
Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD01
Activity ID: 1EBD100000

Activity Filter * Starts In FY *
WBS No: 1EBD01 Title: Logistics & Prop Mgmt. Administration
Activity ID: 1EBD100000 Description: Property Mgmt & Program Support FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1400 Management ,Operational, & Prog Spt 1.00 each 750HC 750 32,825 0 32,825 48,84316,0190
Total for Activity 1EBD100000: 750 32,825 0 32,825 48,84316,0190

Cost Element Skill Quantity UnitsCurve

Line Item 1400 - Management ,Operational, & Prog Spt

Resources

BOE Historical Data Source - P&I REPORTING SYSTEM/OCT 98-JAN 99/DEPT N271S & C270S/LABOR ACTUALS/CHARGE# NCX90009
Item Desc - PROPERTY MANAGER
Breakdown of Historical Data:
 Item - PROPERTY MANAGER
 Units - EA
 Unit Cost - 1810 HRS/EA
 Unit Cost Adjustment factor - NONE
 Revised Unit Cost - NONE
 Basis for adjustment - NONE

1810 hours per year for Department manager      C270S

1000 HOURS PER YR FOR BUDGET ADMINISTRATION      N271s

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
NG Logistic OperationsMANAGERS (GRADE 69 - 72) Linear 483.13 HoursC230S750 M020STRAIGHT TIME BASE

0.36123 May Earned Value Factor 1810 hrs
0.73892  [SYS 061300] 0.738923 - Target 

Factors

Property AdministrationOTHER ADMINISTRATIVE & PROFE Linear 266.92 HoursC271S750 P170STRAIGHT TIME BASE
0.36123 May Earned Value Factor 1000 hours

0.73892  [SYS 061300] 0.738923 - Target 
Factors

Activity ID: 1EBD101000 Description: Property Mgmt & Program Support FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1400 Management ,Operational, & Prog Spt 1.00 each 1,067HC 1,067 33,740 0 33,740 49,83416,0940
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,618 2,61802,618

Total for Activity 1EBD101000: 1,067 33,740 0 36,357 52,45116,0942,618

Cost Element Skill Quantity UnitsCurve

Line Item 1400 - Management ,Operational, & Prog Spt

Resources

BOE Historical Data Source - P&I REPORTING SYSTEM/OCT 99-JAN 99/DEPT C271S & C270S/LABOR ACTUALS/CHARGE# NCX90009
Item Desc - PROPERTY MANAGER
Breakdown of Historical Data:
 Item - PROPERTY MANAGER
 Units - EA
 Unit Cost - 1810 HRS/EA
 Unit Cost Adjustment factor - NONE
 Revised Unit Cost - NONE
 Basis for adjustment - NONE

600 hours per year for Department manager      C270S

600 HOURS PER YR FOR BUDGET ADMINISTRATION      C271s

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property ManagementMANAGERS (GRADE 64 - 68) Linear 533.61 HoursC270S750 M040STRAIGHT TIME BASE

600 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD01
Activity ID: 1EBD101000

Activity Filter * Starts In FY *
Property AdministrationOTHER ADMINISTRATIVE & PROFE Linear 533.61 HoursC271S750 P170STRAIGHT TIME BASE

600 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,569.62 DollarsZDEPTCON 0000CONTINGENCY

1569.62 DollarsFactors
No DepartmentNONE Linear 1,047.89 DollarsZDEPTESC 0000ESCALATION

1047.89 DollarsFactors
Activity ID: 1EBD102000 Description: Property Mgmt & Program Support FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1400 Management ,Operational, & Prog Spt 1.00 each 1,067HC 1,067 33,740 0 33,740 45,65011,9100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,748 6,74806,748

Total for Activity 1EBD102000: 1,067 33,740 0 40,488 52,39811,9106,748

Cost Element Skill Quantity UnitsCurve

Line Item 1400 - Management ,Operational, & Prog Spt

Resources

BOE Historical Data Source - P&I REPORTING SYSTEM/OCT 99-JAN 99/DEPT C271S & C270S/LABOR ACTUALS/CHARGE# NCX90009
Item Desc - PROPERTY MANAGER
Breakdown of Historical Data:
 Item - PROPERTY MANAGER
 Units - EA
 Unit Cost - 1810 HRS/EA
 Unit Cost Adjustment factor - NONE
 Revised Unit Cost - NONE
 Basis for adjustment - NONE

600 hours per year for Department manager      C270S

600 HOURS PER YR FOR BUDGET ADMINISTRATION      C271s

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property ManagementMANAGERS (GRADE 64 - 68) Linear 533.61 HoursC270S750 M040STRAIGHT TIME BASE

600 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Property AdministrationOTHER ADMINISTRATIVE & PROFE Linear 533.61 HoursC271S750 P170STRAIGHT TIME BASE
600 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,615.03 DollarsZDEPTCON 0000CONTINGENCY

4615.03 DollarsFactors
No DepartmentNONE Linear 2,133.29 DollarsZDEPTESC 0000ESCALATION

2133.29 DollarsFactors
Activity ID: 1EBD103000 Description: Property Mgmt & Program Support FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1400 Management ,Operational, & Prog Spt 1.00 each 1,067HC 1,067 33,740 0 33,740 45,41411,6740
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 12,457 12,457012,457

Total for Activity 1EBD103000: 1,067 33,740 0 46,197 57,87111,67412,457
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD01
Activity ID: 1EBD103000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 1400 - Management ,Operational, & Prog Spt

Resources

BOE Historical Data Source - P&I REPORTING SYSTEM/OCT 99-JAN 99/DEPT C271S & C270S/LABOR ACTUALS/CHARGE# NCX90009
Item Desc - PROPERTY MANAGER
Breakdown of Historical Data:
 Item - PROPERTY MANAGER
 Units - EA
 Unit Cost - 1810 HRS/EA
 Unit Cost Adjustment factor - NONE
 Revised Unit Cost - NONE
 Basis for adjustment - NONE

600 hours per year for Department manager      C270S

600 HOURS PER YR FOR BUDGET ADMINISTRATION      C271s

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property ManagementMANAGERS (GRADE 64 - 68) Linear 533.61 HoursC270S750 M040STRAIGHT TIME BASE

600 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Property AdministrationOTHER ADMINISTRATIVE & PROFE Linear 533.61 HoursC271S750 P170STRAIGHT TIME BASE
600 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 8,974.37 DollarsZDEPTCON 0000CONTINGENCY

8974.37 DollarsFactors
No DepartmentNONE Linear 3,482.57 DollarsZDEPTESC 0000ESCALATION

3482.57 DollarsFactors
Activity ID: 1EBD104000 Description: Property Mgmt & Program Support FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1400 Management ,Operational, & Prog Spt 1.00 each 1,067HC 1,067 33,740 0 33,740 43,2549,5150
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,126 6,12606,126

Total for Activity 1EBD104000: 1,067 33,740 0 39,866 49,3819,5156,126

Cost Element Skill Quantity UnitsCurve

Line Item 1400 - Management ,Operational, & Prog Spt

Resources

BOE Historical Data Source - P&I REPORTING SYSTEM/OCT 99-JAN 99/DEPT C271S & C270S/LABOR ACTUALS/CHARGE# NCX90009
Item Desc - PROPERTY MANAGER
Breakdown of Historical Data:
 Item - PROPERTY MANAGER
 Units - EA
 Unit Cost - 1810 HRS/EA
 Unit Cost Adjustment factor - NONE
 Revised Unit Cost - NONE
 Basis for adjustment - NONE

600 hours per year for Department manager      C270S

600 HOURS PER YR FOR BUDGET ADMINISTRATION      C271s

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property ManagementMANAGERS (GRADE 64 - 68) Linear 533.61 HoursC270S750 M040STRAIGHT TIME BASE

600 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD01
Activity ID: 1EBD104000

Activity Filter * Starts In FY *
Property AdministrationOTHER ADMINISTRATIVE & PROFE Linear 533.61 HoursC271S750 P170STRAIGHT TIME BASE

600 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,972.90 DollarsZDEPTCON 0000CONTINGENCY

1972.9 DollarsFactors
No DepartmentNONE Linear 4,153.14 DollarsZDEPTESC 0000ESCALATION

4153.14 DollarsFactors
Activity ID: 1EBD105000 Description: Property Mgmt & Program Support FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1400 Management ,Operational, & Prog Spt 1.00 each 534HC 534 16,870 0 16,870 22,7415,8710
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 19,084 19,084019,084

Total for Activity 1EBD105000: 534 16,870 0 35,954 41,8255,87119,084

Cost Element Skill Quantity UnitsCurve

Line Item 1400 - Management ,Operational, & Prog Spt

Resources

BOE Historical Data Source - P&I REPORTING SYSTEM/OCT 99-JAN 99/DEPT C271S & C270S/LABOR ACTUALS/CHARGE# NCX90009
Item Desc - PROPERTY MANAGER
Breakdown of Historical Data:
 Item - PROPERTY MANAGER
 Units - EA
 Unit Cost - 1810 HRS/EA
 Unit Cost Adjustment factor - NONE
 Revised Unit Cost - NONE
 Basis for adjustment - NONE

600 hours per year for Department manager      C270S

600 HOURS PER YR FOR BUDGET ADMINISTRATION      C271s

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property ManagementMANAGERS (GRADE 64 - 68) Linear 266.80 HoursC270S750 M040STRAIGHT TIME BASE

0.5 1/2 yr Earned Value factor 600 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Property AdministrationOTHER ADMINISTRATIVE & PROFE Linear 266.80 HoursC271S750 P170STRAIGHT TIME BASE
0.5 1/2 yr Earned Value factor 600 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 14,011.68 DollarsZDEPTCON 0000CONTINGENCY

14011.7 DollarsFactors
No DepartmentNONE Linear 5,072.31 DollarsZDEPTESC 0000ESCALATION

5072.31 DollarsFactors
Activity ID: 1EBD110000 Description: Property Administrationn FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 property systems supervisor 1.00 each 483HC 483 13,339 0 13,339 19,8496,5100
10 INVENTORY/PROPERTY SYSTEM MAINTENANCE 1.00 each 483HC 483 12,673 138 12,811 18,9956,1840
2 SYSTEMS ADMINISTRATION 1.00 each 0HC 0 0 0 0 000
3 PROPERTY CONTROL 1.00 each 725HC 725 19,009 0 19,009 28,2859,2760
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD01
Activity ID: 1EBD110000

Activity Filter * Starts In FY *
4 CATALOGING 1.00 each 0HC 0 0 2,184 2,184 2,18400
5 REAL PROPERTY 1.00 each 483HC 483 12,673 0 12,673 18,8576,1840
6 supplies 1.00 each 0HC 0 0 1,111 1,111 1,11100
7 Purchase of Computer Enhancements 1.00 ea 0EE 0 0 2,816 2,816 2,81600
8 Professional education, training, certifications 1.00 ea 0EE 0 0 1,365 1,365 1,36500
9 Attendance at Meetings/Conferences 2.00 ea 0HC 0 0 667 667 66700

Total for Activity 1EBD110000: 2,174 57,693 8,282 65,975 94,12928,1540

Cost Element Skill Quantity UnitsCurve

Line Item 1 - property systems supervisor

Resources

BOE Historical Data Source - P&I REPORTING SYSTEM/OCT 98-JAN 99/DEPT N271S/LABOR ACTUALS/CHARGE# NCX90011
Item Desc - PROPERTY SYSTEMS SUPERVISOR
Breakdown of Historical Data:
 Item - PROPERTY SYSTEMS SUPERVISOR
 Units - EA
 Unit Cost - 1810 HRS/EA
 Unit Cost Adjustment factor - NONE
 Revised Unit Cost - NONE
 Basis for adjustment - NONE

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationFOREMEN / TEAM LEADS / GROUP Linear 483.13 HoursC271S750 M010STRAIGHT TIME BASE

0.36123 May Earned Value Factor 1810 HRS
0.73892  [SYS 061300] 0.738923 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 10 - INVENTORY/PROPERTY SYSTEM MAINTENANCE

Resources

BOE Historical Data Source - P&I REPORTING SYSTEM/OCT 98-JAN 99/DEPT N271S/LABOR ACTUALS/CHARGE# NCX90001/9/16
Item Desc - INVENTORY/PROPERTY SYSTEM MAINTENANCE
Breakdown of Historical Data:
 Item - PROPERTY SPECIALIST
 Units - EA
 Unit Cost - 1810 HRS/EA
 Unit Cost Adjustment factor - NONE
 Revised Unit Cost - NONE
 Basis for adjustment - NONE

1.0 FTE @ 1810 = 1810 HRS/YR

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationOTHER ADMINISTRATIVE & PROFE Linear 483.13 HoursC271S750 P170STRAIGHT TIME BASE

0.36123 January 2000 Earned Value Factor 1810 HRS
0.73892  [SYS 061300] 0.738923 - Target 

Factors

Property AdministrationADMINISTRATIVE ASSISTANTS Max Backload 138.31 DollarsC271SA5H G010SUBCONTRACTED SRVS
183 $ fcp8008 1.02283 -- FY00 Escalation --

0.73892  [SYS 061300] 0.738923 - Target 
Factors

Line Item 2 - SYSTEMS ADMINISTRATION
BOE Historical Data Source - P&I REPORTING SYSTEM/OCT 97-SEP 98/DEPT D221S/LABOR ACTUALS/CHARGE# NCX90007

Item Desc - PROPERTY SYSTEMS ADMINISTRATION
Breakdown of Historical Data:
 Item - PROPERTY SPECIALIST
 Units - EA
 Unit Cost - 1810 HRS/EA
 Unit Cost Adjustment factor - NONE
 Revised Unit Cost - NONE
 Basis for adjustment - NONE

1.3 FTE@ 1810 HRS EA = 2350 HRS

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

6/23/00 9:10:11 AMPage 5 of 137 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD01
Activity ID: 1EBD110000

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Property AdministrationOTHER ADMINISTRATIVE & PROFE Linear 0.00 HoursC271S750 P170STRAIGHT TIME BASE
0.36123 May Earned Value Factor 0 HRS

0.73892  [SYS 061300] 0.738923 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - PROPERTY CONTROL

Resources

BOE Historical Data Source - P&I REPORTING SYSTEM/OCT 98-JAN 99/DEPT N271S/LABOR ACTUALS/CHARGE# NCX900010
Item Desc - PROPERTY CONTROL
Breakdown of Historical Data:
 Item - PROPERTY SPECIALIST
 Units - EA
 Unit Cost - 1810 HRS/EA
 Unit Cost Adjustment factor - NONE
 Revised Unit Cost - NONE
 Basis for adjustment - NONE

1.5 FTE @ 1810HRS/EA= 2715 HRS

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationOTHER ADMINISTRATIVE & PROFE Linear 724.70 HoursC271S750 P170STRAIGHT TIME BASE

0.36123 May Earned Value Factor 2715 HRS
0.73892  [SYS 061300] 0.738923 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4 - CATALOGING

Resources

BOE Historical Data Source - P&I REPORTING SYSTEM/OCT 98-JAN 99/DEPT N271S/LABOR ACTUALS/CHARGE# NCX90008
Item Desc - CATALOGING
Breakdown of Historical Data:
 Item - PROPERTY SPECIALIST
 Units - EA
 Unit Cost - 1810 HRS/EA
 Unit Cost Adjustment factor - NONE
 Revised Unit Cost - NONE
 Basis for adjustment - NONE

.65 FTE @ 1810 HRS/YR

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationOTHER ADMINISTRATIVE & PROFE Linear 0.00 HoursC271S750 P170STRAIGHT TIME BASE

0.36123 May Earned Value Factor 0 JRS
0.73892  [SYS 061300] 0.738923 - Target 

Factors

Property AdministrationNONE Linear 2,184.14 DollarsC271SA5H 0000SUBCONTRACTED SRVS
0.36123 May Earned Value Factor 8000 $1.02283 -- FY00 Escalation --

0.73892  [SYS 061300] 0.738923 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 5 - REAL PROPERTY

Resources

BOE Historical Data Source - P&I REPORTING SYSTEM/OCT 98-JAN 99/DEPT N271S/LABOR ACTUALS/CHARGE# NCX90015
Item Desc - REAL PROPERTY
Breakdown of Historical Data:
 Item - PROPERTY SPECIALIST
 Units - EA
 Unit Cost - 1810 HRS/EA
 Unit Cost Adjustment factor - NONE
 Revised Unit Cost - NONE
 Basis for adjustment - NONE

1 FTE @ 1810 HRS/YR =1810 HRS/YR

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD01
Activity ID: 1EBD110000

Activity Filter * Starts In FY *
Property AdministrationOTHER ADMINISTRATIVE & PROFE Linear 483.13 HoursC271S750 P170STRAIGHT TIME BASE

0.36123 May Earned Value Factor 1810 HRS
0.73892  [SYS 061300] 0.738923 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 6 - supplies

Resources

BOE Historical Data Source - 1997 and 1998 supply expenditures
Item Desc - supplies for property systems support
Breakdown of Historical Data:
 Item - supplies
 Units - 
 Unit Cost - 12000/yr in A5C
 Unit Cost Adjustment factor - none
 Revised Unit Cost - 12000/yr in A5C
 Basis for adjustment -none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationNONE Linear 1,110.86 DollarsC271SA5C 0000SUPPLIES

4100.23 $fcp8008 1.015 -- FY00 Escalation --0.36123 May Earned Value Factor
0.73892  [SYS 061300] 0.738923 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 7 - Purchase of Computer Enhancements

Resources

BOE Estimators Experience - this is a combination of FY98 costs and standard schedule costs
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units -
1 Sharp FO-5500 fax mmachine replacement w/3yr warranty  2200  A5C
Handheld scanner maint $10/mo x 12 mo x 15 scanners   1800   A5H
Portable Printer interface programmming   10000   A5H
2 COMPUTER SYSTEMS WITH PRINTERS @ $4,100 EA = $8200  A5C
1 EXTERNAL READ/WRITE CD ROM DRIVE/OTHER PERIPHEALS  $1600  A5C

 Unit Cost - 
 Unit Cost Adjustment factor -none
 Revised Unit Cost - none
 Basis for adjustment -none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationNONE Linear 1,115.74 DollarsC271SA5C 0000SUPPLIES

4118.23 Dollars fcp8008 1.015 -- FY00 Escalation --0.36123 May Earned Value Factor
0.73892  [SYS 061300] 0.738923 - Target 

Factors

Property AdministrationNONE Linear 1,699.88 DollarsC271SA5H 0000SUBCONTRACTED SRVS
0.36123 May Earned Value Factor 1.02283 -- FY00 Escalation --6226.28 $

0.73892  [SYS 061300] 0.738923 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 8 - Professional education, training, certifications

Resources

BOE Estimators Experience - 
Experience Item Desc - 
Breakdown of Cost Data:
 Item - Professional education, training, certifications
 Units - tuition reimbursement, certification exams, NPMA training
 Unit Cost - Reimbursement up to 3500/yr per person per HR policies.
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD01
Activity ID: 1EBD110000

Activity Filter * Starts In FY *
Property AdministrationNONE Linear 1,365.31 DollarsC271SA5M 0000TRAVEL/TRAIN/RELOCAT

0.36123 May Earned Value Factor 5115 Dollars/ea fcp8008
0.73892  [SYS 061300] 0.738923 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 9 - Attendance at Meetings/Conferences

Resources

BOE Estimators Experience - 1998 FIMS training and FIMS user conference
Experience Item Desc - attendance at meetings/conferences
Breakdown of Cost Data:
 Item - attendance at meetings/conferences
 Units - meetings/conf
 Unit Cost - 
air fare rt              = 400
lodging 80/day x 5 days  = 400
mi&e    50/day x 5 days  = 250
rental car & misc        = 200
                          1250
 Unit Cost Adjustment factor -none
 Revised Unit Cost - 1250 each conf X 2 CONFERENCES
 Basis for adjustment - none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationNONE Linear 333.65 DollarsC271SA5M 0000TRAVEL/TRAIN/RELOCAT

0.36123 May Earned Value Factor 1250 $
0.73892  [SYS 061300] 0.738923 - Target 

Factors

Activity ID: 1EBD111000 Description: Property Administrationn FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 property systems supervisor/systems administartion 1.00 each 1,610HC 1,610 44,444 0 44,444 65,64421,2000
10 STAT SAMPLINGINVENTORY 1.00 each 711HC 711 18,662 0 18,662 27,5648,9020
2 Prop Admin Customer 1.00 each 1,610HC 1,610 42,223 0 42,223 62,36320,1400
3 PROPERTY CONTROL 1.00 each 1,610HC 1,610 42,223 0 42,223 62,36320,1400
4 Precious Metals 1.00 each 98HC 98 2,566 0 2,566 3,7901,2240
5 REAL PROPERTY 1.00 each 267HC 267 6,998 0 6,998 10,3363,3380
6 supplies 1.00 each 0HC 0 0 1,354 1,354 1,35400
7 Purchase of Computer Enhancements 1.00 ea 0EE 0 0 10,110 10,110 10,11000
8 Professional education, training, certifications 1.00 ea 0EE 0 0 3,059 3,059 3,05900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 12,952 12,952012,952

Total for Activity 1EBD111000: 5,905 157,116 14,523 184,591 259,53574,94412,952

Cost Element Skill Quantity UnitsCurve

Line Item 1 - property systems supervisor/systems administartion

Resources

BOE Historical Data Source - P&I REPORTING SYSTEM/OCT 99-Mar 00/DEPT C271S/LABOR ACTUALS/CHARGE# NCX90011/NCX90007
Item Desc - PROPERTY SYSTEMS SUPERVISOR/System Administation
Breakdown of Historical Data:
 Item - PROPERTY SYSTEMS SUPERVISOR
 Units - EA
 Unit Cost - 150.8 hrs/mo* 12 mo =1810 HRS/yr
 Unit Cost Adjustment factor - NONE
 Revised Unit Cost - NONE
 Basis for adjustment - NONE

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationFOREMEN / TEAM LEADS / GROUP Linear 1,609.71 HoursC271S750 M010STRAIGHT TIME BASE

1810 HRS
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 10 - STAT SAMPLINGINVENTORY
BOE Historical Data Source - P&I REPORTING SYSTEM/OCT 99- MAR 00/DEPT C271S/LABOR ACTUALS/CHARGE# NCX90001
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD01
Activity ID: 1EBD111000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc - STAT SAMPLING PERSONAL PROPERTY INVENTORY
Breakdown of Historical Data:
 Item - PROPERTY SPECIALIST
 Units - EA
 Unit Cost - 800 HRS/YR
 Unit Cost Adjustment factor - NONE
 Revised Unit Cost - NONE
 Basis for adjustment - NONE

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationOTHER ADMINISTRATIVE & PROFE Linear 711.47 HoursC271S750 P170STRAIGHT TIME BASE

800 HRS
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2 - Prop Admin Customer

Resources

BOE Historical Data Source - P&I REPORTING SYSTEM/OCT 99-MAR 00/DEPT C271S/LABOR ACTUALS/CHARGE# NCX90009/11
Item Desc - PROPERTY ADMINISTRATION CUSTOMER SERVICE
Breakdown of Historical Data:
 Item - PROPERTY SPECIALIST
 Units - EA
 Unit Cost - 150.8 HRS/MO*12 MO = 1810 HRS/YR
 Unit Cost Adjustment factor - NONE
 Revised Unit Cost - NONE
 Basis for adjustment - NONE

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationOTHER ADMINISTRATIVE & PROFE Linear 1,609.71 HoursC271S750 P170STRAIGHT TIME BASE

1810 HRS
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - PROPERTY CONTROL

Resources

BOE Historical Data Source - P&I REPORTING SYSTEM/OCT 99-MAR 00/DEPT C271S/LABOR ACTUALS/CHARGE# NCX900010
Item Desc - PROPERTY CONTROL
Breakdown of Historical Data:
 Item - PROPERTY SPECIALIST
 Units - EA
 Unit Cost - 150.8 HRS/MO * 12 MO = 1810 HRS/YR
 Unit Cost Adjustment factor - NONE
 Revised Unit Cost - NONE
 Basis for adjustment - NONE

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationOTHER ADMINISTRATIVE & PROFE Linear 1,609.71 HoursC271S750 P170STRAIGHT TIME BASE

1810 HRS
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 4 - Precious Metals
BOE Historical Data Source - P&I REPORTING SYSTEM/OCT 99-MAR 00/DEPT C271S/LABOR ACTUALS/CHARGE# NCX90016

Item Desc - PRECIOUS METALS
Breakdown of Historical Data:
 Item - PROPERTY SPECIALIST
 Units - EA
 Unit Cost - 9.1 HRS /MO * 12 MO = 110 HRS/YR
 Unit Cost Adjustment factor - NONE
 Revised Unit Cost - NONE
 Basis for adjustment - NONE

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD01
Activity ID: 1EBD111000

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Property AdministrationOTHER ADMINISTRATIVE & PROFE Linear 97.83 HoursC271S750 P170STRAIGHT TIME BASE
110 HRS

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 5 - REAL PROPERTY

Resources

BOE Historical Data Source - P&I REPORTING SYSTEM/OCT 99-MAR 00/DEPT C271S/LABOR ACTUALS/CHARGE# NCX90015
Item Desc - REAL PROPERTY
Breakdown of Historical Data:
 Item - PROPERTY SPECIALIST
 Units - EA
 Unit Cost - 25 HRS/MO *12 MO = 300 HRS/ YR
 Unit Cost Adjustment factor - NONE
 Revised Unit Cost - NONE
 Basis for adjustment - NONE

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationOTHER ADMINISTRATIVE & PROFE Linear 266.80 HoursC271S750 P170STRAIGHT TIME BASE

300 HRS
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 6 - supplies

Resources

BOE Historical Data Source - 1999 and 2000 supply expenditures
Item Desc - supplies for property admin support
Breakdown of Historical Data:
 Item - supplies
 Units - 
 Unit Cost - 1500/yr in A5C
 Unit Cost Adjustment factor - none
 Revised Unit Cost - none
 Basis for adjustment -none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationNONE Linear 1,354.02 DollarsC271SA5C 0000SUPPLIES

1500 $ 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 7 - Purchase of Computer Enhancements

Resources

BOE Estimators Experience - this is a combination of FY99 costs and standard schedule costs
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units -
1 Canon fax machine replacement w/3yr warranty  2400  A5C
2 COMPUTER SYSTEMS WITH PRINTERS @ $4,100 EA = $8200  A5C
3 RAM upgrades  $600  A5C

 Unit Cost - $11,200/yr
 Unit Cost Adjustment factor -none
 Revised Unit Cost - none
 Basis for adjustment -none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationNONE Linear 10,110.04 DollarsC271SA5C 0000SUPPLIES

11200 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD01
Activity ID: 1EBD111000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 8 - Professional education, training, certifications

Resources

BOE Estimators Experience - this is a combination of FY99/FY00 costs 
Experience Item Desc - 
Breakdown of Cost Data:
 Item - Professional education, training, certifications
 Units - certification exams, NPMA training
 Unit Cost - 3400/yr
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationNONE Linear 3,059.34 DollarsC271SA5M 0000TRAVEL/TRAIN/RELOCAT

3440 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 7,766.64 DollarsZDEPTCON 0000CONTINGENCY

7766.64 DollarsFactors
No DepartmentNONE Linear 5,185.09 DollarsZDEPTESC 0000ESCALATION

5185.09 DollarsFactors
Activity ID: 1EBD112000 Description: Property Administrationn FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 property systems supervisor/systems administartion 1.00 each 1,610HC 1,610 44,444 0 44,444 60,13315,6890
10 STAT SAMPLINGINVENTORY 1.00 each 711HC 711 18,662 0 18,662 25,2506,5880
2 Prop Admin Customer 1.00 each 1,610HC 1,610 42,223 0 42,223 57,12714,9050
3 PROPERTY CONTROL 1.00 each 1,610HC 1,610 42,223 0 42,223 57,12714,9050
4 Precious Metals 1.00 each 98HC 98 2,566 0 2,566 3,4729060
5 REAL PROPERTY 1.00 each 267HC 267 6,998 0 6,998 9,4692,4700
6 supplies 1.00 each 0HC 0 0 1,354 1,354 1,35400
7 Purchase of Computer Enhancements 1.00 ea 0EE 0 0 10,110 10,110 10,11000
8 Professional education, training, certifications 1.00 ea 0EE 0 0 3,059 3,059 3,05900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 33,572 33,572033,572

Total for Activity 1EBD112000: 5,905 157,116 14,523 205,211 260,67255,46233,572

Cost Element Skill Quantity UnitsCurve

Line Item 1 - property systems supervisor/systems administartion

Resources

BOE Historical Data Source - P&I REPORTING SYSTEM/OCT 99-Mar 00/DEPT C271S/LABOR ACTUALS/CHARGE# NCX90011/NCX90007
Item Desc - PROPERTY SYSTEMS SUPERVISOR/System Administation
Breakdown of Historical Data:
 Item - PROPERTY SYSTEMS SUPERVISOR
 Units - EA
 Unit Cost - 150.8 hrs/mo* 12 mo =1810 HRS/yr
 Unit Cost Adjustment factor - NONE
 Revised Unit Cost - NONE
 Basis for adjustment - NONE

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationFOREMEN / TEAM LEADS / GROUP Linear 1,609.71 HoursC271S750 M010STRAIGHT TIME BASE

1810 HRS
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 10 - STAT SAMPLINGINVENTORY
BOE Historical Data Source - P&I REPORTING SYSTEM/OCT 99- MAR 00/DEPT C271S/LABOR ACTUALS/CHARGE# NCX90001
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD01
Activity ID: 1EBD112000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc - STAT SAMPLING PERSONAL PROPERTY INVENTORY
Breakdown of Historical Data:
 Item - PROPERTY SPECIALIST
 Units - EA
 Unit Cost - 800 HRS/YR
 Unit Cost Adjustment factor - NONE
 Revised Unit Cost - NONE
 Basis for adjustment - NONE

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationOTHER ADMINISTRATIVE & PROFE Linear 711.47 HoursC271S750 P170STRAIGHT TIME BASE

800 HRS
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2 - Prop Admin Customer

Resources

BOE Historical Data Source - P&I REPORTING SYSTEM/OCT 99-MAR 00/DEPT C271S/LABOR ACTUALS/CHARGE# NCX90009/11
Item Desc - PROPERTY ADMINISTRATION CUSTOMER SERVICE
Breakdown of Historical Data:
 Item - PROPERTY SPECIALIST
 Units - EA
 Unit Cost - 150.8 HRS/MO*12 MO = 1810 HRS/YR
 Unit Cost Adjustment factor - NONE
 Revised Unit Cost - NONE
 Basis for adjustment - NONE

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationOTHER ADMINISTRATIVE & PROFE Linear 1,609.71 HoursC271S750 P170STRAIGHT TIME BASE

1810 HRS
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - PROPERTY CONTROL

Resources

BOE Historical Data Source - P&I REPORTING SYSTEM/OCT 99-MAR 00/DEPT C271S/LABOR ACTUALS/CHARGE# NCX900010
Item Desc - PROPERTY CONTROL
Breakdown of Historical Data:
 Item - PROPERTY SPECIALIST
 Units - EA
 Unit Cost - 150.8 HRS/MO * 12 MO = 1810 HRS/YR
 Unit Cost Adjustment factor - NONE
 Revised Unit Cost - NONE
 Basis for adjustment - NONE

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationOTHER ADMINISTRATIVE & PROFE Linear 1,609.71 HoursC271S750 P170STRAIGHT TIME BASE

1810 HRS
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 4 - Precious Metals
BOE Historical Data Source - P&I REPORTING SYSTEM/OCT 99-MAR 00/DEPT C271S/LABOR ACTUALS/CHARGE# NCX90016

Item Desc - PRECIOUS METALS
Breakdown of Historical Data:
 Item - PROPERTY SPECIALIST
 Units - EA
 Unit Cost - 9.1 HRS /MO * 12 MO = 110 HRS/YR
 Unit Cost Adjustment factor - NONE
 Revised Unit Cost - NONE
 Basis for adjustment - NONE

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD01
Activity ID: 1EBD112000

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Property AdministrationOTHER ADMINISTRATIVE & PROFE Linear 97.83 HoursC271S750 P170STRAIGHT TIME BASE
110 HRS

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 5 - REAL PROPERTY

Resources

BOE Historical Data Source - P&I REPORTING SYSTEM/OCT 99-MAR 00/DEPT C271S/LABOR ACTUALS/CHARGE# NCX90015
Item Desc - REAL PROPERTY
Breakdown of Historical Data:
 Item - PROPERTY SPECIALIST
 Units - EA
 Unit Cost - 25 HRS/MO *12 MO = 300 HRS/ YR
 Unit Cost Adjustment factor - NONE
 Revised Unit Cost - NONE
 Basis for adjustment - NONE

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationOTHER ADMINISTRATIVE & PROFE Linear 266.80 HoursC271S750 P170STRAIGHT TIME BASE

300 HRS
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 6 - supplies

Resources

BOE Historical Data Source - 1999 and 2000 supply expenditures
Item Desc - supplies for property admin support
Breakdown of Historical Data:
 Item - supplies
 Units - 
 Unit Cost - 1500/yr in A5C
 Unit Cost Adjustment factor - none
 Revised Unit Cost - none
 Basis for adjustment -none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationNONE Linear 1,354.02 DollarsC271SA5C 0000SUPPLIES

1500 $ 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 7 - Purchase of Computer Enhancements

Resources

BOE Estimators Experience - this is a combination of FY99 costs and standard schedule costs
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units -
1 Canon fax machine replacement w/3yr warranty  2400  A5C
2 COMPUTER SYSTEMS WITH PRINTERS @ $4,100 EA = $8200  A5C
3 RAM upgrades  $600  A5C

 Unit Cost - $11,200/yr
 Unit Cost Adjustment factor -none
 Revised Unit Cost - none
 Basis for adjustment -none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationNONE Linear 10,110.04 DollarsC271SA5C 0000SUPPLIES

11200 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD01
Activity ID: 1EBD112000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 8 - Professional education, training, certifications

Resources

BOE Estimators Experience - this is a combination of FY99/FY00 costs 
Experience Item Desc - 
Breakdown of Cost Data:
 Item - Professional education, training, certifications
 Units - certification exams, NPMA training
 Unit Cost - 3400/yr
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationNONE Linear 3,059.34 DollarsC271SA5M 0000TRAVEL/TRAIN/RELOCAT

3440 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 22,958.94 DollarsZDEPTCON 0000CONTINGENCY

22958.9 DollarsFactors
No DepartmentNONE Linear 10,612.75 DollarsZDEPTESC 0000ESCALATION

10612.8 DollarsFactors
Activity ID: 1EBD113000 Description: Property Administrationn FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 property systems supervisor/systems administartion 1.00 each 1,610HC 1,610 44,444 0 44,444 59,82215,3780
10 STAT SAMPLINGINVENTORY 1.00 each 711HC 711 18,662 0 18,662 25,1196,4570
2 Prop Admin Customer 1.00 each 1,610HC 1,610 42,223 0 42,223 56,83214,6090
3 PROPERTY CONTROL 1.00 each 1,610HC 1,610 42,223 0 42,223 56,83214,6090
4 Precious Metals 1.00 each 98HC 98 2,566 0 2,566 3,4548880
5 REAL PROPERTY 1.00 each 267HC 267 6,998 0 6,998 9,4202,4210
6 supplies 1.00 each 0HC 0 0 1,354 1,354 1,35400
7 Purchase of Computer Enhancements 1.00 ea 0EE 0 0 10,110 10,110 10,11000
8 Professional education, training, certifications 1.00 ea 0EE 0 0 3,059 3,059 3,05900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 61,992 61,992061,992

Total for Activity 1EBD113000: 5,905 157,116 14,523 233,631 287,99354,36261,992

Cost Element Skill Quantity UnitsCurve

Line Item 1 - property systems supervisor/systems administartion

Resources

BOE Historical Data Source - P&I REPORTING SYSTEM/OCT 99-Mar 00/DEPT C271S/LABOR ACTUALS/CHARGE# NCX90011/NCX90007
Item Desc - PROPERTY SYSTEMS SUPERVISOR/System Administation
Breakdown of Historical Data:
 Item - PROPERTY SYSTEMS SUPERVISOR
 Units - EA
 Unit Cost - 150.8 hrs/mo* 12 mo =1810 HRS/yr
 Unit Cost Adjustment factor - NONE
 Revised Unit Cost - NONE
 Basis for adjustment - NONE

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationFOREMEN / TEAM LEADS / GROUP Linear 1,609.71 HoursC271S750 M010STRAIGHT TIME BASE

1810 HRS
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 10 - STAT SAMPLINGINVENTORY
BOE Historical Data Source - P&I REPORTING SYSTEM/OCT 99- MAR 00/DEPT C271S/LABOR ACTUALS/CHARGE# NCX90001
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD01
Activity ID: 1EBD113000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc - STAT SAMPLING PERSONAL PROPERTY INVENTORY
Breakdown of Historical Data:
 Item - PROPERTY SPECIALIST
 Units - EA
 Unit Cost - 800 HRS/YR
 Unit Cost Adjustment factor - NONE
 Revised Unit Cost - NONE
 Basis for adjustment - NONE

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationOTHER ADMINISTRATIVE & PROFE Linear 711.47 HoursC271S750 P170STRAIGHT TIME BASE

800 HRS
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2 - Prop Admin Customer

Resources

BOE Historical Data Source - P&I REPORTING SYSTEM/OCT 99-MAR 00/DEPT C271S/LABOR ACTUALS/CHARGE# NCX90009/11
Item Desc - PROPERTY ADMINISTRATION CUSTOMER SERVICE
Breakdown of Historical Data:
 Item - PROPERTY SPECIALIST
 Units - EA
 Unit Cost - 150.8 HRS/MO*12 MO = 1810 HRS/YR
 Unit Cost Adjustment factor - NONE
 Revised Unit Cost - NONE
 Basis for adjustment - NONE

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationOTHER ADMINISTRATIVE & PROFE Linear 1,609.71 HoursC271S750 P170STRAIGHT TIME BASE

1810 HRS
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - PROPERTY CONTROL

Resources

BOE Historical Data Source - P&I REPORTING SYSTEM/OCT 99-MAR 00/DEPT C271S/LABOR ACTUALS/CHARGE# NCX900010
Item Desc - PROPERTY CONTROL
Breakdown of Historical Data:
 Item - PROPERTY SPECIALIST
 Units - EA
 Unit Cost - 150.8 HRS/MO * 12 MO = 1810 HRS/YR
 Unit Cost Adjustment factor - NONE
 Revised Unit Cost - NONE
 Basis for adjustment - NONE

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationOTHER ADMINISTRATIVE & PROFE Linear 1,609.71 HoursC271S750 P170STRAIGHT TIME BASE

1810 HRS
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 4 - Precious Metals
BOE Historical Data Source - P&I REPORTING SYSTEM/OCT 99-MAR 00/DEPT C271S/LABOR ACTUALS/CHARGE# NCX90016

Item Desc - PRECIOUS METALS
Breakdown of Historical Data:
 Item - PROPERTY SPECIALIST
 Units - EA
 Unit Cost - 9.1 HRS /MO * 12 MO = 110 HRS/YR
 Unit Cost Adjustment factor - NONE
 Revised Unit Cost - NONE
 Basis for adjustment - NONE

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD01
Activity ID: 1EBD113000

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Property AdministrationOTHER ADMINISTRATIVE & PROFE Linear 97.83 HoursC271S750 P170STRAIGHT TIME BASE
110 HRS

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 5 - REAL PROPERTY

Resources

BOE Historical Data Source - P&I REPORTING SYSTEM/OCT 99-MAR 00/DEPT C271S/LABOR ACTUALS/CHARGE# NCX90015
Item Desc - REAL PROPERTY
Breakdown of Historical Data:
 Item - PROPERTY SPECIALIST
 Units - EA
 Unit Cost - 25 HRS/MO *12 MO = 300 HRS/ YR
 Unit Cost Adjustment factor - NONE
 Revised Unit Cost - NONE
 Basis for adjustment - NONE

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationOTHER ADMINISTRATIVE & PROFE Linear 266.80 HoursC271S750 P170STRAIGHT TIME BASE

300 HRS
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 6 - supplies

Resources

BOE Historical Data Source - 1999 and 2000 supply expenditures
Item Desc - supplies for property admin support
Breakdown of Historical Data:
 Item - supplies
 Units - 
 Unit Cost - 1500/yr in A5C
 Unit Cost Adjustment factor - none
 Revised Unit Cost - none
 Basis for adjustment -none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationNONE Linear 1,354.02 DollarsC271SA5C 0000SUPPLIES

1500 $ 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 7 - Purchase of Computer Enhancements

Resources

BOE Estimators Experience - this is a combination of FY99 costs and standard schedule costs
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units -
1 Canon fax machine replacement w/3yr warranty  2400  A5C
2 COMPUTER SYSTEMS WITH PRINTERS @ $4,100 EA = $8200  A5C
3 RAM upgrades  $600  A5C

 Unit Cost - $11,200/yr
 Unit Cost Adjustment factor -none
 Revised Unit Cost - none
 Basis for adjustment -none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationNONE Linear 10,110.04 DollarsC271SA5C 0000SUPPLIES

11200 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD01
Activity ID: 1EBD113000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 8 - Professional education, training, certifications

Resources

BOE Estimators Experience - this is a combination of FY99/FY00 costs 
Experience Item Desc - 
Breakdown of Cost Data:
 Item - Professional education, training, certifications
 Units - certification exams, NPMA training
 Unit Cost - 3400/yr
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationNONE Linear 3,059.34 DollarsC271SA5M 0000TRAVEL/TRAIN/RELOCAT

3440 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 44,660.75 DollarsZDEPTCON 0000CONTINGENCY

44660.8 DollarsFactors
No DepartmentNONE Linear 17,330.95 DollarsZDEPTESC 0000ESCALATION

17331 DollarsFactors
Activity ID: 1EBD114000 Description: Property Administrationn FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 property systems supervisor/systems administartion 1.00 each 1,610HC 1,610 44,444 0 44,444 56,97712,5330
10 STAT SAMPLINGINVENTORY 1.00 each 711HC 711 18,662 0 18,662 23,9255,2630
2 Prop Admin Customer 1.00 each 1,610HC 1,610 42,223 0 42,223 54,12911,9070
3 PROPERTY CONTROL 1.00 each 1,610HC 1,610 42,223 0 42,223 54,12911,9070
4 Precious Metals 1.00 each 98HC 98 2,566 0 2,566 3,2907240
5 REAL PROPERTY 1.00 each 267HC 267 6,998 0 6,998 8,9721,9740
6 supplies 1.00 each 0HC 0 0 1,354 1,354 1,35400
7 Purchase of Computer Enhancements 1.00 ea 0EE 0 0 10,110 10,110 10,11000
8 Professional education, training, certifications 1.00 ea 0EE 0 0 3,059 3,059 3,05900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 30,584 30,584030,584

Total for Activity 1EBD114000: 5,905 157,116 14,523 202,223 246,52944,30730,584

Cost Element Skill Quantity UnitsCurve

Line Item 1 - property systems supervisor/systems administartion

Resources

BOE Historical Data Source - P&I REPORTING SYSTEM/OCT 99-Mar 00/DEPT C271S/LABOR ACTUALS/CHARGE# NCX90011/NCX90007
Item Desc - PROPERTY SYSTEMS SUPERVISOR/System Administation
Breakdown of Historical Data:
 Item - PROPERTY SYSTEMS SUPERVISOR
 Units - EA
 Unit Cost - 150.8 hrs/mo* 12 mo =1810 HRS/yr
 Unit Cost Adjustment factor - NONE
 Revised Unit Cost - NONE
 Basis for adjustment - NONE

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationFOREMEN / TEAM LEADS / GROUP Linear 1,609.71 HoursC271S750 M010STRAIGHT TIME BASE

1810 HRS
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 10 - STAT SAMPLINGINVENTORY
BOE Historical Data Source - P&I REPORTING SYSTEM/OCT 99- MAR 00/DEPT C271S/LABOR ACTUALS/CHARGE# NCX90001
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD01
Activity ID: 1EBD114000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc - STAT SAMPLING PERSONAL PROPERTY INVENTORY
Breakdown of Historical Data:
 Item - PROPERTY SPECIALIST
 Units - EA
 Unit Cost - 800 HRS/YR
 Unit Cost Adjustment factor - NONE
 Revised Unit Cost - NONE
 Basis for adjustment - NONE

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationOTHER ADMINISTRATIVE & PROFE Linear 711.47 HoursC271S750 P170STRAIGHT TIME BASE

800 HRS
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2 - Prop Admin Customer

Resources

BOE Historical Data Source - P&I REPORTING SYSTEM/OCT 99-MAR 00/DEPT C271S/LABOR ACTUALS/CHARGE# NCX90009/11
Item Desc - PROPERTY ADMINISTRATION CUSTOMER SERVICE
Breakdown of Historical Data:
 Item - PROPERTY SPECIALIST
 Units - EA
 Unit Cost - 150.8 HRS/MO*12 MO = 1810 HRS/YR
 Unit Cost Adjustment factor - NONE
 Revised Unit Cost - NONE
 Basis for adjustment - NONE

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationOTHER ADMINISTRATIVE & PROFE Linear 1,609.71 HoursC271S750 P170STRAIGHT TIME BASE

1810 HRS
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - PROPERTY CONTROL

Resources

BOE Historical Data Source - P&I REPORTING SYSTEM/OCT 99-MAR 00/DEPT C271S/LABOR ACTUALS/CHARGE# NCX900010
Item Desc - PROPERTY CONTROL
Breakdown of Historical Data:
 Item - PROPERTY SPECIALIST
 Units - EA
 Unit Cost - 150.8 HRS/MO * 12 MO = 1810 HRS/YR
 Unit Cost Adjustment factor - NONE
 Revised Unit Cost - NONE
 Basis for adjustment - NONE

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationOTHER ADMINISTRATIVE & PROFE Linear 1,609.71 HoursC271S750 P170STRAIGHT TIME BASE

1810 HRS
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 4 - Precious Metals
BOE Historical Data Source - P&I REPORTING SYSTEM/OCT 99-MAR 00/DEPT C271S/LABOR ACTUALS/CHARGE# NCX90016

Item Desc - PRECIOUS METALS
Breakdown of Historical Data:
 Item - PROPERTY SPECIALIST
 Units - EA
 Unit Cost - 9.1 HRS /MO * 12 MO = 110 HRS/YR
 Unit Cost Adjustment factor - NONE
 Revised Unit Cost - NONE
 Basis for adjustment - NONE

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD01
Activity ID: 1EBD114000

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Property AdministrationOTHER ADMINISTRATIVE & PROFE Linear 97.83 HoursC271S750 P170STRAIGHT TIME BASE
110 HRS

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 5 - REAL PROPERTY

Resources

BOE Historical Data Source - P&I REPORTING SYSTEM/OCT 99-MAR 00/DEPT C271S/LABOR ACTUALS/CHARGE# NCX90015
Item Desc - REAL PROPERTY
Breakdown of Historical Data:
 Item - PROPERTY SPECIALIST
 Units - EA
 Unit Cost - 25 HRS/MO *12 MO = 300 HRS/ YR
 Unit Cost Adjustment factor - NONE
 Revised Unit Cost - NONE
 Basis for adjustment - NONE

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationOTHER ADMINISTRATIVE & PROFE Linear 266.80 HoursC271S750 P170STRAIGHT TIME BASE

300 HRS
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 6 - supplies

Resources

BOE Historical Data Source - 1999 and 2000 supply expenditures
Item Desc - supplies for property admin support
Breakdown of Historical Data:
 Item - supplies
 Units - 
 Unit Cost - 1500/yr in A5C
 Unit Cost Adjustment factor - none
 Revised Unit Cost - none
 Basis for adjustment -none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationNONE Linear 1,354.02 DollarsC271SA5C 0000SUPPLIES

1500 $ 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 7 - Purchase of Computer Enhancements

Resources

BOE Estimators Experience - this is a combination of FY99 costs and standard schedule costs
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units -
1 Canon fax machine replacement w/3yr warranty  2400  A5C
2 COMPUTER SYSTEMS WITH PRINTERS @ $4,100 EA = $8200  A5C
3 RAM upgrades  $600  A5C

 Unit Cost - $11,200/yr
 Unit Cost Adjustment factor -none
 Revised Unit Cost - none
 Basis for adjustment -none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationNONE Linear 10,110.04 DollarsC271SA5C 0000SUPPLIES

11200 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD01
Activity ID: 1EBD114000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 8 - Professional education, training, certifications

Resources

BOE Estimators Experience - this is a combination of FY99/FY00 costs 
Experience Item Desc - 
Breakdown of Cost Data:
 Item - Professional education, training, certifications
 Units - certification exams, NPMA training
 Unit Cost - 3400/yr
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationNONE Linear 3,059.34 DollarsC271SA5M 0000TRAVEL/TRAIN/RELOCAT

3440 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 9,849.58 DollarsZDEPTCON 0000CONTINGENCY

9849.58 DollarsFactors
No DepartmentNONE Linear 20,734.29 DollarsZDEPTESC 0000ESCALATION

20734.3 DollarsFactors
Activity ID: 1EBD115000 Description: Property Administrationn FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 property systems supervisor/systems administartion 1.00 each 805HC 805 22,222 0 22,222 29,9557,7330
10 STAT SAMPLINGINVENTORY 1.00 each 356HC 356 9,331 0 9,331 12,5783,2470
2 Prop Admin Customer 1.00 each 805HC 805 21,111 0 21,111 28,4587,3470
3 PROPERTY CONTROL 1.00 each 805HC 805 21,111 0 21,111 28,4587,3470
4 Precious Metals 1.00 each 49HC 49 1,283 0 1,283 1,7294460
5 REAL PROPERTY 1.00 each 133HC 133 3,499 0 3,499 4,7171,2180
6 supplies 1.00 each 0HC 0 0 677 677 67700
8 Professional education, training, certifications 1.00 ea 0EE 0 0 3,059 3,059 3,05900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 92,004 92,004092,004

Total for Activity 1EBD115000: 2,953 78,558 3,736 174,298 201,63627,33892,004

Cost Element Skill Quantity UnitsCurve

Line Item 1 - property systems supervisor/systems administartion

Resources

BOE Historical Data Source - P&I REPORTING SYSTEM/OCT 99-Mar 00/DEPT C271S/LABOR ACTUALS/CHARGE# NCX90011/NCX90007
Item Desc - PROPERTY SYSTEMS SUPERVISOR/System Administation
Breakdown of Historical Data:
 Item - PROPERTY SYSTEMS SUPERVISOR
 Units - EA
 Unit Cost - 150.8 hrs/mo* 12 mo =1810 HRS/yr
 Unit Cost Adjustment factor - NONE
 Revised Unit Cost - NONE
 Basis for adjustment - NONE

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationFOREMEN / TEAM LEADS / GROUP Linear 804.85 HoursC271S750 M010STRAIGHT TIME BASE

0.5 1/2 yr earned value factor 1810 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 10 - STAT SAMPLINGINVENTORY
BOE Historical Data Source - P&I REPORTING SYSTEM/OCT 99- MAR 00/DEPT C271S/LABOR ACTUALS/CHARGE# NCX90001

Item Desc - STAT SAMPLING PERSONAL PROPERTY INVENTORY
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD01
Activity ID: 1EBD115000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data:
 Item - PROPERTY SPECIALIST
 Units - EA
 Unit Cost - 800 HRS/YR
 Unit Cost Adjustment factor - NONE
 Revised Unit Cost - NONE
 Basis for adjustment - NONE

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationOTHER ADMINISTRATIVE & PROFE Linear 355.74 HoursC271S750 P170STRAIGHT TIME BASE

400 HRS
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2 - Prop Admin Customer

Resources

BOE Historical Data Source - P&I REPORTING SYSTEM/OCT 99-MAR 00/DEPT C271S/LABOR ACTUALS/CHARGE# NCX90009/11
Item Desc - PROPERTY ADMINISTRATION CUSTOMER SERVICE
Breakdown of Historical Data:
 Item - PROPERTY SPECIALIST
 Units - EA
 Unit Cost - 150.8 HRS/MO*12 MO = 1810 HRS/YR
 Unit Cost Adjustment factor - NONE
 Revised Unit Cost - NONE
 Basis for adjustment - NONE

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationOTHER ADMINISTRATIVE & PROFE Linear 804.85 HoursC271S750 P170STRAIGHT TIME BASE

0.5 1/2 yr earned value 1810 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - PROPERTY CONTROL

Resources

BOE Historical Data Source - P&I REPORTING SYSTEM/OCT 99-MAR 00/DEPT C271S/LABOR ACTUALS/CHARGE# NCX900010
Item Desc - PROPERTY CONTROL
Breakdown of Historical Data:
 Item - PROPERTY SPECIALIST
 Units - EA
 Unit Cost - 150.8 HRS/MO * 12 MO = 1810 HRS/YR
 Unit Cost Adjustment factor - NONE
 Revised Unit Cost - NONE
 Basis for adjustment - NONE

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationOTHER ADMINISTRATIVE & PROFE Linear 804.85 HoursC271S750 P170STRAIGHT TIME BASE

0.5 1/2 yr earned value factor 1810 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4 - Precious Metals

Resources

BOE Historical Data Source - P&I REPORTING SYSTEM/OCT 99-MAR 00/DEPT C271S/LABOR ACTUALS/CHARGE# NCX90016
Item Desc - PRECIOUS METALS
Breakdown of Historical Data:
 Item - PROPERTY SPECIALIST
 Units - EA
 Unit Cost - 9.1 HRS /MO * 12 MO = 110 HRS/YR
 Unit Cost Adjustment factor - NONE
 Revised Unit Cost - NONE
 Basis for adjustment - NONE

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department

6/23/00 9:10:18 AMPage 21 of 137 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD01
Activity ID: 1EBD115000

Activity Filter * Starts In FY *
Property AdministrationOTHER ADMINISTRATIVE & PROFE Linear 48.91 HoursC271S750 P170STRAIGHT TIME BASE

55 HRS
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 5 - REAL PROPERTY

Resources

BOE Historical Data Source - P&I REPORTING SYSTEM/OCT 99-MAR 00/DEPT C271S/LABOR ACTUALS/CHARGE# NCX90015
Item Desc - REAL PROPERTY
Breakdown of Historical Data:
 Item - PROPERTY SPECIALIST
 Units - EA
 Unit Cost - 25 HRS/MO *12 MO = 300 HRS/ YR
 Unit Cost Adjustment factor - NONE
 Revised Unit Cost - NONE
 Basis for adjustment - NONE

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationOTHER ADMINISTRATIVE & PROFE Linear 133.40 HoursC271S750 P170STRAIGHT TIME BASE

150 HRS
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 6 - supplies

Resources

BOE Historical Data Source - 1999 and 2000 supply expenditures
Item Desc - supplies for property admin support
Breakdown of Historical Data:
 Item - supplies
 Units - 
 Unit Cost - 1500/yr in A5C
 Unit Cost Adjustment factor - none
 Revised Unit Cost - none
 Basis for adjustment -none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationNONE Linear 677.01 DollarsC271SA5C 0000SUPPLIES

750 $ 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 8 - Professional education, training, certifications

Resources

BOE Estimators Experience - this is a combination of FY99/FY00 costs 
Experience Item Desc - 
Breakdown of Cost Data:
 Item - Professional education, training, certifications
 Units - certification exams, NPMA training
 Unit Cost - 3400/yr
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationNONE Linear 3,059.34 DollarsC271SA5M 0000TRAVEL/TRAIN/RELOCAT

3440 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 67,550.02 DollarsZDEPTCON 0000CONTINGENCY

67550.0 DollarsFactors
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD01
Activity ID: 1EBD115000

Activity Filter * Starts In FY *
No DepartmentNONE Linear 24,453.49 DollarsZDEPTESC 0000ESCALATION

24453.5 DollarsFactors
Activity ID: 1EBD120000 Description: Software Maintenance FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 sunflower annual maintenance fee 1.00 each 0VQ 0 0 401 401 40100
1500 PMSC annual fee for software maintenance 1.00 each 0VQ 0 0 6,006 6,006 6,00600
2 PEMS/SUNFLOWER SUPPORT 1.00 each 0VQ 0 0 32,216 32,216 32,21600

Total for Activity 1EBD120000: 0 0 38,623 38,623 38,62300

Cost Element Skill Quantity UnitsCurve

Line Item 1 - sunflower annual maintenance fee

Resources

BOE Vendor Name - Sunflower Property Software
Vendor Quote - $22K
Quote Received by - Scott Baca, Dyn IET
Item being quoted - Annual maintenance fee for Sunflower Property System
Other Info - 
Availability -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationNONE Max Frontload 400.92 DollarsC271SA5H 0000SUBCONTRACTED SRVS

1468.24 $fcp8008 0.36123 May Earned Value Factor1.023 -- FY00 Escalation --
0.73892  [SYS 061300] 0.738923 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1500 - PMSC annual fee for software maintenance

Resources

BOE

Vendor Name - PMS Systems Corp
Vendor Quote - 22K annual fee.
Quote Received by - Prop Admin
Item being quoted - SMART Systems Property Modules for Client Server
Other Info - 
Availability - yes

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationNONE Max Frontload 6,006.39 DollarsC271SA5H 0000SUBCONTRACTED SRVS

1.02283 -- FY00 Escalation -- 0.36123 May Earned Value Factor22000 $
0.73892  [SYS 061300] 0.738923 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2 - PEMS/SUNFLOWER SUPPORT

Resources

BOE Vendor Name - DYN I&ET
Vendor Quote - 1 FTE @ 1810 HRS/YR @ $65.19 /HR  
Quote Received by - JIM BALL FORM SCOTT BACA, DYN I&ET
Item being quoted - PEMS/SUNFLOWER SOFTWARE SUPPORT
Other Info - 
Availability -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationCOMPUTER SYSTEMS ANALYSTS Linear 32,216.08 DollarsC271SA59 P060DYNCORP I&ET

118000 $ 0.36123 May Earned Value Factor1.02283 -- FY00 Escalation --
0.73892  [SYS 061300] 0.738923 - Target 

Factors

Activity ID: 1EBD121000 Description: Software Maintenance FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 PMSC annual fee for software maintenance 1.00 each 0VQ 0 0 20,012 20,012 20,01200
2 PEMS SUPPORT 1.00 each 0HC 0 0 118,254 118,254 118,25400
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD01
Activity ID: 1EBD121000

Activity Filter * Starts In FY *
3 Haystack 1.00 each 0HC 0 0 5,003 5,003 5,00300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 7,525 7,52507,525

Total for Activity 1EBD121000: 0 0 143,269 150,794 150,79407,525

Cost Element Skill Quantity UnitsCurve

Line Item 1 - PMSC annual fee for software maintenance

Resources

BOE

Vendor Name - PMS Systems Corp
Vendor Quote - 22K annual fee.
Quote Received by - Prop Admin
Item being quoted - SMART Systems Property Modules for Client Server
Other Info - 
Availability - yes

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationNONE Max Frontload 20,012.21 DollarsC271SA5H 0000SUBCONTRACTED SRVS

22000 $ 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2 - PEMS SUPPORT

Resources

BOE Historical Data Source - P&I Oct99 - Mar00/ODC report/ charge # NCX 90012 CE A59
Item Desc - PEMS SOFTWARE SUPPORT
Breakdown of Historical Data:
 Item - 
 Units - 
 Unit Cost - 130K/yr
 Unit Cost Adjustment factor - n/a
 Revised Unit Cost - 130K/yr
 Basis for adjustment - n/a

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationCOMPUTER SYSTEMS ANALYSTS Linear 118,253.90 DollarsC271SA59 P060DYNCORP I&ET

130000 $ 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Haystack

Resources

BOE Historical Data Source - P&I Oct99 - Mar00/ODC report/ charge # NCX 90008 CE A5H
Item Desc - Haystack On line Cataloging Service
Breakdown of Historical Data:
 Item - Haystack cataloging
 Units - annual service
 Unit Cost - 5500/yr
 Unit Cost Adjustment factor - none
 Revised Unit Cost - none
 Basis for adjustment - none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationNONE Max Frontload 5,003.05 DollarsC271SA5H 0000SUBCONTRACTED SRVS

5500 $ 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,512.55 DollarsZDEPTCON 0000CONTINGENCY

4512.55 DollarsFactors
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD01
Activity ID: 1EBD121000

Activity Filter * Starts In FY *
No DepartmentNONE Linear 3,012.63 DollarsZDEPTESC 0000ESCALATION

3012.63 DollarsFactors
Activity ID: 1EBD122000 Description: Software Maintenance FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 PMSC annual fee for software maintenance 1.00 each 0VQ 0 0 20,012 20,012 20,01200
2 PEMS SUPPORT 1.00 each 0VQ 0 0 118,254 118,254 118,25400
3 Haystack 1.00 each 0HC 0 0 5,003 5,003 5,00300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 21,179 21,179021,179

Total for Activity 1EBD122000: 0 0 143,269 164,448 164,448021,179

Cost Element Skill Quantity UnitsCurve

Line Item 1 - PMSC annual fee for software maintenance

Resources

BOE

Vendor Name - PMS Systems Corp
Vendor Quote - 22K annual fee.
Quote Received by - Prop Admin
Item being quoted - SMART Systems Property Modules for Client Server
Other Info - 
Availability - yes

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationNONE Max Frontload 20,012.21 DollarsC271SA5H 0000SUBCONTRACTED SRVS

22000 $ 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2 - PEMS SUPPORT

Resources

BOE Historical Data Source - P&I Oct99 - Mar00/ODC report/ charge # NCX 90012 CE A59
Item Desc - PEMS SOFTWARE SUPPORT
Breakdown of Historical Data:
 Item - 
 Units - 
 Unit Cost - 130K/yr
 Unit Cost Adjustment factor - n/a
 Revised Unit Cost - 130K/yr
 Basis for adjustment - n/a

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationCOMPUTER SYSTEMS ANALYSTS Linear 118,253.90 DollarsC271SA59 P060DYNCORP I&ET

130000 $ 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Haystack

Resources

BOE Historical Data Source - P&I Oct99 - Mar00/ODC report/ charge # NCX 90008 CE A5H
Item Desc - Haystack On line Cataloging Service
Breakdown of Historical Data:
 Item - Haystack cataloging
 Units - annual service
 Unit Cost - 5500/yr
 Unit Cost Adjustment factor - none
 Revised Unit Cost - none
 Basis for adjustment - none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD01
Activity ID: 1EBD122000

Activity Filter * Starts In FY *
Property AdministrationNONE Max Frontload 5,003.05 DollarsC271SA5H 0000SUBCONTRACTED SRVS

5500 $ 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 14,483.92 DollarsZDEPTCON 0000CONTINGENCY

14483.9 DollarsFactors
No DepartmentNONE Linear 6,695.18 DollarsZDEPTESC 0000ESCALATION

6695.18 DollarsFactors
Activity ID: 1EBD123000 Description: Software Maintenance FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 PMSC annual fee for software maintenance 1.00 each 0VQ 0 0 20,012 20,012 20,01200
2 PEMS SUPPORT 1.00 each 0VQ 0 0 118,254 118,254 118,25400
3 Haystack 1.00 each 0HC 0 0 5,003 5,003 5,00300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 39,299 39,299039,299

Total for Activity 1EBD123000: 0 0 143,269 182,568 182,568039,299

Cost Element Skill Quantity UnitsCurve

Line Item 1 - PMSC annual fee for software maintenance

Resources

BOE

Vendor Name - PMS Systems Corp
Vendor Quote - 22K annual fee.
Quote Received by - Prop Admin
Item being quoted - SMART Systems Property Modules for Client Server
Other Info - 
Availability - yes

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationNONE Max Frontload 20,012.21 DollarsC271SA5H 0000SUBCONTRACTED SRVS

22000 $ 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2 - PEMS SUPPORT

Resources

BOE Historical Data Source - P&I Oct99 - Mar00/ODC report/ charge # NCX 90012 CE A59
Item Desc - PEMS SOFTWARE SUPPORT
Breakdown of Historical Data:
 Item - 
 Units - 
 Unit Cost - 130K/yr
 Unit Cost Adjustment factor - n/a
 Revised Unit Cost - 130K/yr
 Basis for adjustment - n/a

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationCOMPUTER SYSTEMS ANALYSTS Linear 118,253.90 DollarsC271SA59 P060DYNCORP I&ET

130000 $ 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 3 - Haystack
BOE Historical Data Source - P&I Oct99 - Mar00/ODC report/ charge # NCX 90008 CE A5H

Item Desc - Haystack On line Cataloging Service
Breakdown of Historical Data:
 Item - Haystack cataloging
 Units - annual service
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD01
Activity ID: 1EBD123000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - 5500/yr
 Unit Cost Adjustment factor - none
 Revised Unit Cost - none
 Basis for adjustment - none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationNONE Max Frontload 5,003.05 DollarsC271SA5H 0000SUBCONTRACTED SRVS

5500 $ 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 28,311.87 DollarsZDEPTCON 0000CONTINGENCY

28311.9 DollarsFactors
No DepartmentNONE Linear 10,986.64 DollarsZDEPTESC 0000ESCALATION

10986.6 DollarsFactors
Activity ID: 1EBD124000 Description: Software Maintenance FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 PMSC annual fee for software maintenance 1.00 each 0VQ 0 0 20,012 20,012 20,01200
2 PEMS SUPPORT 1.00 each 0VQ 0 0 118,254 118,254 118,25400
3 Haystack 1.00 each 0HC 0 0 5,003 5,003 5,00300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 20,291 20,291020,291

Total for Activity 1EBD124000: 0 0 143,269 163,560 163,560020,291

Cost Element Skill Quantity UnitsCurve

Line Item 1 - PMSC annual fee for software maintenance

Resources

BOE

Vendor Name - PMS Systems Corp
Vendor Quote - 22K annual fee.
Quote Received by - Prop Admin
Item being quoted - SMART Systems Property Modules for Client Server
Other Info - 
Availability - yes

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationNONE Max Frontload 20,012.21 DollarsC271SA5H 0000SUBCONTRACTED SRVS

22000 $ 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2 - PEMS SUPPORT

Resources

BOE Historical Data Source - P&I Oct99 - Mar00/ODC report/ charge # NCX 90012 CE A59
Item Desc - PEMS SOFTWARE SUPPORT
Breakdown of Historical Data:
 Item - 
 Units - 
 Unit Cost - 130K/yr
 Unit Cost Adjustment factor - n/a
 Revised Unit Cost - 130K/yr
 Basis for adjustment - n/a

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD01
Activity ID: 1EBD124000

Activity Filter * Starts In FY *
Property AdministrationCOMPUTER SYSTEMS ANALYSTS Linear 118,253.90 DollarsC271SA59 P060DYNCORP I&ET

130000 $ 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Haystack

Resources

BOE Historical Data Source - P&I Oct99 - Mar00/ODC report/ charge # NCX 90008 CE A5H
Item Desc - Haystack On line Cataloging Service
Breakdown of Historical Data:
 Item - Haystack cataloging
 Units - annual service
 Unit Cost - 5500/yr
 Unit Cost Adjustment factor - none
 Revised Unit Cost - none
 Basis for adjustment - none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationNONE Max Frontload 5,003.05 DollarsC271SA5H 0000SUBCONTRACTED SRVS

5500 $ 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,534.71 DollarsZDEPTCON 0000CONTINGENCY

6534.71 DollarsFactors
No DepartmentNONE Linear 13,756.17 DollarsZDEPTESC 0000ESCALATION

13756.2 DollarsFactors
Activity ID: 1EBD125000 Description: Software Maintenance FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 PMSC annual fee for software maintenance 1.00 each 0VQ 0 0 10,006 10,006 10,00600
2 PEMS SUPPORT 1.00 each 0VQ 0 0 59,127 59,127 59,12700
3 Haystack 1.00 each 0HC 0 0 2,502 2,502 2,50200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 60,116 60,116060,116

Total for Activity 1EBD125000: 0 0 71,635 131,750 131,750060,116

Cost Element Skill Quantity UnitsCurve

Line Item 1 - PMSC annual fee for software maintenance

Resources

BOE

Vendor Name - PMS Systems Corp
Vendor Quote - 22K annual fee.
Quote Received by - Prop Admin
Item being quoted - SMART Systems Property Modules for Client Server
Other Info - 
Availability - yes

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationNONE Max Frontload 10,006.10 DollarsC271SA5H 0000SUBCONTRACTED SRVS

11000 $ 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 2 - PEMS SUPPORT
BOE

Historical Data Source - P&I Oct99 - Mar00/ODC report/ charge # NCX 90012 CE A59
Item Desc - PEMS SOFTWARE SUPPORT
Breakdown of Historical Data:
 Item - 
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD01
Activity ID: 1EBD125000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - 
 Unit Cost - 130K/yr
 Unit Cost Adjustment factor - .5
 Revised Unit Cost - 65K/half yr
 Basis for adjustment - half year scope

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationCOMPUTER SYSTEMS ANALYSTS Linear 59,126.97 DollarsC271SA59 P060DYNCORP I&ET

65000 $ 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Haystack

Resources

BOE Historical Data Source - P&I Oct99 - Mar00/ODC report/ charge # NCX 90008 CE A5H
Item Desc - Haystack On line Cataloging Service
Breakdown of Historical Data:
 Item - Haystack cataloging
 Units - annual service
 Unit Cost - 5500/yr
 Unit Cost Adjustment factor - none
 Revised Unit Cost - none
 Basis for adjustment - none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationNONE Max Frontload 2,501.53 DollarsC271SA5H 0000SUBCONTRACTED SRVS

2750 $ 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 44,137.72 DollarsZDEPTCON 0000CONTINGENCY

44137.7 DollarsFactors
No DepartmentNONE Linear 15,978.11 DollarsZDEPTESC 0000ESCALATION

15978.1 DollarsFactors
Activity ID: 1EXXXD1040 Description: Property Mgmt & Program Support FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1400 Management ,Operational, & Prog Spt 1.00 each 1,067HC 1,063 33,593 0 33,593 45,28311,6900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 23,965 23,965023,965

Total for Activity 1EXXXD1040: 1,063 33,593 0 57,558 69,24811,69023,965
Line Item 1400 - Management ,Operational, & Prog Spt

BOE Historical Data Source - P&I REPORTING SYSTEM/OCT 99-JAN 99/DEPT C271S & C270S/LABOR ACTUALS/CHARGE# NCX90009
Item Desc - PROPERTY MANAGER
Breakdown of Historical Data:
 Item - PROPERTY MANAGER
 Units - EA
 Unit Cost - 1810 HRS/EA
 Unit Cost Adjustment factor - NONE
 Revised Unit Cost - NONE
 Basis for adjustment - NONE

600 hours per year for Department manager      C270S

600 HOURS PER YR FOR BUDGET ADMINISTRATION      C271s

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD01
Activity ID: 1EXXXD1040

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Property ManagementMANAGERS (GRADE 64 - 68) Linear 533.61 HoursC270S750 M040STRAIGHT TIME BASE
600 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Property AdministrationOTHER ADMINISTRATIVE & PROFE Linear 533.61 HoursC271S750 P170STRAIGHT TIME BASE
600 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 16,950.27 DollarsZDEPTCON 0000CONTINGENCY

16950.3 DollarsFactors
No DepartmentNONE Linear 7,014.99 DollarsZDEPTESC 0000ESCALATION

7014.99 DollarsFactors
Activity ID: 1EXXXD1140 Description: Property Administrationn FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 property systems supervisor/systems administartion 1.00 each 1,610HC 1,603 44,250 0 44,250 59,64915,3990
10 STAT SAMPLINGINVENTORY 1.00 each 711HC 708 18,580 0 18,580 25,0466,4660
2 Prop Admin Customer 1.00 each 1,610HC 1,603 42,038 0 42,038 56,66814,6290
3 PROPERTY CONTROL 1.00 each 1,610HC 1,603 42,038 0 42,038 56,66814,6290
4 Precious Metals 1.00 each 98HC 97 2,555 0 2,555 3,4448890
5 REAL PROPERTY 1.00 each 267HC 266 6,968 0 6,968 9,3922,4250
6 supplies 1.00 each 0HC 0 0 1,348 1,348 1,34800
7 Purchase of Computer Enhancements 1.00 ea 0EE 0 0 10,066 10,066 10,06600
8 Professional education, training, certifications 1.00 ea 0EE 0 0 3,046 3,046 3,04600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 119,251 119,2510119,251

Total for Activity 1EXXXD1140: 5,879 156,430 14,460 290,141 344,57854,437119,251

Cost Element Skill Quantity UnitsCurve

Line Item 1 - property systems supervisor/systems administartion

Resources

BOE Historical Data Source - P&I REPORTING SYSTEM/OCT 99-Mar 00/DEPT C271S/LABOR ACTUALS/CHARGE# NCX90011/NCX90007
Item Desc - PROPERTY SYSTEMS SUPERVISOR/System Administation
Breakdown of Historical Data:
 Item - PROPERTY SYSTEMS SUPERVISOR
 Units - EA
 Unit Cost - 150.8 hrs/mo* 12 mo =1810 HRS/yr
 Unit Cost Adjustment factor - NONE
 Revised Unit Cost - NONE
 Basis for adjustment - NONE

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationFOREMEN / TEAM LEADS / GROUP Linear 1,609.71 HoursC271S750 M010STRAIGHT TIME BASE

1810 HRS
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 10 - STAT SAMPLINGINVENTORY
BOE Historical Data Source - P&I REPORTING SYSTEM/OCT 99- MAR 00/DEPT C271S/LABOR ACTUALS/CHARGE# NCX90001

Item Desc - STAT SAMPLING PERSONAL PROPERTY INVENTORY
Breakdown of Historical Data:
 Item - PROPERTY SPECIALIST
 Units - EA
 Unit Cost - 800 HRS/YR
 Unit Cost Adjustment factor - NONE
 Revised Unit Cost - NONE
 Basis for adjustment - NONE
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD01
Activity ID: 1EXXXD1140

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationOTHER ADMINISTRATIVE & PROFE Linear 711.47 HoursC271S750 P170STRAIGHT TIME BASE

800 HRS
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2 - Prop Admin Customer

Resources

BOE Historical Data Source - P&I REPORTING SYSTEM/OCT 99-MAR 00/DEPT C271S/LABOR ACTUALS/CHARGE# NCX90009/11
Item Desc - PROPERTY ADMINISTRATION CUSTOMER SERVICE
Breakdown of Historical Data:
 Item - PROPERTY SPECIALIST
 Units - EA
 Unit Cost - 150.8 HRS/MO*12 MO = 1810 HRS/YR
 Unit Cost Adjustment factor - NONE
 Revised Unit Cost - NONE
 Basis for adjustment - NONE

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationOTHER ADMINISTRATIVE & PROFE Linear 1,609.71 HoursC271S750 P170STRAIGHT TIME BASE

1810 HRS
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - PROPERTY CONTROL

Resources

BOE Historical Data Source - P&I REPORTING SYSTEM/OCT 99-MAR 00/DEPT C271S/LABOR ACTUALS/CHARGE# NCX900010
Item Desc - PROPERTY CONTROL
Breakdown of Historical Data:
 Item - PROPERTY SPECIALIST
 Units - EA
 Unit Cost - 150.8 HRS/MO * 12 MO = 1810 HRS/YR
 Unit Cost Adjustment factor - NONE
 Revised Unit Cost - NONE
 Basis for adjustment - NONE

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationOTHER ADMINISTRATIVE & PROFE Linear 1,609.71 HoursC271S750 P170STRAIGHT TIME BASE

1810 HRS
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 4 - Precious Metals

Resources

BOE Historical Data Source - P&I REPORTING SYSTEM/OCT 99-MAR 00/DEPT C271S/LABOR ACTUALS/CHARGE# NCX90016
Item Desc - PRECIOUS METALS
Breakdown of Historical Data:
 Item - PROPERTY SPECIALIST
 Units - EA
 Unit Cost - 9.1 HRS /MO * 12 MO = 110 HRS/YR
 Unit Cost Adjustment factor - NONE
 Revised Unit Cost - NONE
 Basis for adjustment - NONE

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationOTHER ADMINISTRATIVE & PROFE Linear 97.83 HoursC271S750 P170STRAIGHT TIME BASE

110 HRS
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 5 - REAL PROPERTY
BOE Historical Data Source - P&I REPORTING SYSTEM/OCT 99-MAR 00/DEPT C271S/LABOR ACTUALS/CHARGE# NCX90015

Item Desc - REAL PROPERTY
Breakdown of Historical Data:
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD01
Activity ID: 1EXXXD1140

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - PROPERTY SPECIALIST
 Units - EA
 Unit Cost - 25 HRS/MO *12 MO = 300 HRS/ YR
 Unit Cost Adjustment factor - NONE
 Revised Unit Cost - NONE
 Basis for adjustment - NONE

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationOTHER ADMINISTRATIVE & PROFE Linear 266.80 HoursC271S750 P170STRAIGHT TIME BASE

300 HRS
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 6 - supplies

Resources

BOE Historical Data Source - 1999 and 2000 supply expenditures
Item Desc - supplies for property admin support
Breakdown of Historical Data:
 Item - supplies
 Units - 
 Unit Cost - 1500/yr in A5C
 Unit Cost Adjustment factor - none
 Revised Unit Cost - none
 Basis for adjustment -none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationNONE Linear 1,354.02 DollarsC271SA5C 0000SUPPLIES

1500 $ 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 7 - Purchase of Computer Enhancements

Resources

BOE Estimators Experience - this is a combination of FY99 costs and standard schedule costs
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units -
1 Canon fax machine replacement w/3yr warranty  2400  A5C
2 COMPUTER SYSTEMS WITH PRINTERS @ $4,100 EA = $8200  A5C
3 RAM upgrades  $600  A5C

 Unit Cost - $11,200/yr
 Unit Cost Adjustment factor -none
 Revised Unit Cost - none
 Basis for adjustment -none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationNONE Linear 10,110.04 DollarsC271SA5C 0000SUPPLIES

11200 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 8 - Professional education, training, certifications
BOE Estimators Experience - this is a combination of FY99/FY00 costs 

Experience Item Desc - 
Breakdown of Cost Data:
 Item - Professional education, training, certifications
 Units - certification exams, NPMA training
 Unit Cost - 3400/yr
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD01
Activity ID: 1EXXXD1140

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationNONE Linear 3,059.34 DollarsC271SA5M 0000TRAVEL/TRAIN/RELOCAT

3440 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 84,344.59 DollarsZDEPTCON 0000CONTINGENCY

84344.6 DollarsFactors
No DepartmentNONE Linear 34,906.63 DollarsZDEPTESC 0000ESCALATION

34906.6 DollarsFactors
Activity ID: 1EXXXD1240 Description: Software Maintenance FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 PMSC annual fee for software maintenance 1.00 each 0VQ 0 0 19,925 19,925 19,92500
2 PEMS SUPPORT 1.00 each 0VQ 0 0 117,738 117,738 117,73800
3 Haystack 1.00 each 0HC 0 0 4,981 4,981 4,98100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 75,492 75,492075,492

Total for Activity 1EXXXD1240: 0 0 142,644 218,136 218,136075,492

Cost Element Skill Quantity UnitsCurve

Line Item 1 - PMSC annual fee for software maintenance

Resources

BOE

Vendor Name - PMS Systems Corp
Vendor Quote - 22K annual fee.
Quote Received by - Prop Admin
Item being quoted - SMART Systems Property Modules for Client Server
Other Info - 
Availability - yes

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationNONE Max Frontload 20,012.21 DollarsC271SA5H 0000SUBCONTRACTED SRVS

22000 $ 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2 - PEMS SUPPORT

Resources

BOE Historical Data Source - P&I Oct99 - Mar00/ODC report/ charge # NCX 90012 CE A59
Item Desc - PEMS SOFTWARE SUPPORT
Breakdown of Historical Data:
 Item - 
 Units - 
 Unit Cost - 130K/yr
 Unit Cost Adjustment factor - n/a
 Revised Unit Cost - 130K/yr
 Basis for adjustment - n/a

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationCOMPUTER SYSTEMS ANALYSTS Linear 118,253.90 DollarsC271SA59 P060DYNCORP I&ET

130000 $ 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 3 - Haystack
BOE Historical Data Source - P&I Oct99 - Mar00/ODC report/ charge # NCX 90008 CE A5H
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD01
Activity ID: 1EXXXD1240

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc - Haystack On line Cataloging Service
Breakdown of Historical Data:
 Item - Haystack cataloging
 Units - annual service
 Unit Cost - 5500/yr
 Unit Cost Adjustment factor - none
 Revised Unit Cost - none
 Basis for adjustment - none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property AdministrationNONE Max Frontload 5,003.05 DollarsC271SA5H 0000SUBCONTRACTED SRVS

5500 $ 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 53,394.47 DollarsZDEPTCON 0000CONTINGENCY

53394.5 DollarsFactors
No DepartmentNONE Linear 22,097.70 DollarsZDEPTESC 0000ESCALATION

22097.7 DollarsFactors
WBS No: 1EBD0201 Title: Property Sales
Activity ID: 1EBD210000 Description: Excess Prop Rpt; Surplus Prop Disp FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 prop dist Core Mission 1.00 each 6,860HC 6,860 142,143 77,034 219,178 288,54369,3660
2 excess Mission Support 1.00 each 0HC 0 0 26,123 26,123 26,12300
3 Prop Dist Computer Enhancements 1.00 ea 0EE 0 0 1,264 1,264 1,26400

Total for Activity 1EBD210000: 6,860 142,143 104,421 246,564 315,93069,3660

Cost Element Skill Quantity UnitsCurve

Line Item 1 - prop dist Core Mission

Resources

BOE Historical Data Source - P&I Oct 98 - JAN 99/ODC REPORT/CHARGE # NCX90002/4/6/13/   CE 750/751
Item Desc - Property Distribution Core mission
Breakdown of Historical Data:
 Item - Property Distribution Core mission labor
 Units - Hours & Dollars
 Unit Cost - 43,802 hours & $282,159 dollars

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure Site ServicesADMINISTRATIVE ASSISTANTS Linear 483.13 HoursC100S750 G010STRAIGHT TIME BASE

0.36123 May 2000 Earned Value Factor 1810 hrs
0.73892  [SYS 061300] 0.738923 - Target 

Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 4,348.19 HoursKE10H750 L050STRAIGHT TIME BASE
0.36123 May 2000 Earned Value Factor 16290 hrs

0.73892  [SYS 061300] 0.738923 - Target 
Factors

Closure Site ServicesFOREMEN / TEAM LEADS / GROUP Linear 483.13 HoursC100S750 M010STRAIGHT TIME BASE
0.36123 May 2000 Earned Value Factor 1810 hrs

0.73892  [SYS 061300] 0.738923 - Target 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 0.00 HoursR100S750 M010STRAIGHT TIME BASE
0 hrs 0.36123 May 2000 Earned Value Factor

0.73892  [SYS 061300] 0.738923 - Target 
Factors

Closure Site ServicesOTHER ADMINISTRATIVE & PROFE Linear 1,449.40 HoursC100S750 P170STRAIGHT TIME BASE
0.36123 May 2000 Earned Value Factor 5430 hrs

0.73892  [SYS 061300] 0.738923 - Target 
Factors
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD0201
Activity ID: 1EBD210000

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.00 HoursKE10H750 T050STRAIGHT TIME BASE

0.36123 May 2000 Earned Value Factor 0 hrs
0.73892  [SYS 061300] 0.738923 - Target 

Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 96.63 HoursKE10H751 L050OVERTIME BASE & PRE.
0.36123 May 2000 Earned Value Factor 362 HRS

0.73892  [SYS 061300] 0.738923 - Target 
Factors

Property ManagementNONE Linear 77,034.38 DollarsC270SA52 0000TENERA
282159 $ 0.36123 May 2000 Earned Value Factor1.02283 -- FY00 Escalation --

0.73892  [SYS 061300] 0.738923 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2 - excess Mission Support

Resources

BOE Historical Data Source - P&I Oct 98 - JAN 99/ODC REPORT/CHARGE # NCX90002/4/6/13/   CE A5C/H/M/L/R
Item Desc - Property Distribution OTHER DIRECT COSTS
Breakdown of Historical Data:
 Item - OTHER DIRECT COSTS
 Units - Dollars
 Unit Cost - $187,329 Dollars
R633S  A5H   Alpha Group calibration equipment maintenance charges
50000/yr
N272S   A5C   Operating Supplies (Consumable supplies, boxes, stretch wrap, tape, paper, tags, office suplies, safety shoes, gloves, safety glasses, etc)
$83929/yr
N232S   A5L   Vehicle Leases
2 vehicles * $175/vehicle/month * 12 months = $4200
N232S   A5R   Vehicle Fuel and Repairs
2 vehicles * $50/vehicle/month * 12 months = $1200
R633S  A5H   Alpha Group calibration equipment maintenance charges
27000/yr
N272S  A5C   RCT SUPPLIES  $12,000
N272S  A5H   MISC SUBCONTRACTS $6000
N272S  A5M   PROFESSIONAL MEMBERSHIPS, CERTIFICATIONS, TRAVEL   $3000

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property ManagementNONE Linear 3,251.13 DollarsC270SA5C 0000SUPPLIES

1.015 -- FY00 Escalation -- 12000 $0.36123 May 2000 Earned Value Factor
0.73892  [SYS 061300] 0.738923 - Target 

Factors

Property ManagementNONE Linear 13,834.52 DollarsC270SA5C 0000SUPPLIES
1 -- FY00 Escalation -- 0.36123 May 2000 Earned Value Factor51829.5 dollars fcp8370

0.73892  [SYS 061300] 0.738923 - Target 
Factors

Property ManagementNONE Linear 0.00 DollarsC270SA5H 0000SUBCONTRACTED SRVS
1.02283 -- FY00 Escalation -- 0 $0.36123 May 2000 Earned Value Factor

0.73892  [SYS 061300] 0.738923 - Target 
Factors

RMRS SalariedNONE Linear 7,098.46 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1.02283 -- FY00 Escalation -- 26000 $fcp80080.36123 May 2000 Earned Value Factor

0.73892  [SYS 061300] 0.738923 - Target 
Factors

Business Management OfficeNONE Linear 1,137.90 DollarsC106SA5L 0000RENTALS
1.015 -- FY00 Escalation -- 0.36123 May 2000 Earned Value Factor4200 $

0.73892  [SYS 061300] 0.738923 - Target 
Factors

Property ManagementNONE Linear 800.77 DollarsC270SA5M 0000TRAVEL/TRAIN/RELOCAT
3000 $ 0.36123 May 2000 Earned Value Factor

0.73892  [SYS 061300] 0.738923 - Target 
Factors

NG Logistic OperationsNONE Linear 0.00 DollarsC230SA5R 0000MISC EXPENSES
1.015 -- FY00 Escalation -- 0.36123 May 2000 Earned Value Factor0 dollars fcp8008

0.73892  [SYS 061300] 0.738923 - Target 
Factors

Line Item 3 - Prop Dist Computer Enhancements
BOE
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD0201
Activity ID: 1EBD210000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Estimators Experience - this is a combination of FY98 costs and standard schedule costs
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units -
1 Sharp FO-5500 fax MACHINE replacement w/3yr warranty  $2,200
COMPUTER ENHANCEMENTS                                   $6,600

 Unit Cost - 
 Unit Cost Adjustment factor -53 % 
 Revised Unit Cost - 

COMPUTER ENHANCEMENTS                                   $4664

 Basis for adjustment -none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property ManagementNONE Linear 1,263.61 DollarsC270SA5C 0000SUPPLIES

1.015 -- FY00 Escalation -- 4664 Dollars0.36123 May 2000 Earned Value Factor
0.73892  [SYS 061300] 0.738923 - Target 

Factors

Activity ID: 1EBD211000 Description: Excess Prop Rpt; Surplus Prop Disp FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 prop dist Core Mission 1.00 each 24,299HC 24,299 558,159 256,665 814,824 1,081,065266,2420
2 excess Mission Support 1.00 each 0HC 0 0 46,833 46,833 46,83300
3 Prop Dist Computer Enhancements 1.00 ea 0EE 0 0 11,374 11,374 11,37400
5 CSSO SUPPORT 1.00 each 0VQ 0 0 51,653 51,653 51,65300
6 Gas Cylinder Disposal 1.00 each 0VQ 0 0 75,772 75,772 75,77200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 66,533 66,533066,533

Total for Activity 1EBD211000: 24,299 558,159 442,297 1,066,989 1,333,231266,24266,533

Cost Element Skill Quantity UnitsCurve

Line Item 1 - prop dist Core Mission

Resources

BOE Historical Data Source - P&I Oct 99 - MAR 00/CHARGE # NCX90002/4/6/9/13/   CE 750/751
Item Desc - Property Distribution Core mission
Breakdown of Historical Data:
 Item - 2/3 FTE PROP MGR
        3 FTE  PROPERTY LEADS
        3 FTE  PROPERTY SPECIALIST
        8 FTE  MISSION SUPPORT SPECIALIST 1
        320 HRS Overtime for MSS I
        .25 FTE RAD ENGR DEPT C101S
        $288.6K  A52 contract for technical support/disposal services
 Unit Cost -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 12,877.67 HoursKE10H750 L050STRAIGHT TIME BASE

14480 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Property ManagementFOREMEN / TEAM LEADS / GROUP Linear 4,829.13 HoursC270S750 M010STRAIGHT TIME BASE
5430 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Property ManagementMANAGERS (GRADE 64 - 68) Linear 1,076.10 HoursC270S750 M040STRAIGHT TIME BASE
1210 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD0201
Activity ID: 1EBD211000

Activity Filter * Starts In FY *
Health & SafetyHEALTH PHYSICISTS Linear 401.98 HoursC101S750 P080STRAIGHT TIME BASE

452 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Property ManagementOTHER ADMINISTRATIVE & PROFE Linear 4,829.13 HoursC270S750 P170STRAIGHT TIME BASE
5430 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 284.59 HoursKE10H751 L050OVERTIME BASE & PRE.
320 HRS

0.88934  [SYS 061400] .88934200 - System 
Factors

Property ManagementOTHER ADMINISTRATIVE & PROFE Linear 256,664.70 DollarsC270SA52 P170TENERA
282159 $ 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2 - excess Mission Support

Resources

BOE Historical Data Source - P&I Oct 99 - MAR 00/ODC REPORT/CHARGE # NCX90002/4/6/13/   CE A5C/H/M/L
Item Desc - Property Distribution OTHER DIRECT COSTS
Breakdown of Historical Data:
 Item - OTHER DIRECT COSTS
 Units - Dollars
 Unit Cost - 
C270S   A5C   Operating Supplies (Consumable supplies, boxes, stretch wrap, tape, paper, tags, office suplies, safety shoes, gloves, safety glasses, etc) 
$14,000/yr
C241S  A5H   FREIGHT CHARGES $8000
C106S   A5L   GSA Vehicle Leases
3 vehicles * $333/vehicle/month * 12 months = $12,000
C270S   A5L   TRAILER LEASES
5 TRAILERS @ $765/MO *12 MO = 9180/YR
C270S   A5L   4 PORTALET @ $70/MO * 12 MO = 3360/YR
C270S  A5M   PROFESSIONAL MEMBERSHIPS, CERTIFICATIONS, TRAVEL   $5360

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property ManagementNONE Linear 12,637.55 DollarsC270SA5C 0000SUPPLIES

14000 $ 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Traffic ManagementNONE Linear 7,277.17 DollarsC241SA5H 0000SUBCONTRACTED SRVS
8000 $ 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Business Management OfficeNONE Linear 10,832.19 DollarsC106SA5L 0000RENTALS
12000 $ 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Property ManagementNONE Linear 11,319.63 DollarsC270SA5L 0000RENTALS
12540 $ 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Property ManagementNONE Linear 4,766.87 DollarsC270SA5M 0000TRAVEL/TRAIN/RELOCAT
5360 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 3 - Prop Dist Computer Enhancements
BOE Estimators Experience - this is a combination of FY99 costs and standard schedule costs

Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units -
1 Canon fax machine replacement w/3yr warranty  2400  A5C
2 COMPUTER SYSTEMS WITH PRINTERS @ $4,100 EA = $8200  A5C
10 RAM upgrades  $2000  A5C

 Unit Cost - $12,600/yr
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD0201
Activity ID: 1EBD211000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor -none
 Revised Unit Cost - none
 Basis for adjustment -none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property ManagementNONE Linear 11,373.79 DollarsC270SA5C 0000SUPPLIES

12600 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 5 - CSSO SUPPORT

Resources

BOE Vendor Name - DYN I&ET
Vendor Quote - $58,080
Quote Received by - Judy Haugh
Date Received - 1/25/00
Item being quoted - Computer System Security Officer support
Other Info - 
Availability - readily available

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property ManagementNONE Linear 51,652.98 DollarsC270SA59 0000DYNCORP I&ET

58080 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 6 - Gas Cylinder Disposal

Resources

BOE Vendor Name - TENERA
Vendor Quote - $7100/MO*12 MO = $85200
Quote Received by - Dianne Fisher
Date Received - 5/1/00
Item being quoted - Gas cylinder disposal
Other Info - 
Availability -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property ManagementNONE Linear 75,771.94 DollarsC270SA52 0000TENERA

85200 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 39,897.21 DollarsZDEPTCON 0000CONTINGENCY

39897.2 DollarsFactors
No DepartmentNONE Linear 26,635.82 DollarsZDEPTESC 0000ESCALATION

26635.8 DollarsFactors
Activity ID: 1EBD212000 Description: Excess Prop Rpt; Surplus Prop Disp FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 prop dist Core Mission 1.00 each 24,299HC 24,299 558,159 256,665 814,824 1,011,854197,0300
2 excess Mission Support 1.00 each 0HC 0 0 46,833 46,833 46,83300
3 Prop Dist Computer Enhancements 1.00 ea 0EE 0 0 11,374 11,374 11,37400
5 CSSO SUPPORT 1.00 each 0VQ 0 0 51,653 51,653 51,65300
6 Gas Cylinder Disposal 1.00 each 0VQ 0 0 75,772 75,772 75,77200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 177,021 177,0210177,021

Total for Activity 1EBD212000: 24,299 558,159 442,297 1,177,477 1,374,507197,030177,021
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD0201
Activity ID: 1EBD212000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 1 - prop dist Core Mission

Resources

BOE Historical Data Source - P&I Oct 99 - MAR 00/CHARGE # NCX90002/4/6/9/13/   CE 750/751
Item Desc - Property Distribution Core mission
Breakdown of Historical Data:
 Item - 2/3 FTE PROP MGR
        3 FTE  PROPERTY LEADS
        3 FTE  PROPERTY SPECIALIST
        8 FTE  MISSION SUPPORT SPECIALIST 1
        320 HRS Overtime for MSS I
        .25 FTE RAD ENGR DEPT C101S
        $288.6K  A52 contract for technical support/disposal services
 Unit Cost -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 12,877.67 HoursKE10H750 L050STRAIGHT TIME BASE

14480 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Property ManagementFOREMEN / TEAM LEADS / GROUP Linear 4,829.13 HoursC270S750 M010STRAIGHT TIME BASE
5430 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Property ManagementMANAGERS (GRADE 64 - 68) Linear 1,076.10 HoursC270S750 M040STRAIGHT TIME BASE
1210 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetyHEALTH PHYSICISTS Linear 401.98 HoursC101S750 P080STRAIGHT TIME BASE
452 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Property ManagementOTHER ADMINISTRATIVE & PROFE Linear 4,829.13 HoursC270S750 P170STRAIGHT TIME BASE
5430 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 284.59 HoursKE10H751 L050OVERTIME BASE & PRE.
320 HRS

0.88934  [SYS 061400] .88934200 - System 
Factors

Property ManagementOTHER ADMINISTRATIVE & PROFE Linear 256,664.70 DollarsC270SA52 P170TENERA
282159 $ 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2 - excess Mission Support

Resources

BOE Historical Data Source - P&I Oct 99 - MAR 00/ODC REPORT/CHARGE # NCX90002/4/6/13/   CE A5C/H/M/L
Item Desc - Property Distribution OTHER DIRECT COSTS
Breakdown of Historical Data:
 Item - OTHER DIRECT COSTS
 Units - Dollars
 Unit Cost - 
C270S   A5C   Operating Supplies (Consumable supplies, boxes, stretch wrap, tape, paper, tags, office suplies, safety shoes, gloves, safety glasses, etc) 
$14,000/yr
C241S  A5H   FREIGHT CHARGES $8000
C106S   A5L   GSA Vehicle Leases
3 vehicles * $333/vehicle/month * 12 months = $12,000
C270S   A5L   TRAILER LEASES
5 TRAILERS @ $765/MO *12 MO = 9180/YR
C270S   A5L   4 PORTALET @ $70/MO * 12 MO = 3360/YR
C270S  A5M   PROFESSIONAL MEMBERSHIPS, CERTIFICATIONS, TRAVEL   $5360

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD0201
Activity ID: 1EBD212000

Activity Filter * Starts In FY *
Property ManagementNONE Linear 12,637.55 DollarsC270SA5C 0000SUPPLIES

14000 $ 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Traffic ManagementNONE Linear 7,277.17 DollarsC241SA5H 0000SUBCONTRACTED SRVS
8000 $ 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Business Management OfficeNONE Linear 10,832.19 DollarsC106SA5L 0000RENTALS
12000 $ 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Property ManagementNONE Linear 11,319.63 DollarsC270SA5L 0000RENTALS
12540 $ 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Property ManagementNONE Linear 4,766.87 DollarsC270SA5M 0000TRAVEL/TRAIN/RELOCAT
5360 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Prop Dist Computer Enhancements

Resources

BOE Estimators Experience - this is a combination of FY99 costs and standard schedule costs
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units -
1 Canon fax machine replacement w/3yr warranty  2400  A5C
2 COMPUTER SYSTEMS WITH PRINTERS @ $4,100 EA = $8200  A5C
10 RAM upgrades  $2000  A5C

 Unit Cost - $12,600/yr
 Unit Cost Adjustment factor -none
 Revised Unit Cost - none
 Basis for adjustment -none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property ManagementNONE Linear 11,373.79 DollarsC270SA5C 0000SUPPLIES

12600 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 5 - CSSO SUPPORT

Resources

BOE Vendor Name - DYN I&ET
Vendor Quote - $58,080
Quote Received by - Judy Haugh
Date Received - 1/25/00
Item being quoted - Computer System Security Officer support
Other Info - 
Availability - readily available

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property ManagementNONE Linear 51,652.98 DollarsC270SA59 0000DYNCORP I&ET

58080 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 6 - Gas Cylinder Disposal
BOE Vendor Name - TENERA

Vendor Quote - $7100/MO*12 MO = $85200
Quote Received by - Dianne Fisher
Date Received - 5/1/00
Item being quoted - Gas cylinder disposal
Other Info - 
Availability -
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD0201
Activity ID: 1EBD212000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property ManagementNONE Linear 75,771.94 DollarsC270SA52 0000TENERA

85200 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 121,060.80 DollarsZDEPTCON 0000CONTINGENCY

121061 DollarsFactors
No DepartmentNONE Linear 55,960.24 DollarsZDEPTESC 0000ESCALATION

55960.2 DollarsFactors
Activity ID: 1EBD213000 Description: Excess Prop Rpt; Surplus Prop Disp FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 prop dist Core Mission 1.00 each 24,299HC 24,299 558,159 256,665 814,824 1,007,947193,1230
2 excess Mission Support 1.00 each 0HC 0 0 46,833 46,833 46,83300
3 Prop Dist Computer Enhancements 1.00 ea 0EE 0 0 11,374 11,374 11,37400
5 CSSO SUPPORT 1.00 each 0VQ 0 0 51,653 51,653 51,65300
6 Gas Cylinder Disposal 1.00 each 0VQ 0 0 75,772 75,772 75,77200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 327,397 327,3970327,397

Total for Activity 1EBD213000: 24,299 558,159 442,297 1,327,852 1,520,975193,123327,397

Cost Element Skill Quantity UnitsCurve

Line Item 1 - prop dist Core Mission

Resources

BOE Historical Data Source - P&I Oct 99 - MAR 00/CHARGE # NCX90002/4/6/9/13/   CE 750/751
Item Desc - Property Distribution Core mission
Breakdown of Historical Data:
 Item - 2/3 FTE PROP MGR
        3 FTE  PROPERTY LEADS
        3 FTE  PROPERTY SPECIALIST
        8 FTE  MISSION SUPPORT SPECIALIST 1
        320 HRS Overtime for MSS I
        .25 FTE RAD ENGR DEPT C101S
        $288.6K  A52 contract for technical support/disposal services
 Unit Cost -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 12,877.67 HoursKE10H750 L050STRAIGHT TIME BASE

14480 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Property ManagementFOREMEN / TEAM LEADS / GROUP Linear 4,829.13 HoursC270S750 M010STRAIGHT TIME BASE
5430 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Property ManagementMANAGERS (GRADE 64 - 68) Linear 1,076.10 HoursC270S750 M040STRAIGHT TIME BASE
1210 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetyHEALTH PHYSICISTS Linear 401.98 HoursC101S750 P080STRAIGHT TIME BASE
452 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Property ManagementOTHER ADMINISTRATIVE & PROFE Linear 4,829.13 HoursC270S750 P170STRAIGHT TIME BASE
5430 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD0201
Activity ID: 1EBD213000

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 284.59 HoursKE10H751 L050OVERTIME BASE & PRE.

320 HRS
0.88934  [SYS 061400] .88934200 - System 

Factors

Property ManagementOTHER ADMINISTRATIVE & PROFE Linear 256,664.70 DollarsC270SA52 P170TENERA
282159 $ 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2 - excess Mission Support

Resources

BOE Historical Data Source - P&I Oct 99 - MAR 00/ODC REPORT/CHARGE # NCX90002/4/6/13/   CE A5C/H/M/L
Item Desc - Property Distribution OTHER DIRECT COSTS
Breakdown of Historical Data:
 Item - OTHER DIRECT COSTS
 Units - Dollars
 Unit Cost - 
C270S   A5C   Operating Supplies (Consumable supplies, boxes, stretch wrap, tape, paper, tags, office suplies, safety shoes, gloves, safety glasses, etc) 
$14,000/yr
C241S  A5H   FREIGHT CHARGES $8000
C106S   A5L   GSA Vehicle Leases
3 vehicles * $333/vehicle/month * 12 months = $12,000
C270S   A5L   TRAILER LEASES
5 TRAILERS @ $765/MO *12 MO = 9180/YR
C270S   A5L   4 PORTALET @ $70/MO * 12 MO = 3360/YR
C270S  A5M   PROFESSIONAL MEMBERSHIPS, CERTIFICATIONS, TRAVEL   $5360

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property ManagementNONE Linear 12,637.55 DollarsC270SA5C 0000SUPPLIES

14000 $ 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Traffic ManagementNONE Linear 7,277.17 DollarsC241SA5H 0000SUBCONTRACTED SRVS
8000 $ 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Business Management OfficeNONE Linear 10,832.19 DollarsC106SA5L 0000RENTALS
12000 $ 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Property ManagementNONE Linear 11,319.63 DollarsC270SA5L 0000RENTALS
12540 $ 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Property ManagementNONE Linear 4,766.87 DollarsC270SA5M 0000TRAVEL/TRAIN/RELOCAT
5360 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Prop Dist Computer Enhancements

Resources

BOE Estimators Experience - this is a combination of FY99 costs and standard schedule costs
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units -
1 Canon fax machine replacement w/3yr warranty  2400  A5C
2 COMPUTER SYSTEMS WITH PRINTERS @ $4,100 EA = $8200  A5C
10 RAM upgrades  $2000  A5C

 Unit Cost - $12,600/yr
 Unit Cost Adjustment factor -none
 Revised Unit Cost - none
 Basis for adjustment -none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD0201
Activity ID: 1EBD213000

Activity Filter * Starts In FY *
Property ManagementNONE Linear 11,373.79 DollarsC270SA5C 0000SUPPLIES

12600 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 5 - CSSO SUPPORT

Resources

BOE Vendor Name - DYN I&ET
Vendor Quote - $58,080
Quote Received by - Judy Haugh
Date Received - 1/25/00
Item being quoted - Computer System Security Officer support
Other Info - 
Availability - readily available

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property ManagementNONE Linear 51,652.98 DollarsC270SA59 0000DYNCORP I&ET

58080 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 6 - Gas Cylinder Disposal

Resources

BOE Vendor Name - TENERA
Vendor Quote - $7100/MO*12 MO = $85200
Quote Received by - Dianne Fisher
Date Received - 5/1/00
Item being quoted - Gas cylinder disposal
Other Info - 
Availability -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property ManagementNONE Linear 75,771.94 DollarsC270SA52 0000TENERA

85200 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 235,866.80 DollarsZDEPTCON 0000CONTINGENCY

235867 DollarsFactors
No DepartmentNONE Linear 91,529.90 DollarsZDEPTESC 0000ESCALATION

91529.9 DollarsFactors
Activity ID: 1EBD214000 Description: Excess Prop Rpt; Surplus Prop Disp FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 prop dist Core Mission 1.00 each 24,299HC 24,299 558,159 256,665 814,824 972,224157,4010
2 excess Mission Support 1.00 each 0HC 0 0 46,833 46,833 46,83300
3 Prop Dist Computer Enhancements 1.00 ea 0EE 0 0 11,374 11,374 11,37400
5 CSSO SUPPORT 1.00 each 0VQ 0 0 51,653 51,653 51,65300
6 Gas Cylinder Disposal 1.00 each 0VQ 0 0 75,772 75,772 75,77200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 163,985 163,9850163,985

Total for Activity 1EBD214000: 24,299 558,159 442,297 1,164,440 1,321,841157,401163,985
Line Item 1 - prop dist Core Mission

BOE Historical Data Source - P&I Oct 99 - MAR 00/CHARGE # NCX90002/4/6/9/13/   CE 750/751
Item Desc - Property Distribution Core mission
Breakdown of Historical Data:
 Item - 2/3 FTE PROP MGR
        3 FTE  PROPERTY LEADS
        3 FTE  PROPERTY SPECIALIST
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD0201
Activity ID: 1EBD214000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

        8 FTE  MISSION SUPPORT SPECIALIST 1
        320 HRS Overtime for MSS I
        .25 FTE RAD ENGR DEPT C101S
        $288.6K  A52 contract for technical support/disposal services
 Unit Cost -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 12,877.67 HoursKE10H750 L050STRAIGHT TIME BASE

14480 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Property ManagementFOREMEN / TEAM LEADS / GROUP Linear 4,829.13 HoursC270S750 M010STRAIGHT TIME BASE
5430 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Property ManagementMANAGERS (GRADE 64 - 68) Linear 1,076.10 HoursC270S750 M040STRAIGHT TIME BASE
1210 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetyHEALTH PHYSICISTS Linear 401.98 HoursC101S750 P080STRAIGHT TIME BASE
452 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Property ManagementOTHER ADMINISTRATIVE & PROFE Linear 4,829.13 HoursC270S750 P170STRAIGHT TIME BASE
5430 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 284.59 HoursKE10H751 L050OVERTIME BASE & PRE.
320 HRS

0.88934  [SYS 061400] .88934200 - System 
Factors

Property ManagementOTHER ADMINISTRATIVE & PROFE Linear 256,664.70 DollarsC270SA52 P170TENERA
282159 $ 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2 - excess Mission Support

Resources

BOE Historical Data Source - P&I Oct 99 - MAR 00/ODC REPORT/CHARGE # NCX90002/4/6/13/   CE A5C/H/M/L
Item Desc - Property Distribution OTHER DIRECT COSTS
Breakdown of Historical Data:
 Item - OTHER DIRECT COSTS
 Units - Dollars
 Unit Cost - 
C270S   A5C   Operating Supplies (Consumable supplies, boxes, stretch wrap, tape, paper, tags, office suplies, safety shoes, gloves, safety glasses, etc) 
$14,000/yr
C241S  A5H   FREIGHT CHARGES $8000
C106S   A5L   GSA Vehicle Leases
3 vehicles * $333/vehicle/month * 12 months = $12,000
C270S   A5L   TRAILER LEASES
5 TRAILERS @ $765/MO *12 MO = 9180/YR
C270S   A5L   4 PORTALET @ $70/MO * 12 MO = 3360/YR
C270S  A5M   PROFESSIONAL MEMBERSHIPS, CERTIFICATIONS, TRAVEL   $5360

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property ManagementNONE Linear 12,637.55 DollarsC270SA5C 0000SUPPLIES

14000 $ 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Traffic ManagementNONE Linear 7,277.17 DollarsC241SA5H 0000SUBCONTRACTED SRVS
8000 $ 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD0201
Activity ID: 1EBD214000

Activity Filter * Starts In FY *
Business Management OfficeNONE Linear 10,832.19 DollarsC106SA5L 0000RENTALS

12000 $ 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Property ManagementNONE Linear 11,319.63 DollarsC270SA5L 0000RENTALS
12540 $ 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Property ManagementNONE Linear 4,766.87 DollarsC270SA5M 0000TRAVEL/TRAIN/RELOCAT
5360 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Prop Dist Computer Enhancements

Resources

BOE Estimators Experience - this is a combination of FY99 costs and standard schedule costs
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units -
1 Canon fax machine replacement w/3yr warranty  2400  A5C
2 COMPUTER SYSTEMS WITH PRINTERS @ $4,100 EA = $8200  A5C
10 RAM upgrades  $2000  A5C

 Unit Cost - $12,600/yr
 Unit Cost Adjustment factor -none
 Revised Unit Cost - none
 Basis for adjustment -none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property ManagementNONE Linear 11,373.79 DollarsC270SA5C 0000SUPPLIES

12600 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 5 - CSSO SUPPORT

Resources

BOE Vendor Name - DYN I&ET
Vendor Quote - $58,080
Quote Received by - Judy Haugh
Date Received - 1/25/00
Item being quoted - Computer System Security Officer support
Other Info - 
Availability - readily available

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property ManagementNONE Linear 51,652.98 DollarsC270SA59 0000DYNCORP I&ET

58080 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 6 - Gas Cylinder Disposal

Resources

BOE Vendor Name - TENERA
Vendor Quote - $7100/MO*12 MO = $85200
Quote Received by - Dianne Fisher
Date Received - 5/1/00
Item being quoted - Gas cylinder disposal
Other Info - 
Availability -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property ManagementNONE Linear 75,771.94 DollarsC270SA52 0000TENERA

85200 $
0.88934  [SYS 061400] .88934200 - System 

Factors
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WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD0201
Activity ID: 1EBD214000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 52,811.46 DollarsZDEPTCON 0000CONTINGENCY

52811.5 DollarsFactors
No DepartmentNONE Linear 111,173.10 DollarsZDEPTESC 0000ESCALATION

111173 DollarsFactors
Activity ID: 1EBD215000 Description: Excess Prop Rpt; Surplus Prop Disp FY05-2 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 prop dist Core Mission 1.00 each 12,149HC 12,149 279,079 128,332 407,412 504,53197,1200
2 excess Mission Support 1.00 each 0HC 0 0 23,417 23,417 23,41700
5 CSSO SUPPORT 1.00 each 0VQ 0 0 25,826 25,826 25,82600
6 Gas Cylinder Disposal 1.00 each 0VQ 0 0 37,886 37,886 37,88600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 352,795 352,7950352,795

Total for Activity 1EBD215000: 12,149 279,079 215,462 847,336 944,45697,120352,795

Cost Element Skill Quantity UnitsCurve

Line Item 1 - prop dist Core Mission

Resources

BOE Historical Data Source - P&I Oct 99 - MAR 00/CHARGE # NCX90002/4/6/9/13/   CE 750/751
Item Desc - Property Distribution Core mission
Breakdown of Historical Data:
 Item - 2/3 FTE PROP MGR
        3 FTE  PROPERTY LEADS
        3 FTE  PROPERTY SPECIALIST
        8 FTE  MISSION SUPPORT SPECIALIST 1
        320 HRS Overtime for MSS I
        .25 FTE RAD ENGR DEPT C101S
        $288.6K  A52 contract for technical support/disposal services
 Unit Cost -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 6,438.84 HoursKE10H750 L050STRAIGHT TIME BASE

14480 hrs 0.5 1/2 yr
0.88934  [SYS 061400] .88934200 - System 

Factors

Property ManagementFOREMEN / TEAM LEADS / GROUP Linear 2,414.56 HoursC270S750 M010STRAIGHT TIME BASE
5430 hrs 0.5 1/2 yr

0.88934  [SYS 061400] .88934200 - System 
Factors

Property ManagementMANAGERS (GRADE 64 - 68) Linear 538.05 HoursC270S750 M040STRAIGHT TIME BASE
1210 hrs 0.5 1/2 yr

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetyHEALTH PHYSICISTS Linear 200.99 HoursC101S750 P080STRAIGHT TIME BASE
452 hrs 0.5 1/2 yr

0.88934  [SYS 061400] .88934200 - System 
Factors

Property ManagementOTHER ADMINISTRATIVE & PROFE Linear 2,414.56 HoursC270S750 P170STRAIGHT TIME BASE
5430 hrs 0.5 1/2 yr

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 142.29 HoursKE10H751 L050OVERTIME BASE & PRE.
320 HRS 0.5 1/2 yr

0.88934  [SYS 061400] .88934200 - System 
Factors

Property ManagementOTHER ADMINISTRATIVE & PROFE Linear 128,332.40 DollarsC270SA52 P170TENERA
282159 $ 0.5 1/2 yr1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 2 - excess Mission Support
BOE Historical Data Source - P&I Oct 99 - MAR 00/ODC REPORT/CHARGE # NCX90002/4/6/13/   CE A5C/H/M/L
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD0201
Activity ID: 1EBD215000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc - Property Distribution OTHER DIRECT COSTS
Breakdown of Historical Data:
 Item - OTHER DIRECT COSTS
 Units - Dollars
 Unit Cost - 
C270S   A5C   Operating Supplies (Consumable supplies, boxes, stretch wrap, tape, paper, tags, office suplies, safety shoes, gloves, safety glasses, etc) 
$14,000/yr
C241S  A5H   FREIGHT CHARGES $8000
C106S   A5L   GSA Vehicle Leases
3 vehicles * $333/vehicle/month * 12 months = $12,000
C270S   A5L   TRAILER LEASES
5 TRAILERS @ $765/MO *12 MO = 9180/YR
C270S   A5L   4 PORTALET @ $70/MO * 12 MO = 3360/YR
C270S  A5M   PROFESSIONAL MEMBERSHIPS, CERTIFICATIONS, TRAVEL   $5360

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property ManagementNONE Linear 6,318.77 DollarsC270SA5C 0000SUPPLIES

14000 $ 0.5 1/2 yr1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Traffic ManagementNONE Linear 3,638.58 DollarsC241SA5H 0000SUBCONTRACTED SRVS
8000 $ 0.5 1/2 yr1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Business Management OfficeNONE Linear 5,416.09 DollarsC106SA5L 0000RENTALS
12000 $ 0.5 1/2 yr1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Property ManagementNONE Linear 5,659.82 DollarsC270SA5L 0000RENTALS
12540 $ 0.5 1/2 yr1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Property ManagementNONE Linear 2,383.44 DollarsC270SA5M 0000TRAVEL/TRAIN/RELOCAT
5360 $ 0.5 1/2 yr

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 5 - CSSO SUPPORT

Resources

BOE Vendor Name - DYN I&ET
Vendor Quote - $58,080
Quote Received by - Judy Haugh
Date Received - 1/25/00
Item being quoted - Computer System Security Officer support
Other Info - 
Availability - readily available

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property ManagementNONE Linear 25,826.49 DollarsC270SA59 0000DYNCORP I&ET

58080 dollars 0.5 1/2 yr
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 6 - Gas Cylinder Disposal

Resources

BOE Vendor Name - TENERA
Vendor Quote - $7100/MO*12 MO = $85200
Quote Received by - Dianne Fisher
Date Received - 5/1/00
Item being quoted - Gas cylinder disposal
Other Info - 
Availability -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD0201
Activity ID: 1EBD215000

Activity Filter * Starts In FY *
Property ManagementNONE Linear 37,885.97 DollarsC270SA52 0000TENERA

85200 $ 0.5 1/2 yr
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 246,867.90 DollarsZDEPTCON 0000CONTINGENCY

246868 DollarsFactors
No DepartmentNONE Linear 105,927.30 DollarsZDEPTESC 0000ESCALATION

105927 DollarsFactors
Activity ID: 1EXXXD2140 Description: Excess Prop Rpt; Surplus Prop Disp FY05-1 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 prop dist Core Mission 0.68 each 24,299HC 16,447 377,793 173,725 551,518 682,990131,4720
2 excess Mission Support 0.68 each 0HC 0 0 31,699 31,699 31,69900
3 Prop Dist Computer Enhancements 0.68 ea 0EE 0 0 7,698 7,698 7,69800
5 CSSO SUPPORT 0.68 each 0VQ 0 0 34,962 34,962 34,96200
6 Gas Cylinder Disposal 0.68 each 0VQ 0 0 51,287 51,287 51,28700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 427,960 427,9600427,960

Total for Activity 1EXXXD2140: 16,447 377,793 299,371 1,105,124 1,236,596131,472427,960

Cost Element Skill Quantity UnitsCurve

Line Item 1 - prop dist Core Mission

Resources

BOE Historical Data Source - P&I Oct 99 - MAR 00/CHARGE # NCX90002/4/6/9/13/   CE 750/751
Item Desc - Property Distribution Core mission
Breakdown of Historical Data:
 Item - 2/3 FTE PROP MGR
        3 FTE  PROPERTY LEADS
        3 FTE  PROPERTY SPECIALIST
        8 FTE  MISSION SUPPORT SPECIALIST 1
        320 HRS Overtime for MSS I
        .25 FTE RAD ENGR DEPT C101S
        $288.6K  A52 contract for technical support/disposal services
 Unit Cost -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 12,877.67 HoursKE10H750 L050STRAIGHT TIME BASE

14480 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Property ManagementFOREMEN / TEAM LEADS / GROUP Linear 4,829.13 HoursC270S750 M010STRAIGHT TIME BASE
5430 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Property ManagementMANAGERS (GRADE 64 - 68) Linear 1,076.10 HoursC270S750 M040STRAIGHT TIME BASE
1210 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Health & SafetyHEALTH PHYSICISTS Linear 401.98 HoursC101S750 P080STRAIGHT TIME BASE
452 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Property ManagementOTHER ADMINISTRATIVE & PROFE Linear 4,829.13 HoursC270S750 P170STRAIGHT TIME BASE
5430 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 284.59 HoursKE10H751 L050OVERTIME BASE & PRE.
320 HRS

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD0201
Activity ID: 1EXXXD2140

Activity Filter * Starts In FY *
Property ManagementOTHER ADMINISTRATIVE & PROFE Linear 256,664.70 DollarsC270SA52 P170TENERA

282159 $ 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2 - excess Mission Support

Resources

BOE Historical Data Source - P&I Oct 99 - MAR 00/ODC REPORT/CHARGE # NCX90002/4/6/13/   CE A5C/H/M/L
Item Desc - Property Distribution OTHER DIRECT COSTS
Breakdown of Historical Data:
 Item - OTHER DIRECT COSTS
 Units - Dollars
 Unit Cost - 
C270S   A5C   Operating Supplies (Consumable supplies, boxes, stretch wrap, tape, paper, tags, office suplies, safety shoes, gloves, safety glasses, etc) 
$14,000/yr
C241S  A5H   FREIGHT CHARGES $8000
C106S   A5L   GSA Vehicle Leases
3 vehicles * $333/vehicle/month * 12 months = $12,000
C270S   A5L   TRAILER LEASES
5 TRAILERS @ $765/MO *12 MO = 9180/YR
C270S   A5L   4 PORTALET @ $70/MO * 12 MO = 3360/YR
C270S  A5M   PROFESSIONAL MEMBERSHIPS, CERTIFICATIONS, TRAVEL   $5360

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property ManagementNONE Linear 12,637.55 DollarsC270SA5C 0000SUPPLIES

14000 $ 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Traffic ManagementNONE Linear 7,277.17 DollarsC241SA5H 0000SUBCONTRACTED SRVS
8000 $ 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Business Management OfficeNONE Linear 10,832.19 DollarsC106SA5L 0000RENTALS
12000 $ 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Property ManagementNONE Linear 11,319.63 DollarsC270SA5L 0000RENTALS
12540 $ 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Property ManagementNONE Linear 4,766.87 DollarsC270SA5M 0000TRAVEL/TRAIN/RELOCAT
5360 $

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Prop Dist Computer Enhancements

Resources

BOE Estimators Experience - this is a combination of FY99 costs and standard schedule costs
Experience Item Desc - 
Breakdown of Cost Data:
 Item - 
 Units -
1 Canon fax machine replacement w/3yr warranty  2400  A5C
2 COMPUTER SYSTEMS WITH PRINTERS @ $4,100 EA = $8200  A5C
10 RAM upgrades  $2000  A5C

 Unit Cost - $12,600/yr
 Unit Cost Adjustment factor -none
 Revised Unit Cost - none
 Basis for adjustment -none

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property ManagementNONE Linear 11,373.79 DollarsC270SA5C 0000SUPPLIES

12600 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors
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WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD0201
Activity ID: 1EXXXD2140

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 5 - CSSO SUPPORT

Resources

BOE Vendor Name - DYN I&ET
Vendor Quote - $58,080
Quote Received by - Judy Haugh
Date Received - 1/25/00
Item being quoted - Computer System Security Officer support
Other Info - 
Availability - readily available

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property ManagementNONE Linear 51,652.98 DollarsC270SA59 0000DYNCORP I&ET

58080 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 6 - Gas Cylinder Disposal

Resources

BOE Vendor Name - TENERA
Vendor Quote - $7100/MO*12 MO = $85200
Quote Received by - Dianne Fisher
Date Received - 5/1/00
Item being quoted - Gas cylinder disposal
Other Info - 
Availability -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Property ManagementNONE Linear 75,771.94 DollarsC270SA52 0000TENERA

85200 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 302,689.50 DollarsZDEPTCON 0000CONTINGENCY

302690 DollarsFactors
No DepartmentNONE Linear 125,270.30 DollarsZDEPTESC 0000ESCALATION

125270 DollarsFactors
WBS No: 1EBD0202 Title: Projects
Activity ID: 1EBD221000 Description: AMPP Funded Projects FY00 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

444 Be Removal B444 1.00 each 0HC 0 0 527,591 527,591 527,59100
GAS Gas Cylinder Waste Disposition 1.00 each 0EE 0 0 26,601 26,601 26,60100
PTF Pending Transfer Fund 1.00 each 0HC 0 0 447,877 447,877 447,87700

Total for Activity 1EBD221000: 0 0 1,002,069 1,002,069 1,002,06900

Cost Element Skill Quantity UnitsCurve

Line Item 444 - Be Removal B444

Resources

BOE The Asset Management Pilot Program (AMPP) provides the vehicle to collect revenues generated fron the sale o excess government properts and to allocate the 
revenue to specific projects.  All funded projects for the disposal of excess property are to accelerate closure of RFETS.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 527,591.00 DollarsK260SA5H 0000SUBCONTRACTED SRVS

714000 Dollars
0.73892  [SYS 061300] 0.738923 - Target 

Factors

Line Item GAS - Gas Cylinder Waste Disposition
BOE The Asset Management Pilot Program (AMPP) provides the vehicle to collect revenues generated fron the sale o excess government properts and to allocate the 
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD0202
Activity ID: 1EBD221000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

revenue to specific projects.  All funded projects for the disposal of excess property are to accelerate closure of RFETS.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 26,601.23 DollarsK260SA5H 0000SUBCONTRACTED SRVS

36000 Dollars
0.73892  [SYS 061300] 0.738923 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item PTF - Pending Transfer Fund

Resources

BOE The Asset Management Pilot Program (AMPP) provides the vehicle to collect revenues generated fron the sale o excess government properts and to allocate the 
revenue to specific projects.  All funded projects for the disposal of excess property are to accelerate closure of RFETS.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 447,876.80 DollarsK260SA5H 0000SUBCONTRACTED SRVS

606121 Dollars
0.73892  [SYS 061300] 0.738923 - Target 

Factors

Activity ID: 1EBD221100 Description: AMPP Funded Projects FY01 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SP26E01A60 ADMINISTRATIVE OVERSIGHT (AMPP) 1.00 each 0HC 0 0 0 0 000
Total for Activity 1EBD221100: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item SP26E01A60 - ADMINISTRATIVE OVERSIGHT (AMPP)

Resources

BOE The Asset Management Pilot Program (AMPP) provides the vehicle to collect revenues generated fron the sale o excess government properts and to allocate the 
revenue to specific projects.  All funded projects for the disposal of excess property are to accelerate closure of RFETS.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 0.00 DollarsK260SA5H 0000SUBCONTRACTED SRVS

0 DOLLARS 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EBD221200 Description: AMPP Funded Projects FY02 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SP26E02A60 ADMINISTRATIVE OVERSIGHT (AMPP) 1.00 each 0HC 0 0 0 0 000
Total for Activity 1EBD221200: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item SP26E02A60 - ADMINISTRATIVE OVERSIGHT (AMPP)

Resources

BOE The Asset Management Pilot Program (AMPP) provides the vehicle to collect revenues generated fron the sale o excess government properts and to allocate the 
revenue to specific projects.  All funded projects for the disposal of excess property are to accelerate closure of RFETS.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 0.00 DollarsK260SA5H 0000SUBCONTRACTED SRVS

0 DOLLARS 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EBD221300 Description: AMPP Funded Projects FY03 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SP26E03A60 ADMINISTRATIVE OVERSIGHT (AMPP) 1.00 each 0HC 0 0 0 0 000
Total for Activity 1EBD221300: 0 0 0 0 000

Line Item SP26E03A60 - ADMINISTRATIVE OVERSIGHT (AMPP)
BOE The Asset Management Pilot Program (AMPP) provides the vehicle to collect revenues generated fron the sale o excess government properts and to allocate the 

revenue to specific projects.  All funded projects for the disposal of excess property are to accelerate closure of RFETS.
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD0202
Activity ID: 1EBD221300

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Site OperationsNONE Linear 0.00 DollarsK260SA5H 0000SUBCONTRACTED SRVS

0 DOLLARS 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EBD03 Title: Roads & Grounds
Activity ID: 1EBD300300 Description: Maintain Plant & Road Service FY00 3rd Qtr Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Supervision and CTR Support 1.00 ea 166HC 166 4,570 0 4,570 6,8002,2300
200 Non-Labor Support 1.00 ea 0HC 0 0 46,578 46,578 46,57800

Total for Activity 1EBD300300: 166 4,570 46,578 51,148 53,3792,2300

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Supervision and CTR Support

Resources

BOE (There is no direct labor charged to this activity).
It is estimated that fifty percent of the Contractor Technical Representative's time will be utilized in oversight of this contract. 

FY00 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - This task provides for supervision of the Roads and Grounds personnel and Technical management of contracts.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY00
 Item - Supv. & CTR support
 Units - 1 Lot
 Unit Cost - 224 Hrs/Qtr. (750)
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure Site ServicesFOREMEN / TEAM LEADS / GROUP Linear 165.52 HoursC100S750 M010STRAIGHT TIME BASE

224 Hrs
0.73892  [SYS 061300] 0.738923 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Non-Labor Support

Resources

BOE
FY00 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - This task provides for supervision of the Roads and Grounds personnel and Technical management of contracts.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY00
 Item - Non-Labor support.
 Units - 1 Lot
 Unit Cost - $289,331.00 Dollars (FY99)
 Unit Cost Adjustment factor - $16,346
 Revised Unit Cost - $305,677
 Basis for adjustment - Additional leased equipment 

FY99:
-$218,155 for general laborer support (A5H) (T-P Enterprises)
-$54,060 for operating supplies: Salt & Sand, Asphalt, Road Base, Ice Melt, Shovels,   Scoops, Fuel for GFE,ie.Plows, Back Hoes, Tractors, Lawn Mowers, Pumps.
-$5,000 for vehicle leases (A5L)+$16,346
-$8,218 Training for T-P employees, ie. OSHA, RAD Worker I & II, Confined Space, Hosting and Rigging.(A5H)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD03
Activity ID: 1EBD300300

Activity Filter * Starts In FY *
NG Logistic OperationsNONE Linear 5,077.07 DollarsC230SA5C 0000SUPPLIES

6870.9 dollars fcp8102 1 -- FY00 Escalation --
0.73892  [SYS 061300] 0.738923 - Target 

Factors

NG Logistic OperationsNONE Linear 18,356.94 DollarsC230SA5H 0000SUBCONTRACTED SRVS
1.02283 -- FY00 Escalation -- 0.11220803 dollars

0.73892  [SYS 061300] 0.738923 - Target 
Factors

NG Logistic OperationsNONE Linear 6,211.10 DollarsC230SA5H 0000SUBCONTRACTED SRVS
8218 Dollars 1.02283 -- FY00 Escalation --

0.73892  [SYS 061300] 0.738923 - Target 
Factors

NG Logistic OperationsNONE Linear 16,009.65 DollarsC230SA5L 0000RENTALS
1.015 -- FY00 Escalation -- 21346 dollars

0.73892  [SYS 061300] 0.738923 - Target 
Factors

NG Logistic OperationsNONE Linear 923.65 DollarsC230SA5M 0000TRAVEL/TRAIN/RELOCAT
1250 Dollars

0.73892  [SYS 061300] 0.738923 - Target 
Factors

Activity ID: 1EBD300400 Description: Maintain Plant & Road Service FY00 4th Qtr Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Supervision and CTR Support 1.00 ea 168VQ 168 4,631 0 4,631 6,8912,2600
200 Non-Labor Support 1.00 ea 0VQ 0 0 183,194 183,194 183,19400

Total for Activity 1EBD300400: 168 4,631 183,194 187,825 190,0852,2600

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Supervision and CTR Support

Resources

BOE (There is no direct labor charged to this activity).
It is estimated that fifty percent of the Contractor Technical Representative's time will be utilized in oversight of this contract. 

FY00 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - This task provides for supervision of the Roads and Grounds personnel and Technical management of contracts.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY00
 Item - Supv. & CTR support
 Units - 1 Lot
 Unit Cost - 227 Hrs/Qtr. (750)
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceFOREMEN / TEAM LEADS / GROUP Linear 167.74 HoursC234S750 M010STRAIGHT TIME BASE

227 Hrs
0.73892  [SYS 061300] 0.738923 - Target 

Factors

Line Item 200 - Non-Labor Support
BOE

FY00 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - This task provides for supervision of the Roads and Grounds personnel and Technical management of contracts.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY00
 Item - Non-Labor support.
 Units - 1 Lot
 Unit Cost - $250,110 Dollars (FY99)
 Unit Cost Adjustment factor - $16,346
 Revised Unit Cost - $266,456
 Basis for adjustment - Additional leased equipment

FY99:
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD03
Activity ID: 1EBD300400

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

-$181,572 for general laborer support (A5H) (T-P Enterprises)
-$54,070 for operating supplies: Salt & Sand, Asphalt, Road Base, Ice Melt, Shovels,   Scoops, Fuel for GFE,ie.Plows, Back Hoes, Tractors, Lawn Mowers, Pumps.
-$5,000 for vehicle leases (A5L)+$16,346
-$8,218 Training for T-P employees, ie. OSHA, RAD Worker I & II, Confined Space, Hosting and Rigging.(A5H)
-$1,250 Travel

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 137,230.80 DollarsC234SA5H 0000SUBCONTRACTED SRVS

181572 Dollars 1.02283 -- FY00 Escalation --
0.73892  [SYS 061300] 0.738923 - Target 

Factors

Roads & Grounds MaintenanceNONE Linear 27,252.26 DollarsC234SA5H 0000SUBCONTRACTED SRVS
36881.1 Dollars fcp8102 ACP5021 1 -- FY00 Escalation --

0.73892  [SYS 061300] 0.738923 - Target 
Factors

Roads & Grounds MaintenanceNONE Linear 6,211.10 DollarsC234SA5H 0000SUBCONTRACTED SRVS
1.02283 -- FY00 Escalation -- 8218 Dollars

0.73892  [SYS 061300] 0.738923 - Target 
Factors

Roads & Grounds MaintenanceNONE Linear 11,576.11 DollarsC234SA5L 0000RENTALS
15666.2 Dollars 1 -- FY00 Escalation --

0.73892  [SYS 061300] 0.738923 - Target 
Factors

Roads & Grounds MaintenanceNONE Linear 923.65 DollarsC234SA5M 0000TRAVEL/TRAIN/RELOCAT
1250 Dollars

0.73892  [SYS 061300] 0.738923 - Target 
Factors

Activity ID: 1EBD301100 Description: Maintain Plant and Road Service FY01 1st Qtr Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Supervision and CTR Support 1.00 each 199HC 199 5,500 0 5,500 8,1242,6240
200 Non-Labor Support 1.00 each 0HC 0 0 248,631 248,631 248,63100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 13,612 13,612013,612

Total for Activity 1EBD301100: 199 5,500 248,631 267,743 270,3672,62413,612

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Supervision and CTR Support

Resources

BOE
It is estimated that fifty percent of the Contractor Technical Representative's time will be utilized in oversight of this contract. (No direct labor 
assigned to this activity)
FY01 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Historical Data Source - The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for economic 
factors and predicted snow days in FY01
Item Desc - This task provides for supervision of the Roads and Grounds personnel and Technical management of contracts.
Breakdown of Historical Data:
 Item - Supv. & CTR Suooort
 Units - 1 Lot
 Unit Cost - 224 Hrs/Qtr. (750)
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceFOREMEN / TEAM LEADS / GROUP Linear 199.21 HoursC234S750 M010STRAIGHT TIME BASE

224 Hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 200 - Non-Labor Support
BOE FY01 Requirements are assumed to be the same as FY98.

Historical Data Source - 1998 Historical data available on site.
Item Desc - This task provides for supervision of the Roads and Grounds personnel and Technical management of contracts.
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD03
Activity ID: 1EBD301100

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY01
 Item - Non-Labor support.
 Units - 1 Lot
 Unit Cost - $257,639.00 Dollars (FY99)
 Unit Cost Adjustment factor - $16,346
 Revised Unit Cost - $273,985
 Basis for adjustment - Additional leased equipment
FY99:
$182,236 for general laborer support (A5H) (T-P Enterprises)
$54,060 for operating supplies: Salt & Sand, Asphalt, Road Base, Ice Melt, Shovels,   Scoops, Fuel for GFE,ie.Plows, Back Hoes, Tractors, Lawn Mowers, Pumps.
$11,875 for vehicle leases (A5L)+16,346
$8,218 Training for T-P employees, ie. OSHA, RAD Worker I & II, Confined Space, Hosting and Rigging.(A5H)
$1,250 Travel Expense for offsite seminars and or technical training.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 48,799.00 DollarsC234SA5C 0000SUPPLIES

54060 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Roads & Grounds MaintenanceNONE Linear 7,475.47 DollarsC234SA5H 0000SUBCONTRACTED SRVS
8218 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Roads & Grounds MaintenanceNONE Linear 165,770.20 DollarsC234SA5H 0000SUBCONTRACTED SRVS
182236 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Roads & Grounds MaintenanceNONE Linear 25,474.59 DollarsC234SA5L 0000RENTALS
28221 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Roads & Grounds MaintenanceNONE Linear 1,111.68 DollarsC234SA5M 0000TRAVEL/TRAIN/RELOCAT
1250 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 8,213.05 DollarsZDEPTCON 0000CONTINGENCY

8213.05 DollarsFactors
No DepartmentNONE Linear 5,398.98 DollarsZDEPTESC 0000ESCALATION

5398.98 DollarsFactors
Activity ID: 1EBD301200 Description: Maintain Plant & Road Service FY01 2nd Qtr Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Supervision and CTR Support 1.00 ea 199HC 199 5,500 0 5,500 8,1242,6240
200 Non-Labor Support 1.00 ea 0HC 0 0 248,631 248,631 248,63100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 13,612 13,612013,612

Total for Activity 1EBD301200: 199 5,500 248,631 267,743 270,3672,62413,612
Line Item 100 - Supervision and CTR Support

BOE It is estimated that fifty percent of the Contractor Technical Representative's time will be utilized in oversight of this contract. 

FY01 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - This task provides for supervision of the Roads and Grounds personnel and Technical management of contracts.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY01
 Item - Supv. & CTR support
 Units - 1 Lot
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WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD03
Activity ID: 1EBD301200

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - 224 Hrs/Qtr. (750)
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceFOREMEN / TEAM LEADS / GROUP Linear 199.21 HoursC234S750 M010STRAIGHT TIME BASE

224 Hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Non-Labor Support

Resources

BOE
FY01 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - This task provides for supervision of the Roads and Grounds personnel and Technical management of contracts.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY01
 Item - Non-Labor support.
 Units - 1 Lot
 Unit Cost - $257,639.00 Dollars (FY99)
 Unit Cost Adjustment factor - $16,346
 Revised Unit Cost - $273,985
 Basis for adjustment - Additional leased equipment
FY99:
$179,588 for general laborer support (A5H) (T-P Enterprises)
$54,060 for operating supplies: Salt & Sand, Asphalt, Road Base, Ice Melt, Shovels,   Scoops, Fuel for GFE,ie.Plows, Back Hoes, Tractors, Lawn Mowers, Pumps.
$11,875 for vehicle leases (A5L)+ $16,346
$8,218 Training for T-P employees, ie. OSHA, RAD Worker I & II, Confined Space, Hosting and Rigging.(A5H)
$1,250 Travel Expense for offsite seminars and or technical training.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 48,799.00 DollarsC234SA5C 0000SUPPLIES

54060 dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Roads & Grounds MaintenanceNONE Linear 7,475.47 DollarsC234SA5H 0000SUBCONTRACTED SRVS
8218 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Roads & Grounds MaintenanceNONE Linear 165,770.20 DollarsC234SA5H 0000SUBCONTRACTED SRVS
182236 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Roads & Grounds MaintenanceNONE Linear 25,474.59 DollarsC234SA5L 0000RENTALS
28221 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Roads & Grounds MaintenanceNONE Linear 1,111.68 DollarsC234SA5M 0000TRAVEL/TRAIN/RELOCAT
1250 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 8,213.05 DollarsZDEPTCON 0000CONTINGENCY

8213.05 DollarsFactors
No DepartmentNONE Linear 5,398.98 DollarsZDEPTESC 0000ESCALATION

5398.98 DollarsFactors
Activity ID: 1EBD301300 Description: Maintain Plant & Road Service FY01 3rd Qtr Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor Labor Hours Labor Cost Materials/ Sub Total Prime Total CostBurden CostBOE Contingency 
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WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD03
Activity ID: 1EBD301300

Activity Filter * Starts In FY *Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Supervision and CTR Support 1.00 ea 199HC 199 5,500 0 5,500 8,1242,6240
200 Non-Labor Support 1.00 ea 0HC 0 0 277,507 277,507 277,50700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 15,143 15,143015,143

Total for Activity 1EBD301300: 199 5,500 277,507 298,150 300,7742,62415,143

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Supervision and CTR Support

Resources

BOE (There is no direct labor charged to this activity).
It is estimated that fifty percent of the Contractor Technical Representative's time will be utilized in oversight of this contract. 

FY01 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - This task provides for supervision of the Roads and Grounds personnel and Technical management of contracts.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY01
 Item - Supv. & CTR support
 Units - 1 Lot
 Unit Cost - 224 Hrs/Qtr. (750)
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceFOREMEN / TEAM LEADS / GROUP Linear 199.21 HoursC234S750 M010STRAIGHT TIME BASE

224 Hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Non-Labor Support

Resources

BOE
FY01 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - This task provides for supervision of the Roads and Grounds personnel and Technical management of contracts.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY01
 Item - Non-Labor support.
 Units - 1 Lot
 Unit Cost - $289,331.00 Dollars (FY99)
 Unit Cost Adjustment factor - $16,346
 Revised Unit Cost - $305,677
 Basis for adjustment - Additional leased equipment 

FY99:
-$218,155 for general laborer support (A5H) (T-P Enterprises)
-$54,060 for operating supplies: Salt & Sand, Asphalt, Road Base, Ice Melt, Shovels,   Scoops, Fuel for GFE,ie.Plows, Back Hoes, Tractors, Lawn Mowers, Pumps.
-$5,000 for vehicle leases (A5L)+$16,346
-$8,218 Training for T-P employees, ie. OSHA, RAD Worker I & II, Confined Space, Hosting and Rigging.(A5H)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 48,799.00 DollarsC234SA5C 0000SUPPLIES

54060 dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Roads & Grounds MaintenanceNONE Linear 7,475.47 DollarsC234SA5H 0000SUBCONTRACTED SRVS
8218 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Roads & Grounds MaintenanceNONE Linear 200,852.50 DollarsC234SA5H 0000SUBCONTRACTED SRVS
220803 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EBD03
Activity ID: 1EBD301300

Activity Filter * Starts In FY *
Roads & Grounds MaintenanceNONE Linear 19,268.65 DollarsC234SA5L 0000RENTALS

21346 dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Roads & Grounds MaintenanceNONE Linear 1,111.68 DollarsC234SA5M 0000TRAVEL/TRAIN/RELOCAT
1250 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 9,136.75 DollarsZDEPTCON 0000CONTINGENCY

9136.75 DollarsFactors
No DepartmentNONE Linear 6,006.19 DollarsZDEPTESC 0000ESCALATION

6006.19 DollarsFactors
Activity ID: 1EBD301400 Description: Maintain Plant & Road Service FY01 4th Qtr Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Supervision and CTR Support 1.00 ea 202VQ 202 5,574 0 5,574 8,2332,6590
200 Non-Labor Support 1.00 ea 0VQ 0 0 241,830 241,830 241,83000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 13,257 13,257013,257

Total for Activity 1EBD301400: 202 5,574 241,830 260,661 263,3202,65913,257

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Supervision and CTR Support

Resources

BOE (There is no direct labor charged to this activity).
It is estimated that fifty percent of the Contractor Technical Representative's time will be utilized in oversight of this contract. 

FY01 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - This task provides for supervision of the Roads and Grounds personnel and Technical management of contracts.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY01
 Item - Supv. & CTR support
 Units - 1 Lot
 Unit Cost - 227 Hrs/Qtr. (750)
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceFOREMEN / TEAM LEADS / GROUP Linear 201.88 HoursC234S750 M010STRAIGHT TIME BASE

227 Hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 200 - Non-Labor Support
BOE

FY01 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - This task provides for supervision of the Roads and Grounds personnel and Technical management of contracts.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY01
 Item - Non-Labor support.
 Units - 1 Lot
 Unit Cost - $250,110 Dollars (FY99)
 Unit Cost Adjustment factor - $16,346
 Revised Unit Cost - $266,456
 Basis for adjustment - Additional leased equipment

FY99:
-$181,572 for general laborer support (A5H) (T-P Enterprises)
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WBS No: 1EBD03
Activity ID: 1EBD301400

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

-$54,070 for operating supplies: Salt & Sand, Asphalt, Road Base, Ice Melt, Shovels,   Scoops, Fuel for GFE,ie.Plows, Back Hoes, Tractors, Lawn Mowers, Pumps.
-$5,000 for vehicle leases (A5L)+$16,346
-$8,218 Training for T-P employees, ie. OSHA, RAD Worker I & II, Confined Space, Hosting and Rigging.(A5H)
-$1,250 Travel

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 48,808.02 DollarsC234SA5C 0000SUPPLIES

54070 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Roads & Grounds MaintenanceNONE Linear 165,166.20 DollarsC234SA5H 0000SUBCONTRACTED SRVS
181572 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Roads & Grounds MaintenanceNONE Linear 7,475.47 DollarsC234SA5H 0000SUBCONTRACTED SRVS
8218 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Roads & Grounds MaintenanceNONE Linear 19,268.65 DollarsC234SA5L 0000RENTALS
21346 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Roads & Grounds MaintenanceNONE Linear 1,111.68 DollarsC234SA5M 0000TRAVEL/TRAIN/RELOCAT
1250 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 7,998.99 DollarsZDEPTCON 0000CONTINGENCY

7998.99 DollarsFactors
No DepartmentNONE Linear 5,258.26 DollarsZDEPTESC 0000ESCALATION

5258.26 DollarsFactors
Activity ID: 1EBD302100 Description: Maintain Plant and Road Service FY02 1st Qtr Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Supervision and CTR Support 1.00 each 199HC 199 5,500 0 5,500 7,4421,9420
200 Non-Labor Support 1.00 each 0HC 0 0 248,631 248,631 248,63100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 38,273 38,273038,273

Total for Activity 1EBD302100: 199 5,500 248,631 292,405 294,3461,94238,273

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Supervision and CTR Support

Resources

BOE
It is estimated that fifty percent of the Contractor Technical Representative's time will be utilized in oversight of this contract. (No direct labor 
assigned to this activity)
FY02 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Historical Data Source - The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for economic 
factors and predicted snow days in FY02
Item Desc - This task provides for supervision of the Roads and Grounds personnel and Technical management of contracts.
Breakdown of Historical Data:
 Item - Supv. & CTR Suooort
 Units - 1 Lot
 Unit Cost - 224 Hrs/Qtr. (750)
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Activity ID: 1EBD302100

Activity Filter * Starts In FY *
Roads & Grounds MaintenanceFOREMEN / TEAM LEADS / GROUP Linear 199.21 HoursC234S750 M010STRAIGHT TIME BASE

224 Hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Non-Labor Support

Resources

BOE FY02 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - This task provides for supervision of the Roads and Grounds personnel and Technical management of contracts.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY02
 Item - Non-Labor support.
 Units - 1 Lot
 Unit Cost - $257,639.00 Dollars (FY99)
 Unit Cost Adjustment factor - $16,346
 Revised Unit Cost - $273,985
 Basis for adjustment - Additional leased equipment
FY99:
$182,236 for general laborer support (A5H) (T-P Enterprises)
$54,060 for operating supplies: Salt & Sand, Asphalt, Road Base, Ice Melt, Shovels,   Scoops, Fuel for GFE,ie.Plows, Back Hoes, Tractors, Lawn Mowers, Pumps.
$11,875 for vehicle leases (A5L)+16,346
$8,218 Training for T-P employees, ie. OSHA, RAD Worker I & II, Confined Space, Hosting and Rigging.(A5H)
$1,250 Travel Expense for offsite seminars and or technical training.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 48,799.00 DollarsC234SA5C 0000SUPPLIES

54060 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Roads & Grounds MaintenanceNONE Linear 165,770.20 DollarsC234SA5H 0000SUBCONTRACTED SRVS
182236 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Roads & Grounds MaintenanceNONE Linear 7,475.47 DollarsC234SA5H 0000SUBCONTRACTED SRVS
8218 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Roads & Grounds MaintenanceNONE Linear 25,474.59 DollarsC234SA5L 0000RENTALS
28221 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Roads & Grounds MaintenanceNONE Linear 1,111.68 DollarsC234SA5M 0000TRAVEL/TRAIN/RELOCAT
1250 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 26,306.82 DollarsZDEPTCON 0000CONTINGENCY

26306.8 DollarsFactors
No DepartmentNONE Linear 11,966.65 DollarsZDEPTESC 0000ESCALATION

11966.7 DollarsFactors
Activity ID: 1EBD302200 Description: Maintain Plant & Road Service FY02 2nd Qtr Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Supervision and CTR Support 1.00 ea 199HC 199 5,500 0 5,500 7,4421,9420
200 Non-Labor Support 1.00 ea 0HC 0 0 248,631 248,631 248,63100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 38,273 38,273038,273

Total for Activity 1EBD302200: 199 5,500 248,631 292,405 294,3461,94238,273
Line Item 100 - Supervision and CTR Support

BOE It is estimated that fifty percent of the Contractor Technical Representative's time will be utilized in oversight of this contract. 
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Activity ID: 1EBD302200

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

FY02 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - This task provides for supervision of the Roads and Grounds personnel and Technical management of contracts.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY02
 Item - Supv. & CTR support
 Units - 1 Lot
 Unit Cost - 224 Hrs/Qtr. (750)
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceFOREMEN / TEAM LEADS / GROUP Linear 199.21 HoursC234S750 M010STRAIGHT TIME BASE

224 Hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Non-Labor Support

Resources

BOE
FY02 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - This task provides for supervision of the Roads and Grounds personnel and Technical management of contracts.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY02
 Item - Non-Labor support.
 Units - 1 Lot
 Unit Cost - $257,639.00 Dollars (FY99)
 Unit Cost Adjustment factor - $16,346
 Revised Unit Cost - $273,985
 Basis for adjustment - Additional leased equipment
FY99:
$179,588 for general laborer support (A5H) (T-P Enterprises)
$54,060 for operating supplies: Salt & Sand, Asphalt, Road Base, Ice Melt, Shovels,   Scoops, Fuel for GFE,ie.Plows, Back Hoes, Tractors, Lawn Mowers, Pumps.
$11,875 for vehicle leases (A5L)+ $16,346
$8,218 Training for T-P employees, ie. OSHA, RAD Worker I & II, Confined Space, Hosting and Rigging.(A5H)
$1,250 Travel Expense for offsite seminars and or technical training.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 48,799.00 DollarsC234SA5C 0000SUPPLIES

54060 dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Roads & Grounds MaintenanceNONE Linear 165,770.20 DollarsC234SA5H 0000SUBCONTRACTED SRVS
182236 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Roads & Grounds MaintenanceNONE Linear 7,475.47 DollarsC234SA5H 0000SUBCONTRACTED SRVS
8218 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

NG Vehicle/Equip MaintenanceNONE Linear 25,474.59 DollarsC232SA5L 0000RENTALS
28221 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Roads & Grounds MaintenanceNONE Linear 1,111.68 DollarsC234SA5M 0000TRAVEL/TRAIN/RELOCAT
1250 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item SYS - Contingency And Escalation
BOE
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WBS No: 1EBD03
Activity ID: 1EBD302200

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 26,306.82 DollarsZDEPTCON 0000CONTINGENCY
26306.8 DollarsFactors

No DepartmentNONE Linear 11,966.65 DollarsZDEPTESC 0000ESCALATION
11966.7 DollarsFactors

Activity ID: 1EBD302300 Description: Maintain Plant & Road Service FY02 3rd Qtr Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Supervision and CTR Support 1.00 ea 199HC 199 5,500 0 5,500 7,4421,9420
200 Non-Labor Support 1.00 ea 0HC 0 0 277,507 277,507 277,50700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 42,589 42,589042,589

Total for Activity 1EBD302300: 199 5,500 277,507 325,597 327,5391,94242,589

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Supervision and CTR Support

Resources

BOE (There is no direct labor charged to this activity).
It is estimated that fifty percent of the Contractor Technical Representative's time will be utilized in oversight of this contract. 

FY02 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - This task provides for supervision of the Roads and Grounds personnel and Technical management of contracts.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY02
 Item - Supv. & CTR support
 Units - 1 Lot
 Unit Cost - 224 Hrs/Qtr. (750)
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceFOREMEN / TEAM LEADS / GROUP Linear 199.21 HoursC234S750 M010STRAIGHT TIME BASE

224 Hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Non-Labor Support

Resources

BOE
FY02 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - This task provides for supervision of the Roads and Grounds personnel and Technical management of contracts.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY02
 Item - Non-Labor support.
 Units - 1 Lot
 Unit Cost - $289,331.00 Dollars (FY99)
 Unit Cost Adjustment factor - $16,346
 Revised Unit Cost - $305,677
 Basis for adjustment - Additional leased equipment 

FY99:
-$218,155 for general laborer support (A5H) (T-P Enterprises)
-$54,060 for operating supplies: Salt & Sand, Asphalt, Road Base, Ice Melt, Shovels,   Scoops, Fuel for GFE,ie.Plows, Back Hoes, Tractors, Lawn Mowers, Pumps.
-$5,000 for vehicle leases (A5L)+$16,346
-$8,218 Training for T-P employees, ie. OSHA, RAD Worker I & II, Confined Space, Hosting and Rigging.(A5H)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 48,799.00 DollarsC234SA5C 0000SUPPLIES

54060 dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors
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Activity ID: 1EBD302300

Activity Filter * Starts In FY *
Roads & Grounds MaintenanceNONE Linear 200,852.50 DollarsC234SA5H 0000SUBCONTRACTED SRVS

220803 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Roads & Grounds MaintenanceNONE Linear 7,475.47 DollarsC234SA5H 0000SUBCONTRACTED SRVS
8218 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

NG Vehicle/Equip MaintenanceNONE Linear 19,268.65 DollarsC232SA5L 0000RENTALS
21346 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Roads & Grounds MaintenanceNONE Linear 1,111.68 DollarsC234SA5M 0000TRAVEL/TRAIN/RELOCAT
1250 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 29,273.35 DollarsZDEPTCON 0000CONTINGENCY

29273.4 DollarsFactors
No DepartmentNONE Linear 13,316.08 DollarsZDEPTESC 0000ESCALATION

13316.1 DollarsFactors
Activity ID: 1EBD302400 Description: Maintain Plant & Road Service FY02 4th Qtr Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Supervision and CTR Support 1.00 ea 202VQ 202 5,574 0 5,574 7,5421,9680
200 Non-Labor Support 1.00 ea 0VQ 0 0 241,830 241,830 241,83000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 37,272 37,272037,272

Total for Activity 1EBD302400: 202 5,574 241,830 284,676 286,6431,96837,272

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Supervision and CTR Support

Resources

BOE (There is no direct labor charged to this activity).
It is estimated that fifty percent of the Contractor Technical Representative's time will be utilized in oversight of this contract. 

FY02 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - This task provides for supervision of the Roads and Grounds personnel and Technical management of contracts.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY02
 Item - Supv. & CTR support
 Units - 1 Lot
 Unit Cost - 227 Hrs/Qtr. (750)
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceFOREMEN / TEAM LEADS / GROUP Linear 201.88 HoursC234S750 M010STRAIGHT TIME BASE

227 Hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 200 - Non-Labor Support
BOE

FY02 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - This task provides for supervision of the Roads and Grounds personnel and Technical management of contracts.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY02
 Item - Non-Labor support.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - 1 Lot
 Unit Cost - $250,110 Dollars (FY99)
 Unit Cost Adjustment factor - $16,346
 Revised Unit Cost - $266,456
 Basis for adjustment - Additional leased equipment

FY99:
-$181,572 for general laborer support (A5H) (T-P Enterprises)
-$54,070 for operating supplies: Salt & Sand, Asphalt, Road Base, Ice Melt, Shovels,   Scoops, Fuel for GFE,ie.Plows, Back Hoes, Tractors, Lawn Mowers, Pumps.
-$5,000 for vehicle leases (A5L)+$16,346
-$8,218 Training for T-P employees, ie. OSHA, RAD Worker I & II, Confined Space, Hosting and Rigging.(A5H)
-$1,250 Travel

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 48,808.02 DollarsC234SA5C 0000SUPPLIES

54070 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Roads & Grounds MaintenanceNONE Linear 165,166.20 DollarsC234SA5H 0000SUBCONTRACTED SRVS
181572 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Roads & Grounds MaintenanceNONE Linear 7,475.47 DollarsC234SA5H 0000SUBCONTRACTED SRVS
8218 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

NG Vehicle/Equip MaintenanceNONE Linear 19,268.65 DollarsC232SA5L 0000RENTALS
21346 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Roads & Grounds MaintenanceNONE Linear 1,111.68 DollarsC234SA5M 0000TRAVEL/TRAIN/RELOCAT
1250 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 25,618.39 DollarsZDEPTCON 0000CONTINGENCY

25618.4 DollarsFactors
No DepartmentNONE Linear 11,653.49 DollarsZDEPTESC 0000ESCALATION

11653.5 DollarsFactors
Activity ID: 1EBD303100 Description: Maintain Plant and Road Service FY03 1st Qtr Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Supervision and CTR Support 1.00 each 199HC 199 5,500 0 5,500 7,4031,9030
200 Non-Labor Support 1.00 each 0HC 0 0 194,420 194,420 194,42000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 55,955 55,955055,955

Total for Activity 1EBD303100: 199 5,500 194,420 255,875 257,7781,90355,955
Line Item 100 - Supervision and CTR Support

BOE
It is estimated that fifty percent of the Contractor Technical Representative's time will be utilized in oversight of this contract. (No direct labor 
assigned to this activity)
FY03 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Historical Data Source - The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for economic 
factors and predicted snow days in FY03
Item Desc - This task provides for supervision of the Roads and Grounds personnel and Technical management of contracts.
Breakdown of Historical Data:
 Item - Supv. & CTR Suooort
 Units - 1 Lot
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - 224 Hrs/Qtr. (750)
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceFOREMEN / TEAM LEADS / GROUP Linear 199.21 HoursC234S750 M010STRAIGHT TIME BASE

224 Hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Non-Labor Support

Resources

BOE FY03 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - This task provides for supervision of the Roads and Grounds personnel and Technical management of contracts.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY03
 Item - Non-Labor support.
 Units - 1 Lot
 Unit Cost - $257,639.00 Dollars (FY99)
 Unit Cost Adjustment factor - $16,346
 Revised Unit Cost - $273,985
 Basis for adjustment - Additional leased equipment
FY99:
$182,236 for general laborer support (A5H) (T-P Enterprises)
$54,060 for operating supplies: Salt & Sand, Asphalt, Road Base, Ice Melt, Shovels,   Scoops, Fuel for GFE,ie.Plows, Back Hoes, Tractors, Lawn Mowers, Pumps.
$11,875 for vehicle leases (A5L)+16,346
$8,218 Training for T-P employees, ie. OSHA, RAD Worker I & II, Confined Space, Hosting and Rigging.(A5H)
$1,250 Travel Expense for offsite seminars and or technical training.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 39,039.20 DollarsC234SA5C 0000SUPPLIES

43248 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Roads & Grounds MaintenanceNONE Linear 132,616.30 DollarsC234SA5H 0000SUBCONTRACTED SRVS
145789 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Roads & Grounds MaintenanceNONE Linear 1,495.46 DollarsC234SA5H 0000SUBCONTRACTED SRVS
1644 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

NG Vehicle/Equip MaintenanceNONE Linear 20,379.85 DollarsC232SA5L 0000RENTALS
22577 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Roads & Grounds MaintenanceNONE Linear 889.34 DollarsC234SA5M 0000TRAVEL/TRAIN/RELOCAT
1000 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 40,478.02 DollarsZDEPTCON 0000CONTINGENCY

40478.0 DollarsFactors
No DepartmentNONE Linear 15,476.89 DollarsZDEPTESC 0000ESCALATION

15476.9 DollarsFactors
Activity ID: 1EBD303200 Description: Maintain Plant & Road Service FY03 2nd Qtr Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD03
Activity ID: 1EBD303200

Activity Filter * Starts In FY *Hours/Unit Total Total Cost CostType & Escalation
100 Supervision and CTR Support 1.00 ea 199HC 199 5,500 0 5,500 7,4031,9030
200 Non-Labor Support 1.00 ea 0HC 0 0 194,420 194,420 194,42000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 55,955 55,955055,955

Total for Activity 1EBD303200: 199 5,500 194,420 255,875 257,7781,90355,955

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Supervision and CTR Support

Resources

BOE It is estimated that fifty percent of the Contractor Technical Representative's time will be utilized in oversight of this contract. 

FY03 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - This task provides for supervision of the Roads and Grounds personnel and Technical management of contracts.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY03
 Item - Supv. & CTR support
 Units - 1 Lot
 Unit Cost - 224 Hrs/Qtr. (750)
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceFOREMEN / TEAM LEADS / GROUP Linear 199.21 HoursC234S750 M010STRAIGHT TIME BASE

224 Hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Non-Labor Support

Resources

BOE
FY03 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - This task provides for supervision of the Roads and Grounds personnel and Technical management of contracts.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY03
 Item - Non-Labor support.
 Units - Dollars
 Unit Cost - $257,639.00 Dollars (FY99)
 Unit Cost Adjustment factor - $16,346
 Revised Unit Cost - $219,188
 Basis for adjustment - Additional leased equipment
FY99:
$179,588 for general laborer support (A5H) (T-P Enterprises)
$54,060 for operating supplies: Salt & Sand, Asphalt, Road Base, Ice Melt, Shovels,   Scoops, Fuel for GFE,ie.Plows, Back Hoes, Tractors, Lawn Mowers, Pumps.
$11,875 for vehicle leases (A5L)+ $16,346
$8,218 Training for T-P employees, ie. OSHA, RAD Worker I & II, Confined Space, Hosting and Rigging.(A5H)
$1,250 Travel Expense for offsite seminars and or technical training.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 39,039.20 DollarsC234SA5C 0000SUPPLIES

43248 dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Roads & Grounds MaintenanceNONE Linear 132,616.30 DollarsC234SA5H 0000SUBCONTRACTED SRVS
145789 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Roads & Grounds MaintenanceNONE Linear 1,495.46 DollarsC234SA5H 0000SUBCONTRACTED SRVS
1644 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

NG Vehicle/Equip MaintenanceNONE Linear 20,379.85 DollarsC232SA5L 0000RENTALS
22577 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD03
Activity ID: 1EBD303200

Activity Filter * Starts In FY *
Roads & Grounds MaintenanceNONE Linear 889.34 DollarsC234SA5M 0000TRAVEL/TRAIN/RELOCAT

1000 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 40,478.02 DollarsZDEPTCON 0000CONTINGENCY

40478.0 DollarsFactors
No DepartmentNONE Linear 15,476.89 DollarsZDEPTESC 0000ESCALATION

15476.9 DollarsFactors
Activity ID: 1EBD303300 Description: Maintain Plant & Road Service FY03 3rd Qtr Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Supervision and CTR Support 1.00 ea 199HC 199 5,500 0 5,500 7,4031,9030
200 Non-Labor Support 1.00 ea 0HC 0 0 222,006 222,006 222,00600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 63,603 63,603063,603

Total for Activity 1EBD303300: 199 5,500 222,006 291,109 293,0121,90363,603

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Supervision and CTR Support

Resources

BOE (There is no direct labor charged to this activity).
It is estimated that fifty percent of the Contractor Technical Representative's time will be utilized in oversight of this contract. 

FY03 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - This task provides for supervision of the Roads and Grounds personnel and Technical management of contracts.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY03
 Item - Supv. & CTR support
 Units - Hours
 Unit Cost - 224 Hrs/Qtr. (750)
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceFOREMEN / TEAM LEADS / GROUP Linear 199.21 HoursC234S750 M010STRAIGHT TIME BASE

224 Hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 200 - Non-Labor Support
BOE

FY03 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - This task provides for supervision of the Roads and Grounds personnel and Technical management of contracts.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY03
 Item - Non-Labor support.
 Units - Dollars
 Unit Cost - $289,331.00 Dollars (FY99)
 Unit Cost Adjustment factor - 20%
 Revised Unit Cost - $244,542
 Basis for adjustment - Additional leased equipment 

FY99:
-$218,155 for general laborer support (A5H) (T-P Enterprises)
-$54,060 for operating supplies: Salt & Sand, Asphalt, Road Base, Ice Melt, Shovels,   Scoops, Fuel for GFE,ie.Plows, Back Hoes, Tractors, Lawn Mowers, Pumps.
-$5,000 for vehicle leases (A5L)+$16,346
-$8,218 Training for T-P employees, ie. OSHA, RAD Worker I & II, Confined Space, Hosting and Rigging.(A5H)
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD03
Activity ID: 1EBD303300

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 39,039.20 DollarsC234SA5C 0000SUPPLIES

43248 dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Roads & Grounds MaintenanceNONE Linear 160,682.00 DollarsC234SA5H 0000SUBCONTRACTED SRVS
176642 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Roads & Grounds MaintenanceNONE Linear 5,980.37 DollarsC234SA5H 0000SUBCONTRACTED SRVS
6574.4 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

NG Vehicle/Equip MaintenanceNONE Linear 15,415.10 DollarsC232SA5L 0000RENTALS
17077 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Roads & Grounds MaintenanceNONE Linear 889.34 DollarsC234SA5M 0000TRAVEL/TRAIN/RELOCAT
1000 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 46,010.68 DollarsZDEPTCON 0000CONTINGENCY

46010.7 DollarsFactors
No DepartmentNONE Linear 17,592.32 DollarsZDEPTESC 0000ESCALATION

17592.3 DollarsFactors
Activity ID: 1EBD303400 Description: Maintain Plant & Road Service FY03 4th Qtr Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Supervision and CTR Support 1.00 ea 202VQ 202 5,574 0 5,574 7,5031,9290
200 Non-Labor Support 1.00 ea 0VQ 0 0 193,465 193,465 193,46500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 55,717 55,717055,717

Total for Activity 1EBD303400: 202 5,574 193,465 254,756 256,6851,92955,717

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Supervision and CTR Support

Resources

BOE (There is no direct labor charged to this activity).
It is estimated that fifty percent of the Contractor Technical Representative's time will be utilized in oversight of this contract. 

FY03 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - This task provides for supervision of the Roads and Grounds personnel and Technical management of contracts.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY03
 Item - Supv. & CTR support
 Units - Hours
 Unit Cost - 227 Hrs/Qtr. (750)
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceFOREMEN / TEAM LEADS / GROUP Linear 201.88 HoursC234S750 M010STRAIGHT TIME BASE

227 Hrs
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD03
Activity ID: 1EBD303400

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Non-Labor Support

Resources

BOE
FY03 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - This task provides for supervision of the Roads and Grounds personnel and Technical management of contracts.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY03
 Item - Non-Labor support.
 Units - Dollars
 Unit Cost - $250,110 Dollars (FY99)
 Unit Cost Adjustment factor - $16,346
 Revised Unit Cost - $213,165
 Basis for adjustment - Additional leased equipment

FY99:
-$181,572 for general laborer support (A5H) (T-P Enterprises)
-$54,070 for operating supplies: Salt & Sand, Asphalt, Road Base, Ice Melt, Shovels,   Scoops, Fuel for GFE,ie.Plows, Back Hoes, Tractors, Lawn Mowers, Pumps.
-$5,000 for vehicle leases (A5L)+$16,346
-$8,218 Training for T-P employees, ie. OSHA, RAD Worker I & II, Confined Space, Hosting and Rigging.(A5H)
-$1,250 Travel

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 39,046.42 DollarsC234SA5C 0000SUPPLIES

43256 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Roads & Grounds MaintenanceNONE Linear 132,133.30 DollarsC234SA5H 0000SUBCONTRACTED SRVS
145258 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Roads & Grounds MaintenanceNONE Linear 5,980.37 DollarsC234SA5H 0000SUBCONTRACTED SRVS
6574.4 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

NG Vehicle/Equip MaintenanceNONE Linear 15,415.10 DollarsC232SA5L 0000RENTALS
17077 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Roads & Grounds MaintenanceNONE Linear 889.34 DollarsC234SA5M 0000TRAVEL/TRAIN/RELOCAT
1000 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 40,306.25 DollarsZDEPTCON 0000CONTINGENCY

40306.3 DollarsFactors
No DepartmentNONE Linear 15,411.21 DollarsZDEPTESC 0000ESCALATION

15411.2 DollarsFactors
Activity ID: 1EBD304100 Description: Maintain Plant and Road Service FY04 1st Qtr Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Supervision and CTR Support 1.00 each 199HC 199 5,500 0 5,500 7,0511,5510
200 Non-Labor Support 1.00 each 0HC 0 0 155,536 155,536 155,53600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 23,215 23,215023,215

Total for Activity 1EBD304100: 199 5,500 155,536 184,252 185,8031,55123,215
Line Item 100 - Supervision and CTR Support

BOE
It is estimated that fifty percent of the Contractor Technical Representative's time will be utilized in oversight of this contract. (No direct labor 
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD03
Activity ID: 1EBD304100

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

assigned to this activity)
FY04 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Historical Data Source - The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for economic 
factors and predicted snow days in FY04
Item Desc - This task provides for supervision of the Roads and Grounds personnel and Technical management of contracts.
Breakdown of Historical Data:
 Item - Supv. & CTR Suooort
 Units - 1 Lot
 Unit Cost - 224 Hrs/Qtr. (750)
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceFOREMEN / TEAM LEADS / GROUP Linear 199.21 HoursC234S750 M010STRAIGHT TIME BASE

224 Hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Non-Labor Support

Resources

BOE FY04 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - This task provides for supervision of the Roads and Grounds personnel and Technical management of contracts.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY04
 Item - Non-Labor support.
 Units - Dollars
 Unit Cost - $257,639.00 Dollars (FY99)
 Unit Cost Adjustment factor - 20%
 Revised Unit Cost - $219,188 Dollars
 Basis for adjustment - Additional leased equipment
FY99:
$182,236 for general laborer support (A5H) (T-P Enterprises)
$54,060 for operating supplies: Salt & Sand, Asphalt, Road Base, Ice Melt, Shovels,   Scoops, Fuel for GFE,ie.Plows, Back Hoes, Tractors, Lawn Mowers, Pumps.
$11,875 for vehicle leases (A5L)+16,346
$8,218 Training for T-P employees, ie. OSHA, RAD Worker I & II, Confined Space, Hosting and Rigging.(A5H)
$1,250 Travel Expense for offsite seminars and or technical training.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 31,231.36 DollarsC234SA5C 0000SUPPLIES

34598.4 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Roads & Grounds MaintenanceNONE Linear 106,092.90 DollarsC234SA5H 0000SUBCONTRACTED SRVS
116631 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Roads & Grounds MaintenanceNONE Linear 1,196.18 DollarsC234SA5H 0000SUBCONTRACTED SRVS
1315 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

NG Vehicle/Equip MaintenanceNONE Linear 16,304.24 DollarsC232SA5L 0000RENTALS
18062 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Roads & Grounds MaintenanceNONE Linear 711.47 DollarsC234SA5M 0000TRAVEL/TRAIN/RELOCAT
800 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item SYS - Contingency And Escalation
BOE
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD03
Activity ID: 1EBD304100

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 7,604.39 DollarsZDEPTCON 0000CONTINGENCY
7604.39 DollarsFactors

No DepartmentNONE Linear 15,611.04 DollarsZDEPTESC 0000ESCALATION
15611.0 DollarsFactors

Activity ID: 1EBD304200 Description: Maintain Plant & Road Service FY04 2nd Qtr Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Supervision and CTR Support 1.00 ea 199HC 199 5,500 0 5,500 7,0511,5510
200 Non-Labor Support 1.00 ea 0HC 0 0 157,842 157,842 157,84200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 23,545 23,545023,545

Total for Activity 1EBD304200: 199 5,500 157,842 186,886 188,4381,55123,545

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Supervision and CTR Support

Resources

BOE It is estimated that fifty percent of the Contractor Technical Representative's time will be utilized in oversight of this contract. 

FY04 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - This task provides for supervision of the Roads and Grounds personnel and Technical management of contracts.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY04
 Item - Supv. & CTR support
 Units - Hours
 Unit Cost - 224 Hrs/Qtr. (750)
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceFOREMEN / TEAM LEADS / GROUP Linear 199.21 HoursC234S750 M010STRAIGHT TIME BASE

224 Hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Non-Labor Support

Resources

BOE
FY04 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - This task provides for supervision of the Roads and Grounds personnel and Technical management of contracts.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY04
 Item - Non-Labor support.
 Units - Dollars
 Unit Cost - $257,639.00 Dollars (FY99)
 Unit Cost Adjustment factor - 20%
 Revised Unit Cost - $175,351
 Basis for adjustment - D&D schedule
FY99:
$179,588 for general laborer support (A5H) (T-P Enterprises)
$54,060 for operating supplies: Salt & Sand, Asphalt, Road Base, Ice Melt, Shovels,   Scoops, Fuel for GFE,ie.Plows, Back Hoes, Tractors, Lawn Mowers, Pumps.
$11,875 for vehicle leases (A5L)+ $16,346
$8,218 Training for T-P employees, ie. OSHA, RAD Worker I & II, Confined Space, Hosting and Rigging.(A5H)
$1,250 Travel Expense for offsite seminars and or technical training.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 31,231.36 DollarsC234SA5C 0000SUPPLIES

34598.4 dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD03
Activity ID: 1EBD304200

Activity Filter * Starts In FY *
Roads & Grounds MaintenanceNONE Linear 106,092.90 DollarsC234SA5H 0000SUBCONTRACTED SRVS

116631 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Roads & Grounds MaintenanceNONE Linear 1,196.18 DollarsC234SA5H 0000SUBCONTRACTED SRVS
1315 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

NG Vehicle/Equip MaintenanceNONE Linear 18,609.70 DollarsC232SA5L 0000RENTALS
20616 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Roads & Grounds MaintenanceNONE Linear 711.47 DollarsC234SA5M 0000TRAVEL/TRAIN/RELOCAT
800 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 7,712.21 DollarsZDEPTCON 0000CONTINGENCY

7712.21 DollarsFactors
No DepartmentNONE Linear 15,832.40 DollarsZDEPTESC 0000ESCALATION

15832.4 DollarsFactors
Activity ID: 1EBD304300 Description: Maintain Plant & Road Service FY04 3rd Qtr Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Supervision and CTR Support 1.00 ea 199HC 199 5,500 0 5,500 7,0511,5510
200 Non-Labor Support 1.00 ea 0HC 0 0 177,605 177,605 177,60500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 26,367 26,367026,367

Total for Activity 1EBD304300: 199 5,500 177,605 209,472 211,0231,55126,367

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Supervision and CTR Support

Resources

BOE (There is no direct labor charged to this activity).
It is estimated that fifty percent of the Contractor Technical Representative's time will be utilized in oversight of this contract. 

FY04 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - This task provides for supervision of the Roads and Grounds personnel and Technical management of contracts.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY04
 Item - Supv. & CTR support
 Units - Hours
 Unit Cost - 224 Hrs/Qtr. (750)
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceFOREMEN / TEAM LEADS / GROUP Linear 199.21 HoursC234S750 M010STRAIGHT TIME BASE

224 Hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 200 - Non-Labor Support
BOE

FY04 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - This task provides for supervision of the Roads and Grounds personnel and Technical management of contracts.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY04
 Item - Non-Labor support.
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD03
Activity ID: 1EBD304300

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - Dollars
 Unit Cost - $289,331.00 Dollars (FY99)
 Unit Cost Adjustment factor - 20%
 Revised Unit Cost - $195,634
 Basis for adjustment - D&D schedule

FY99:
-$218,155 for general laborer support (A5H) (T-P Enterprises)
-$54,060 for operating supplies: Salt & Sand, Asphalt, Road Base, Ice Melt, Shovels,   Scoops, Fuel for GFE,ie.Plows, Back Hoes, Tractors, Lawn Mowers, Pumps.
-$5,000 for vehicle leases (A5L)+$16,346
-$8,218 Training for T-P employees, ie. OSHA, RAD Worker I & II, Confined Space, Hosting and Rigging.(A5H)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 31,231.36 DollarsC234SA5C 0000SUPPLIES

34598.4 dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Roads & Grounds MaintenanceNONE Linear 128,545.70 DollarsC234SA5H 0000SUBCONTRACTED SRVS
141314 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Roads & Grounds MaintenanceNONE Linear 4,783.83 DollarsC234SA5H 0000SUBCONTRACTED SRVS
5259 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

NG Vehicle/Equip MaintenanceNONE Linear 12,332.44 DollarsC232SA5L 0000RENTALS
13662 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Roads & Grounds MaintenanceNONE Linear 711.47 DollarsC234SA5M 0000TRAVEL/TRAIN/RELOCAT
800 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 8,636.56 DollarsZDEPTCON 0000CONTINGENCY

8636.56 DollarsFactors
No DepartmentNONE Linear 17,729.99 DollarsZDEPTESC 0000ESCALATION

17730 DollarsFactors
Activity ID: 1EBD304400 Description: Maintain Plant & Road Service FY04 4th Qtr Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Supervision and CTR Support 1.00 ea 202VQ 202 5,574 0 5,574 7,1461,5720
200 Non-Labor Support 1.00 ea 0VQ 0 0 154,772 154,772 154,77200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 23,120 23,120023,120

Total for Activity 1EBD304400: 202 5,574 154,772 183,465 185,0371,57223,120
Line Item 100 - Supervision and CTR Support

BOE (There is no direct labor charged to this activity).
It is estimated that fifty percent of the Contractor Technical Representative's time will be utilized in oversight of this contract. 

FY04 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - This task provides for supervision of the Roads and Grounds personnel and Technical management of contracts.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY04
 Item - Supv. & CTR support
 Units - Hours
 Unit Cost - 227 Hrs/Qtr. (750)
 Unit Cost Adjustment factor - None
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Activity ID: 1EBD304400

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceFOREMEN / TEAM LEADS / GROUP Linear 201.88 HoursC234S750 M010STRAIGHT TIME BASE

227 Hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Non-Labor Support

Resources

BOE
FY04 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - This task provides for supervision of the Roads and Grounds personnel and Technical management of contracts.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY04
 Item - Non-Labor support.
 Units - Dollars
 Unit Cost - $250,110 Dollars (FY99)
 Unit Cost Adjustment factor - 20%
 Revised Unit Cost - $170,532
 Basis for adjustment - D&D schedule
FY99:
-$181,572 for general laborer support (A5H) (T-P Enterprises)
-$54,070 for operating supplies: Salt & Sand, Asphalt, Road Base, Ice Melt, Shovels,   Scoops, Fuel for GFE,ie.Plows, Back Hoes, Tractors, Lawn Mowers, Pumps.
-$5,000 for vehicle leases (A5L)+$16,346
-$8,218 Training for T-P employees, ie. OSHA, RAD Worker I & II, Confined Space, Hosting and Rigging.(A5H)
-$1,250 Travel

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 31,237.31 DollarsC234SA5C 0000SUPPLIES

34605 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Roads & Grounds MaintenanceNONE Linear 4,783.83 DollarsC234SA5H 0000SUBCONTRACTED SRVS
5259 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Roads & Grounds MaintenanceNONE Linear 105,706.70 DollarsC234SA5H 0000SUBCONTRACTED SRVS
116206 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

NG Vehicle/Equip MaintenanceNONE Linear 12,332.44 DollarsC232SA5L 0000RENTALS
13662 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Roads & Grounds MaintenanceNONE Linear 711.47 DollarsC234SA5M 0000TRAVEL/TRAIN/RELOCAT
800 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 7,573.05 DollarsZDEPTCON 0000CONTINGENCY

7573.05 DollarsFactors
No DepartmentNONE Linear 15,546.71 DollarsZDEPTESC 0000ESCALATION

15546.7 DollarsFactors
Activity ID: 1EBD305100 Description: Maintain Plant and Road Service FY05 1st Qtr Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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WBS No: 1EBD03
Activity ID: 1EBD305100

Activity Filter * Starts In FY *
100 Supervision and CTR Support 1.00 each 199HC 199 5,500 0 5,500 7,4141,9140
200 Non-Labor Support 1.00 each 0HC 0 0 99,792 99,792 99,79200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 57,348 57,348057,348

Total for Activity 1EBD305100: 199 5,500 99,792 162,640 164,5541,91457,348

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Supervision and CTR Support

Resources

BOE
It is estimated that fifty percent of the Contractor Technical Representative's time will be utilized in oversight of this contract. (No direct labor 
assigned to this activity)
FY05 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Historical Data Source - The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for economic 
factors and predicted snow days in FY05
Item Desc - This task provides for supervision of the Roads and Grounds personnel and Technical management of contracts.
Breakdown of Historical Data:
 Item - Supv. & CTR Suooort
 Units - 1 Lot
 Unit Cost - 224 Hrs/Qtr. (750)
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceFOREMEN / TEAM LEADS / GROUP Linear 199.21 HoursC234S750 M010STRAIGHT TIME BASE

224 Hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Non-Labor Support

Resources

BOE FY05 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - This task provides for supervision of the Roads and Grounds personnel and Technical management of contracts.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY05
 Item - Non-Labor support.
 Units - Dollars
 Unit Cost - $257,639.00 Dollars (FY99)
 Unit Cost Adjustment factor - 40%
 Revised Unit Cost - $131,513 Dollars
 Basis for adjustment - Additional leased equipment
FY99:
$182,236 for general laborer support (A5H) (T-P Enterprises)
$54,060 for operating supplies: Salt & Sand, Asphalt, Road Base, Ice Melt, Shovels,   Scoops, Fuel for GFE,ie.Plows, Back Hoes, Tractors, Lawn Mowers, Pumps.
$11,875 for vehicle leases (A5L)+16,346
$8,218 Training for T-P employees, ie. OSHA, RAD Worker I & II, Confined Space, Hosting and Rigging.(A5H)
$1,250 Travel Expense for offsite seminars and or technical training.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 18,738.78 DollarsC234SA5C 0000SUPPLIES

20759 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Roads & Grounds MaintenanceNONE Linear 63,656.09 DollarsC234SA5H 0000SUBCONTRACTED SRVS
69979 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Roads & Grounds MaintenanceNONE Linear 7,188.02 DollarsC234SA5H 0000SUBCONTRACTED SRVS
7902 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EBD03
Activity ID: 1EBD305100

Activity Filter * Starts In FY *
NG Vehicle/Equip MaintenanceNONE Linear 9,782.37 DollarsC232SA5L 0000RENTALS

10837 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Roads & Grounds MaintenanceNONE Linear 426.88 DollarsC234SA5M 0000TRAVEL/TRAIN/RELOCAT
480 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 40,739.83 DollarsZDEPTCON 0000CONTINGENCY

40739.8 DollarsFactors
No DepartmentNONE Linear 16,607.95 DollarsZDEPTESC 0000ESCALATION

16608 DollarsFactors
Activity ID: 1EBD305200 Description: Maintain Plant & Road Service FY05 2nd Qtr Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Supervision and CTR Support 1.00 ea 199HC 199 5,500 0 5,500 7,4141,9140
200 Non-Labor Support 1.00 ea 0HC 0 0 94,706 94,706 94,70600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 54,627 54,627054,627

Total for Activity 1EBD305200: 199 5,500 94,706 154,833 156,7471,91454,627

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Supervision and CTR Support

Resources

BOE It is estimated that fifty percent of the Contractor Technical Representative's time will be utilized in oversight of this contract. 

FY05 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - This task provides for supervision of the Roads and Grounds personnel and Technical management of contracts.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY05
 Item - Supv. & CTR support
 Units - Hours
 Unit Cost - 224 Hrs/Qtr. (750)
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceFOREMEN / TEAM LEADS / GROUP Linear 199.21 HoursC234S750 M010STRAIGHT TIME BASE

224 Hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 200 - Non-Labor Support
BOE

FY05 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - This task provides for supervision of the Roads and Grounds personnel and Technical management of contracts.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY05
 Item - Non-Labor support.
 Units - Dollars
 Unit Cost - $257,639.00 Dollars (FY99)
 Unit Cost Adjustment factor - 40%
 Revised Unit Cost - $105,210
 Basis for adjustment - D&D schedule
FY99:
$179,588 for general laborer support (A5H) (T-P Enterprises)
$54,060 for operating supplies: Salt & Sand, Asphalt, Road Base, Ice Melt, Shovels,   Scoops, Fuel for GFE,ie.Plows, Back Hoes, Tractors, Lawn Mowers, Pumps.
$11,875 for vehicle leases (A5L)+ $16,346
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Activity ID: 1EBD305200

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

$8,218 Training for T-P employees, ie. OSHA, RAD Worker I & II, Confined Space, Hosting and Rigging.(A5H)
$1,250 Travel Expense for offsite seminars and or technical training.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 18,738.78 DollarsC234SA5C 0000SUPPLIES

20759 dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Roads & Grounds MaintenanceNONE Linear 63,656.09 DollarsC234SA5H 0000SUBCONTRACTED SRVS
69979 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Roads & Grounds MaintenanceNONE Linear 717.71 DollarsC234SA5H 0000SUBCONTRACTED SRVS
789 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

NG Vehicle/Equip MaintenanceNONE Linear 11,166.18 DollarsC232SA5L 0000RENTALS
12370 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Roads & Grounds MaintenanceNONE Linear 426.88 DollarsC234SA5M 0000TRAVEL/TRAIN/RELOCAT
480 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 38,806.89 DollarsZDEPTCON 0000CONTINGENCY

38806.9 DollarsFactors
No DepartmentNONE Linear 15,819.97 DollarsZDEPTESC 0000ESCALATION

15820 DollarsFactors
Activity ID: 1EBD305300 Description: Maintain Plant & Road Service FY05 3rd Qtr Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Supervision and CTR Support 1.00 ea 199HC 199 5,500 0 5,500 7,4141,9140
200 Non-Labor Support 1.00 ea 0HC 0 0 106,563 106,563 106,56300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 60,970 60,970060,970

Total for Activity 1EBD305300: 199 5,500 106,563 173,032 174,9461,91460,970

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Supervision and CTR Support

Resources

BOE (There is no direct labor charged to this activity).
It is estimated that fifty percent of the Contractor Technical Representative's time will be utilized in oversight of this contract. 

FY05 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - This task provides for supervision of the Roads and Grounds personnel and Technical management of contracts.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY05
 Item - Supv. & CTR support
 Units - Hours
 Unit Cost - 224 Hrs/Qtr. (750)
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceFOREMEN / TEAM LEADS / GROUP Linear 199.21 HoursC234S750 M010STRAIGHT TIME BASE

224 Hrs
0.88934  [SYS 061400] .88934200 - System 

Factors
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WBS No: 1EBD03
Activity ID: 1EBD305300

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Non-Labor Support

Resources

BOE
FY05 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - This task provides for supervision of the Roads and Grounds personnel and Technical management of contracts.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY05
 Item - Non-Labor support.
 Units - Dollars
 Unit Cost - $289,331.00 Dollars (FY99)
 Unit Cost Adjustment factor - 40%
 Revised Unit Cost - $117,380
 Basis for adjustment - D&D schedule

FY99:
-$218,155 for general laborer support (A5H) (T-P Enterprises)
-$54,060 for operating supplies: Salt & Sand, Asphalt, Road Base, Ice Melt, Shovels,   Scoops, Fuel for GFE,ie.Plows, Back Hoes, Tractors, Lawn Mowers, Pumps.
-$5,000 for vehicle leases (A5L)+$16,346
-$8,218 Training for T-P employees, ie. OSHA, RAD Worker I & II, Confined Space, Hosting and Rigging.(A5H)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 18,738.78 DollarsC234SA5C 0000SUPPLIES

20759 dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Roads & Grounds MaintenanceNONE Linear 77,127.40 DollarsC234SA5H 0000SUBCONTRACTED SRVS
84788.4 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Roads & Grounds MaintenanceNONE Linear 2,870.30 DollarsC234SA5H 0000SUBCONTRACTED SRVS
3155.4 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

NG Vehicle/Equip MaintenanceNONE Linear 7,399.29 DollarsC232SA5L 0000RENTALS
8197 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Roads & Grounds MaintenanceNONE Linear 426.88 DollarsC234SA5M 0000TRAVEL/TRAIN/RELOCAT
480 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 43,312.70 DollarsZDEPTCON 0000CONTINGENCY

43312.7 DollarsFactors
No DepartmentNONE Linear 17,656.80 DollarsZDEPTESC 0000ESCALATION

17656.8 DollarsFactors
Activity ID: 1EBD305400 Description: Maintain Plant & Road Service FY05 4th Qtr Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Supervision and CTR Support 1.00 ea 202VQ 202 5,574 0 5,574 7,5141,9400
200 Non-Labor Support 1.00 ea 0VQ 0 0 104,880 104,880 104,88000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 60,122 60,122060,122

Total for Activity 1EBD305400: 202 5,574 104,880 170,576 172,5161,94060,122
Line Item 100 - Supervision and CTR Support

BOE (There is no direct labor charged to this activity).
It is estimated that fifty percent of the Contractor Technical Representative's time will be utilized in oversight of this contract. 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

FY05 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - This task provides for supervision of the Roads and Grounds personnel and Technical management of contracts.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY05
 Item - Supv. & CTR support
 Units - Hours
 Unit Cost - 227 Hrs/Qtr. (750)
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceFOREMEN / TEAM LEADS / GROUP Linear 201.88 HoursC234S750 M010STRAIGHT TIME BASE

227 Hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Non-Labor Support

Resources

BOE
FY05 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - This task provides for supervision of the Roads and Grounds personnel and Technical management of contracts.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY05
 Item - Non-Labor support.
 Units - Dollars
 Unit Cost - $250,110 Dollars (FY99)
 Unit Cost Adjustment factor - 40%
 Revised Unit Cost - $102,319
 Basis for adjustment - D&D schedule
FY99:
-$181,572 for general laborer support (A5H) (T-P Enterprises)
-$54,070 for operating supplies: Salt & Sand, Asphalt, Road Base, Ice Melt, Shovels,   Scoops, Fuel for GFE,ie.Plows, Back Hoes, Tractors, Lawn Mowers, Pumps.
-$5,000 for vehicle leases (A5L)+$16,346
-$8,218 Training for T-P employees, ie. OSHA, RAD Worker I & II, Confined Space, Hosting and Rigging.(A5H)
-$1,250 Travel

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 18,742.39 DollarsC234SA5C 0000SUPPLIES

20763 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Roads & Grounds MaintenanceNONE Linear 2,870.30 DollarsC234SA5H 0000SUBCONTRACTED SRVS
3155.4 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Roads & Grounds MaintenanceNONE Linear 8,845.39 DollarsC234SA5H 0000SUBCONTRACTED SRVS
9724 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

NG Vehicle/Equip MaintenanceNONE Linear 73,994.66 DollarsC232SA5L 0000RENTALS
81972 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Roads & Grounds MaintenanceNONE Linear 426.88 DollarsC234SA5M 0000TRAVEL/TRAIN/RELOCAT
480 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department

6/23/00 9:10:45 AMPage 79 of 137 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD03
Activity ID: 1EBD305400

Activity Filter * Starts In FY *
No DepartmentNONE Linear 42,710.87 DollarsZDEPTCON 0000CONTINGENCY

42710.9 DollarsFactors
No DepartmentNONE Linear 17,411.46 DollarsZDEPTESC 0000ESCALATION

17411.5 DollarsFactors
Activity ID: 1EBD311100 Description: Snow Removal FY01 1st Qtr Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Provide Snow Removal Labor 1.00 ea 0HC 0 0 5,984 5,984 5,98400
200 Provide Snow Removal Labor OT 1.00 ea 0HC 0 0 16,221 16,221 16,22100
300 Provide Snow Removal - Heavy Equipment 1.00 day 0HC 0 0 2,698 2,698 2,69800
400 Provide Snow Removal - Heavy Equipment OT 1.00 ea 0HC 0 0 16,221 16,221 16,22100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,180 2,18002,180

Total for Activity 1EBD311100: 0 0 41,123 43,303 43,30302,180

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Provide Snow Removal Labor

Resources

BOE FY 01 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - Snow removal operations under the Health & Safety Manual for employee safety and work, including placement of sand drums and ice melt containers; 
street and parking lot sweeping
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY01.
 Item - Snow removal labor
 Units - 1 Lot
 Unit Cost - $6,578 dollars/qtr for snow removal (A5H)(FY99)
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 5,983.65 DollarsC234SA5H 0000SUBCONTRACTED SRVS

6578 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Provide Snow Removal Labor OT

Resources

BOE FY 01 Requirements are assumed to be the same as FY98.

Historical Data Source - 1998 Historical data available on site.
Item Desc - Overtime for laborers for expected snow removal work and snow plow operations, snow blowers and hand shoveling activities during off-shift prior 
to start of normal work day to improve employee safety and site operation during inclement weather.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY01.
 Item - Snow removal labor O/T
 Units - 1 Lot
 Unit Cost - $17,832 dollars/qtr for snow removal (A5H)(FY99)
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 16,220.80 DollarsC234SA5H 0000SUBCONTRACTED SRVS

17832 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 300 - Provide Snow Removal - Heavy Equipment
BOE FY01 Requirements are assumed to be the same as FY98.

Historical Data Source - 1998 Historical data available on site.
Item Desc - Snow removal-operation of heavy equipment pushers to clear parking lots and access roads,streets,load sander units, and remove piles of snow from 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

within closed or fenced areas.

Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY01.
 Item - Provide Heavy Equipment for snow removal.
 Units - 1 Lot
 Unit Cost - $2,996 dollars/qtr for snow removal (A5H)(FY99)
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 2,698.01 DollarsC234SA5H 0000SUBCONTRACTED SRVS

2966 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 400 - Provide Snow Removal - Heavy Equipment OT

Resources

BOE FY 01 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - Overtime for heavy equipment snow removal-operations of large pushers for parking lots, streets and access roads, transfer and loading of sand 
for sanding trucks, and physical relocation of piled snow inside fenced areas.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY01.
 Item - 
 Units - 1 Lot
 Unit Cost - $17,832 dollars/qtr for snow removal (A5H)(FY99)
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 16,220.80 DollarsC234SA5H 0000SUBCONTRACTED SRVS

17832 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,315.45 DollarsZDEPTCON 0000CONTINGENCY

1315.45 DollarsFactors
No DepartmentNONE Linear 864.73 DollarsZDEPTESC 0000ESCALATION

864.730 DollarsFactors
Activity ID: 1EBD311200 Description: Snow Removal FY01 2nd Qtr Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Provide Snow Removal Support 1.00 ea 0HC 0 0 98,164 98,164 98,16400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,204 5,20405,204

Total for Activity 1EBD311200: 0 0 98,164 103,369 103,36905,204
Line Item 100 - Provide Snow Removal Support

BOE FY 01 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - Snow removal-operation of heavy equipment pushers to clear parking lots, roads and access roads, load sander units, and remove piles of snow from 
within closed or fenced areas.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY01.
 Item - Snow removal support
 Units - 1 Lot
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 Unit Cost - $107,915 dollars for snow removal (A5H)(FY99).
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 98,164.41 DollarsC234SA5H 0000SUBCONTRACTED SRVS

107915 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,140.08 DollarsZDEPTCON 0000CONTINGENCY

3140.08 DollarsFactors
No DepartmentNONE Linear 2,064.18 DollarsZDEPTESC 0000ESCALATION

2064.18 DollarsFactors
Activity ID: 1EBD312100 Description: Snow Removal FY02 1st Qtr Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Provide Snow Removal Labor 1.00 ea 0HC 0 0 5,984 5,984 5,98400
200 Provide Snow Removal Labor OT 1.00 ea 0HC 0 0 16,221 16,221 16,22100
300 Provide Snow Removal - Heavy Equipment 1.00 day 0HC 0 0 2,698 2,698 2,69800
400 Provide Snow Removal - Heavy Equipment OT 1.00 ea 0HC 0 0 16,221 16,221 16,22100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,146 6,14606,146

Total for Activity 1EBD312100: 0 0 41,123 47,270 47,27006,146

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Provide Snow Removal Labor

Resources

BOE FY 02 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - Snow removal operations under the Health & Safety Manual for employee safety and work, including placement of sand drums and ice melt containers; 
street and parking lot sweeping
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY02.
 Item - Snow removal labor
 Units - 1 Lot
 Unit Cost - $6,578 dollars/qtr for snow removal (A5H)(FY99)
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 5,983.65 DollarsC234SA5H 0000SUBCONTRACTED SRVS

6578 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 200 - Provide Snow Removal Labor OT
BOE FY 02 Requirements are assumed to be the same as FY98.

Historical Data Source - 1998 Historical data available on site.
Item Desc - Overtime for laborers for expected snow removal work and snow plow operations, snow blowers and hand shoveling activities during off-shift prior 
to start of normal work day to improve employee safety and site operation during inclement weather.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY02.
 Item - Snow removal labor O/T
 Units - 1 Lot
 Unit Cost - $17,832 dollars/qtr for snow removal (A5H)(FY99)
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 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 16,220.80 DollarsC234SA5H 0000SUBCONTRACTED SRVS

17832 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 300 - Provide Snow Removal - Heavy Equipment

Resources

BOE FY02 Requirements are assumed to be the same as FY98.

Historical Data Source - 1998 Historical data available on site.
Item Desc - Snow removal-operation of heavy equipment pushers to clear parking lots and access roads,streets,load sander units, and remove piles of snow from 
within closed or fenced areas.

Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY02.
 Item - Provide Heavy Equipment for snow removal.
 Units - 1 Lot
 Unit Cost - $2,996 dollars/qtr for snow removal (A5H)(FY99)
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 2,698.01 DollarsC234SA5H 0000SUBCONTRACTED SRVS

2966 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 400 - Provide Snow Removal - Heavy Equipment OT

Resources

BOE FY 02 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - Overtime for heavy equipment snow removal-operations of large pushers for parking lots, streets and access roads, transfer and loading of sand 
for sanding trucks, and physical relocation of piled snow inside fenced areas.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY02.
 Item - 
 Units - 1 Lot
 Unit Cost - $17,832 dollars/qtr for snow removal (A5H)(FY99)
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 16,220.80 DollarsC234SA5H 0000SUBCONTRACTED SRVS

17832 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,224.67 DollarsZDEPTCON 0000CONTINGENCY

4224.67 DollarsFactors
No DepartmentNONE Linear 1,921.75 DollarsZDEPTESC 0000ESCALATION

1921.75 DollarsFactors
Activity ID: 1EBD312200 Description: Snow Removal FY02 2nd Qtr Schedule Risk 2Cost Risk 2
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Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

100 Provide Snow Removal Support 1.00 ea 0HC 0 0 98,164 98,164 98,16400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 14,672 14,672014,672

Total for Activity 1EBD312200: 0 0 98,164 112,836 112,836014,672

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Provide Snow Removal Support

Resources

BOE FY 02 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - Snow removal-operation of heavy equipment pushers to clear parking lots, roads and access roads, load sander units, and remove piles of snow from 
within closed or fenced areas.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY02.
 Item - Snow removal support
 Units - 1 Lot
 Unit Cost - $107,915 dollars for snow removal (A5H)(FY99).
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 98,164.41 DollarsC234SA5H 0000SUBCONTRACTED SRVS

107915 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 10,084.61 DollarsZDEPTCON 0000CONTINGENCY

10084.6 DollarsFactors
No DepartmentNONE Linear 4,587.36 DollarsZDEPTESC 0000ESCALATION

4587.37 DollarsFactors
Activity ID: 1EBD313100 Description: Snow Removal FY03 1st Qtr Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Provide Snow Removal Labor 1.00 ea 0HC 0 0 4,787 4,787 4,78700
200 Provide Snow Removal Labor OT 1.00 ea 0HC 0 0 12,977 12,977 12,97700
300 Provide Snow Removal - Heavy Equipment 1.00 day 0HC 0 0 2,180 2,180 2,18000
400 Provide Snow Removal - Heavy Equipment OT 1.00 ea 0HC 0 0 12,977 12,977 12,97700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,127 9,12709,127

Total for Activity 1EBD313100: 0 0 32,921 42,048 42,04809,127

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Provide Snow Removal Labor

Resources

BOE FY 03 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - Snow removal operations under the Health & Safety Manual for employee safety and work, including placement of sand drums and ice melt containers; 
street and parking lot sweeping
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY03.
 Item - Snow removal labor
 Units - 1 Lot
 Unit Cost - $6,578 dollars/qtr for snow removal (A5H)(FY99)
 Unit Cost Adjustment factor - 20%
 Revised Unit Cost - $5,262 dollars
 Basis for adjustment - D&D schedule

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Roads & Grounds MaintenanceNONE Linear 4,786.56 DollarsC234SA5H 0000SUBCONTRACTED SRVS

5262 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Provide Snow Removal Labor OT

Resources

BOE FY 03 Requirements are assumed to be the same as FY98.

Historical Data Source - 1998 Historical data available on site.
Item Desc - Overtime for laborers for expected snow removal work and snow plow operations, snow blowers and hand shoveling activities during off-shift prior 
to start of normal work day to improve employee safety and site operation during inclement weather.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY03.
 Item - Snow removal labor O/T
 Units - 1 Lot
 Unit Cost - $17,832 dollars/qtr for snow removal (A5H)(FY99)
 Unit Cost Adjustment factor - 20%
 Revised Unit Cost - $14,266
 Basis for adjustment - D&D schedule

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 12,977.00 DollarsC234SA5H 0000SUBCONTRACTED SRVS

14266 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 300 - Provide Snow Removal - Heavy Equipment

Resources

BOE FY03 Requirements are assumed to be the same as FY98.

Historical Data Source - 1998 Historical data available on site.
Item Desc - Snow removal-operation of heavy equipment pushers to clear parking lots and access roads,streets,load sander units, and remove piles of snow from 
within closed or fenced areas.

Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY03.
 Item - Provide Heavy Equipment for snow removal.
 Units - Dollars
 Unit Cost - $2,996 dollars/qtr for snow removal (A5H)(FY99)
 Unit Cost Adjustment factor - 20%
 Revised Unit Cost - $2,397 dollars
 Basis for adjustment - D&D schedule

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 2,180.42 DollarsC234SA5H 0000SUBCONTRACTED SRVS

2397 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 400 - Provide Snow Removal - Heavy Equipment OT
BOE FY 03 Requirements are assumed to be the same as FY98.

Historical Data Source - 1998 Historical data available on site.
Item Desc - Overtime for heavy equipment snow removal-operations of large pushers for parking lots, streets and access roads, transfer and loading of sand 
for sanding trucks, and physical relocation of piled snow inside fenced areas.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY03.
 Item - 
 Units - 1 Lot
 Unit Cost - $17,832 dollars/qtr for snow removal (A5H)(FY99)
 Unit Cost Adjustment factor - 20%
 Revised Unit Cost - $14,266
 Basis for adjustment - D&D schedule

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Roads & Grounds MaintenanceNONE Linear 12,977.00 DollarsC234SA5H 0000SUBCONTRACTED SRVS
14266 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,602.68 DollarsZDEPTCON 0000CONTINGENCY

6602.68 DollarsFactors
No DepartmentNONE Linear 2,524.55 DollarsZDEPTESC 0000ESCALATION

2524.55 DollarsFactors
Activity ID: 1EBD313200 Description: Snow Removal FY03 2nd Qtr Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Provide Snow Removal Support 1.00 ea 0HC 0 0 78,532 78,532 78,53200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 21,773 21,773021,773

Total for Activity 1EBD313200: 0 0 78,532 100,304 100,304021,773

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Provide Snow Removal Support

Resources

BOE FY 03 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - Snow removal-operation of heavy equipment pushers to clear parking lots, roads and access roads, load sander units, and remove piles of snow from 
within closed or fenced areas.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY03.
 Item - Snow removal support
 Units - Dollars
 Unit Cost - $107,915 dollars for snow removal (A5H)(FY99).
 Unit Cost Adjustment factor - 20%
 Revised Unit Cost - $86,332
 Basis for adjustment - D&D schedule

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 78,531.53 DollarsC234SA5H 0000SUBCONTRACTED SRVS

86332 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 15,750.40 DollarsZDEPTCON 0000CONTINGENCY

15750.4 DollarsFactors
No DepartmentNONE Linear 6,022.21 DollarsZDEPTESC 0000ESCALATION

6022.21 DollarsFactors
Activity ID: 1EBD314100 Description: Snow Removal FY04 1st Qtr Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Provide Snow Removal Labor 1.00 ea 0HC 0 0 3,830 3,830 3,83000
200 Provide Snow Removal Labor OT 1.00 ea 0HC 0 0 10,382 10,382 10,38200
300 Provide Snow Removal - Heavy Equipment 1.00 day 0HC 0 0 1,745 1,745 1,74500
400 Provide Snow Removal - Heavy Equipment OT 1.00 ea 0HC 0 0 10,382 10,382 10,38200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,761 3,76103,761

Total for Activity 1EBD314100: 0 0 26,338 30,099 30,09903,761
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Cost Element Skill Quantity UnitsCurve

Line Item 100 - Provide Snow Removal Labor

Resources

BOE FY 04 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - Snow removal operations under the Health & Safety Manual for employee safety and work, including placement of sand drums and ice melt containers; 
street and parking lot sweeping
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY04.
 Item - Snow removal labor
 Units - Dollars
 Unit Cost - $6,578 dollars/qtr for snow removal (A5H)(FY99)
 Unit Cost Adjustment factor - 20%
 Revised Unit Cost - $4,210 dollars
 Basis for adjustment - D&D schedule

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 3,829.61 DollarsC234SA5H 0000SUBCONTRACTED SRVS

4210 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Provide Snow Removal Labor OT

Resources

BOE FY 04 Requirements are assumed to be the same as FY98.

Historical Data Source - 1998 Historical data available on site.
Item Desc - Overtime for laborers for expected snow removal work and snow plow operations, snow blowers and hand shoveling activities during off-shift prior 
to start of normal work day to improve employee safety and site operation during inclement weather.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY04.
 Item - Snow removal labor O/T
 Units - 1 Lot
 Unit Cost - $17,832 dollars/qtr for snow removal (A5H)(FY99)
 Unit Cost Adjustment factor - 20%
 Revised Unit Cost - $11,413
 Basis for adjustment - D&D schedule

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 10,381.79 DollarsC234SA5H 0000SUBCONTRACTED SRVS

11413 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 300 - Provide Snow Removal - Heavy Equipment

Resources

BOE FY04 Requirements are assumed to be the same as FY98.

Historical Data Source - 1998 Historical data available on site.
Item Desc - Snow removal-operation of heavy equipment pushers to clear parking lots and access roads,streets,load sander units, and remove piles of snow from 
within closed or fenced areas.

Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY04.
 Item - Provide Heavy Equipment for snow removal.
 Units - Dollars
 Unit Cost - $2,996 dollars/qtr for snow removal (A5H)(FY99)
 Unit Cost Adjustment factor - 20%
 Revised Unit Cost - $1,918 dollars
 Basis for adjustment - D&D schedule

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Activity Filter * Starts In FY *
Roads & Grounds MaintenanceNONE Linear 1,744.70 DollarsC234SA5H 0000SUBCONTRACTED SRVS

1918 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 400 - Provide Snow Removal - Heavy Equipment OT

Resources

BOE FY 04 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - Overtime for heavy equipment snow removal-operations of large pushers for parking lots, streets and access roads, transfer and loading of sand 
for sanding trucks, and physical relocation of piled snow inside fenced areas.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY04.
 Item - 
 Units - Dollars
 Unit Cost - $17,832 dollars/qtr for snow removal (A5H)(FY99)
 Unit Cost Adjustment factor - 20%
 Revised Unit Cost - $11,413
 Basis for adjustment - D&D schedule

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 10,381.79 DollarsC234SA5H 0000SUBCONTRACTED SRVS

11413 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,231.85 DollarsZDEPTCON 0000CONTINGENCY

1231.85 DollarsFactors
No DepartmentNONE Linear 2,528.87 DollarsZDEPTESC 0000ESCALATION

2528.87 DollarsFactors
Activity ID: 1EBD314200 Description: Snow Removal FY04 2nd Qtr Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Provide Snow Removal Support 1.00 ea 0HC 0 0 62,826 62,826 62,82600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,971 8,97108,971

Total for Activity 1EBD314200: 0 0 62,826 71,796 71,79608,971

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Provide Snow Removal Support

Resources

BOE FY 04 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - Snow removal-operation of heavy equipment pushers to clear parking lots, roads and access roads, load sander units, and remove piles of snow from 
within closed or fenced areas.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY04.
 Item - Snow removal support
 Units - Dollars
 Unit Cost - $107,915 dollars for snow removal (A5H)(FY99).
 Unit Cost Adjustment factor - 20%
 Revised Unit Cost - $69,066
 Basis for adjustment - D&D schedule

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 62,825.59 DollarsC234SA5H 0000SUBCONTRACTED SRVS

69066 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item SYS - Contingency And Escalation
BOE
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD03
Activity ID: 1EBD314200

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources Department
No DepartmentNONE Linear 2,938.42 DollarsZDEPTCON 0000CONTINGENCY

2938.42 DollarsFactors
No DepartmentNONE Linear 6,032.28 DollarsZDEPTESC 0000ESCALATION

6032.28 DollarsFactors
Activity ID: 1EBD315100 Description: Snow Removal FY05 1st Qtr Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Provide Snow Removal Labor 1.00 ea 0HC 0 0 2,298 2,298 2,29800
200 Provide Snow Removal Labor OT 1.00 ea 0HC 0 0 6,229 6,229 6,22900
300 Provide Snow Removal - Heavy Equipment 1.00 day 0HC 0 0 1,047 1,047 1,04700
400 Provide Snow Removal - Heavy Equipment OT 1.00 ea 0HC 0 0 6,229 6,229 6,22900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,454 8,45408,454

Total for Activity 1EBD315100: 0 0 15,803 24,257 24,25708,454

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Provide Snow Removal Labor

Resources

BOE FY 05 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - Snow removal operations under the Health & Safety Manual for employee safety and work, including placement of sand drums and ice melt containers; 
street and parking lot sweeping
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY05.
 Item - Snow removal labor
 Units - Dollars
 Unit Cost - $6,578 dollars/qtr for snow removal (A5H)(FY99)
 Unit Cost Adjustment factor - 40%
 Revised Unit Cost - $2,526 dollars
 Basis for adjustment - D&D schedule

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 2,297.76 DollarsC234SA5H 0000SUBCONTRACTED SRVS

2526 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Provide Snow Removal Labor OT

Resources

BOE FY 05 Requirements are assumed to be the same as FY98.

Historical Data Source - 1998 Historical data available on site.
Item Desc - Overtime for laborers for expected snow removal work and snow plow operations, snow blowers and hand shoveling activities during off-shift prior 
to start of normal work day to improve employee safety and site operation during inclement weather.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY05.
 Item - Snow removal labor O/T
 Units - 1 Lot
 Unit Cost - $17,832 dollars/qtr for snow removal (A5H)(FY99)
 Unit Cost Adjustment factor -40%
 Revised Unit Cost - $6,848
 Basis for adjustment - D&D schedule

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 6,229.25 DollarsC234SA5H 0000SUBCONTRACTED SRVS

6848 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 300 - Provide Snow Removal - Heavy Equipment
BOE FY05 Requirements are assumed to be the same as FY98.
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WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD03
Activity ID: 1EBD315100

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Historical Data Source - 1998 Historical data available on site.
Item Desc - Snow removal-operation of heavy equipment pushers to clear parking lots and access roads,streets,load sander units, and remove piles of snow from 
within closed or fenced areas.

Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY05.
 Item - Provide Heavy Equipment for snow removal.
 Units - Dollars
 Unit Cost - $2,996 dollars/qtr for snow removal (A5H)(FY99)
 Unit Cost Adjustment factor - 40%
 Revised Unit Cost - $1,151 dollars
 Basis for adjustment - D&D schedule

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 1,047.00 DollarsC234SA5H 0000SUBCONTRACTED SRVS

1151 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 400 - Provide Snow Removal - Heavy Equipment OT

Resources

BOE FY 05 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - Overtime for heavy equipment snow removal-operations of large pushers for parking lots, streets and access roads, transfer and loading of sand 
for sanding trucks, and physical relocation of piled snow inside fenced areas.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY05.
 Item - 
 Units - Dollars
 Unit Cost - $17,832 dollars/qtr for snow removal (A5H)(FY99)
 Unit Cost Adjustment factor - 40%
 Revised Unit Cost - $6,848
 Basis for adjustment - D&D schedule

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 6,229.25 DollarsC234SA5H 0000SUBCONTRACTED SRVS

6848 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,005.44 DollarsZDEPTCON 0000CONTINGENCY

6005.44 DollarsFactors
No DepartmentNONE Linear 2,448.17 DollarsZDEPTESC 0000ESCALATION

2448.17 DollarsFactors
Activity ID: 1EBD315200 Description: Snow Removal FY05 2nd Qtr Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Provide Snow Removal Support 1.00 ea 0HC 0 0 37,696 37,696 37,69600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 20,165 20,165020,165

Total for Activity 1EBD315200: 0 0 37,696 57,860 57,860020,165
Line Item 100 - Provide Snow Removal Support

BOE FY 05 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - Snow removal-operation of heavy equipment pushers to clear parking lots, roads and access roads, load sander units, and remove piles of snow from 
within closed or fenced areas.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY05.
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD03
Activity ID: 1EBD315200

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Snow removal support
 Units - Dollars
 Unit Cost - $107,915 dollars for snow removal (A5H)(FY99).
 Unit Cost Adjustment factor - 40%
 Revised Unit Cost - $41,440
 Basis for adjustment - D&D schedule

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 37,695.72 DollarsC234SA5H 0000SUBCONTRACTED SRVS

41440 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 14,324.85 DollarsZDEPTCON 0000CONTINGENCY

14324.9 DollarsFactors
No DepartmentNONE Linear 5,839.65 DollarsZDEPTESC 0000ESCALATION

5839.65 DollarsFactors
Activity ID: 1EBD320300 Description: Weed Control FY00 3rd Qtr Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Weed Control Contract 1.00 each 0HC 0 0 46,557 46,557 46,55700
Total for Activity 1EBD320300: 0 0 46,557 46,557 46,55700

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Weed Control Contract

Resources

BOE FY00 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - Provide weed control services.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY00.
 Item - 
 Units - 1 Lot
 Unit Cost - $61,600 Dollars (FY99)
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 46,556.82 DollarsC234SA5H 0000SUBCONTRACTED SRVS

1.02283 -- FY00 Escalation -- 61600 dollars
0.73892  [SYS 061300] 0.738923 - Target 

Factors

Activity ID: 1EBD321100 Description: Weed Control FY01 1st Qtr Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Weed Control Contract 1.00 each 0HC 0 0 56,034 56,034 56,03400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,971 2,97102,971

Total for Activity 1EBD321100: 0 0 56,034 59,005 59,00502,971
Line Item 100 - Weed Control Contract

BOE
FY 01 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - Provide weed control services.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY01.
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WBS No: 1EBD03
Activity ID: 1EBD321100

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - 
 Units - 1 Lot
 Unit Cost - $61,600 Dollars(FY99)
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 56,034.18 DollarsC234SA5H 0000SUBCONTRACTED SRVS

61600 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,792.42 DollarsZDEPTCON 0000CONTINGENCY

1792.42 DollarsFactors
No DepartmentNONE Linear 1,178.27 DollarsZDEPTESC 0000ESCALATION

1178.27 DollarsFactors
Activity ID: 1EBD321300 Description: Weed Control FY01 3rd Qtr Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Weed Control Contract 1.00 each 0HC 0 0 56,034 56,034 56,03400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,971 2,97102,971

Total for Activity 1EBD321300: 0 0 56,034 59,005 59,00502,971

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Weed Control Contract

Resources

BOE FY01 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - Provide weed control services.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY01.
 Item - 
 Units - 1 Lot
 Unit Cost - $61,600 Dollars (FY99)
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 56,034.18 DollarsC234SA5H 0000SUBCONTRACTED SRVS

61600 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,792.42 DollarsZDEPTCON 0000CONTINGENCY

1792.42 DollarsFactors
No DepartmentNONE Linear 1,178.27 DollarsZDEPTESC 0000ESCALATION

1178.27 DollarsFactors
Activity ID: 1EBD322100 Description: Weed Control FY02 1st Qtr Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Weed Control Contract 1.00 each 0HC 0 0 56,034 56,034 56,03400
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WBS No: 1EBD03
Activity ID: 1EBD322100

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,375 8,37508,375

Total for Activity 1EBD322100: 0 0 56,034 64,409 64,40908,375

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Weed Control Contract

Resources

BOE
FY 02 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - Provide weed control services.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY02.
 Item - 
 Units - 1 Lot
 Unit Cost - $61,600 Dollars(FY99)
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 56,034.18 DollarsC234SA5H 0000SUBCONTRACTED SRVS

61600 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,756.49 DollarsZDEPTCON 0000CONTINGENCY

5756.49 DollarsFactors
No DepartmentNONE Linear 2,618.56 DollarsZDEPTESC 0000ESCALATION

2618.56 DollarsFactors
Activity ID: 1EBD322300 Description: Weed Control FY02 3rd Qtr Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Weed Control Contract 1.00 each 0HC 0 0 56,034 56,034 56,03400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,375 8,37508,375

Total for Activity 1EBD322300: 0 0 56,034 64,409 64,40908,375

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Weed Control Contract

Resources

BOE FY02 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - Provide weed control services.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY02.
 Item - 
 Units - 1 Lot
 Unit Cost - $61,600 Dollars (FY99)
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 56,034.18 DollarsC234SA5H 0000SUBCONTRACTED SRVS

61600 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD03
Activity ID: 1EBD322300

Activity Filter * Starts In FY *
No DepartmentNONE Linear 5,756.49 DollarsZDEPTCON 0000CONTINGENCY

5756.49 DollarsFactors
No DepartmentNONE Linear 2,618.56 DollarsZDEPTESC 0000ESCALATION

2618.56 DollarsFactors
Activity ID: 1EBD323100 Description: Weed Control FY03 1st Qtr Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Weed Control Contract 1.00 each 0HC 0 0 56,034 56,034 56,03400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 15,535 15,535015,535

Total for Activity 1EBD323100: 0 0 56,034 71,569 71,569015,535

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Weed Control Contract

Resources

BOE
FY 03 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - Provide weed control services.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY03.
 Item - 
 Units - Dollars
 Unit Cost - $61,600 Dollars(FY99)
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 56,034.18 DollarsC234SA5H 0000SUBCONTRACTED SRVS

61600 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 11,238.30 DollarsZDEPTCON 0000CONTINGENCY

11238.3 DollarsFactors
No DepartmentNONE Linear 4,297.00 DollarsZDEPTESC 0000ESCALATION

4297 DollarsFactors
Activity ID: 1EBD323300 Description: Weed Control FY03 3rd Qtr Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Weed Control Contract 1.00 each 0HC 0 0 56,034 56,034 56,03400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 15,535 15,535015,535

Total for Activity 1EBD323300: 0 0 56,034 71,569 71,569015,535
Line Item 100 - Weed Control Contract

BOE FY03 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - Provide weed control services.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY03.
 Item - 
 Units - 1 Lot
 Unit Cost - $61,600 Dollars (FY99)
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Rocky Flats Closure Project
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WBS No: 1EBD03
Activity ID: 1EBD323300

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources Department
Roads & Grounds MaintenanceNONE Linear 56,034.18 DollarsC234SA5H 0000SUBCONTRACTED SRVS

61600 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 11,238.30 DollarsZDEPTCON 0000CONTINGENCY

11238.3 DollarsFactors
No DepartmentNONE Linear 4,297.00 DollarsZDEPTESC 0000ESCALATION

4297 DollarsFactors
Activity ID: 1EBD324100 Description: Weed Control FY04 1st Qtr Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Weed Control Contract 1.00 each 0HC 0 0 56,034 56,034 56,03400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,001 8,00108,001

Total for Activity 1EBD324100: 0 0 56,034 64,035 64,03508,001

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Weed Control Contract

Resources

BOE
FY 04 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - Provide weed control services.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY04.
 Item - 
 Units - Dollars
 Unit Cost - $61,600 Dollars(FY99)
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 56,034.18 DollarsC234SA5H 0000SUBCONTRACTED SRVS

61600 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,620.78 DollarsZDEPTCON 0000CONTINGENCY

2620.78 DollarsFactors
No DepartmentNONE Linear 5,380.19 DollarsZDEPTESC 0000ESCALATION

5380.19 DollarsFactors
Activity ID: 1EBD324300 Description: Weed Control FY04 3rd Qtr Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Weed Control Contract 1.00 each 0HC 0 0 56,034 56,034 56,03400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,001 8,00108,001

Total for Activity 1EBD324300: 0 0 56,034 64,035 64,03508,001
Line Item 100 - Weed Control Contract

BOE FY04 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - Provide weed control services.
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Rocky Flats Closure Project
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WBS No: 1EBD03
Activity ID: 1EBD324300

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY04.
 Item - 
 Units - 1 Lot
 Unit Cost - $61,600 Dollars (FY99)
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 56,034.18 DollarsC234SA5H 0000SUBCONTRACTED SRVS

61600 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,620.78 DollarsZDEPTCON 0000CONTINGENCY

2620.78 DollarsFactors
No DepartmentNONE Linear 5,380.19 DollarsZDEPTESC 0000ESCALATION

5380.19 DollarsFactors
Activity ID: 1EBD325100 Description: Weed Control FY05 1st Qtr Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Weed Control Contract 1.00 each 0HC 0 0 56,034 56,034 56,03400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 29,974 29,974029,974

Total for Activity 1EBD325100: 0 0 56,034 86,008 86,008029,974

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Weed Control Contract

Resources

BOE
FY 05 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - Provide weed control services.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY05.
 Item - 
 Units - Dollars
 Unit Cost - $61,600 Dollars(FY99)
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 56,034.18 DollarsC234SA5H 0000SUBCONTRACTED SRVS

61600 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 21,293.70 DollarsZDEPTCON 0000CONTINGENCY

21293.7 DollarsFactors
No DepartmentNONE Linear 8,680.56 DollarsZDEPTESC 0000ESCALATION

8680.56 DollarsFactors
Activity ID: 1EBD325200 Description: Weed Control FY05 3rd Qtr Schedule Risk 2Cost Risk 2
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WBS No: 1EBD03
Activity ID: 1EBD325200

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

100 Weed Control Contract 1.00 each 0HC 0 0 56,034 56,034 56,03400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 29,974 29,974029,974

Total for Activity 1EBD325200: 0 0 56,034 86,008 86,008029,974

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Weed Control Contract

Resources

BOE FY05 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - Provide weed control services.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY05.
 Item - 
 Units - 1 Lot
 Unit Cost - $61,600 Dollars (FY99)
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 56,034.18 DollarsC234SA5H 0000SUBCONTRACTED SRVS

61600 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 21,293.70 DollarsZDEPTCON 0000CONTINGENCY

21293.7 DollarsFactors
No DepartmentNONE Linear 8,680.56 DollarsZDEPTESC 0000ESCALATION

8680.56 DollarsFactors
Activity ID: 1EXXXD3051 Description: Maintain Plant and Road Service FY06 1st Qtr Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Supervision and CTR Support 0.78 ea 202VQ 157 4,329 0 4,329 5,8361,5070
200 Non-Labor Support 0.78 ea 0VQ 0 0 81,460 81,460 81,46000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 74,101 74,101074,101

Total for Activity 1EXXXD3051: 157 4,329 81,460 159,890 161,3971,50774,101

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Supervision and CTR Support

Resources

BOE (There is no direct labor charged to this activity).
It is estimated that fifty percent of the Contractor Technical Representative's time will be utilized in oversight of this contract. 

FY05 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - This task provides for supervision of the Roads and Grounds personnel and Technical management of contracts.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY05
 Item - Supv. & CTR support
 Units - Hours
 Unit Cost - 227 Hrs/Qtr. (750)
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1EBD03
Activity ID: 1EXXXD3051

Activity Filter * Starts In FY *
Roads & Grounds MaintenanceFOREMEN / TEAM LEADS / GROUP Linear 201.88 HoursC234S750 M010STRAIGHT TIME BASE

227 Hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Non-Labor Support

Resources

BOE
FY05 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - This task provides for supervision of the Roads and Grounds personnel and Technical management of contracts.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY05
 Item - Non-Labor support.
 Units - Dollars
 Unit Cost - $250,110 Dollars (FY99)
 Unit Cost Adjustment factor - 40%
 Revised Unit Cost - $102,319
 Basis for adjustment - D&D schedule
FY99:
-$181,572 for general laborer support (A5H) (T-P Enterprises)
-$54,070 for operating supplies: Salt & Sand, Asphalt, Road Base, Ice Melt, Shovels,   Scoops, Fuel for GFE,ie.Plows, Back Hoes, Tractors, Lawn Mowers, Pumps.
-$5,000 for vehicle leases (A5L)+$16,346
-$8,218 Training for T-P employees, ie. OSHA, RAD Worker I & II, Confined Space, Hosting and Rigging.(A5H)
-$1,250 Travel

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 18,742.39 DollarsC234SA5C 0000SUPPLIES

20763 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Roads & Grounds MaintenanceNONE Linear 2,870.30 DollarsC234SA5H 0000SUBCONTRACTED SRVS
3155.4 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Roads & Grounds MaintenanceNONE Linear 8,845.39 DollarsC234SA5H 0000SUBCONTRACTED SRVS
9724 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

NG Vehicle/Equip MaintenanceNONE Linear 73,994.66 DollarsC232SA5L 0000RENTALS
81972 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Roads & Grounds MaintenanceNONE Linear 426.88 DollarsC234SA5M 0000TRAVEL/TRAIN/RELOCAT
480 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 54,629.82 DollarsZDEPTCON 0000CONTINGENCY

54629.8 DollarsFactors
No DepartmentNONE Linear 19,471.33 DollarsZDEPTESC 0000ESCALATION

19471.3 DollarsFactors
Activity ID: 1EXXXD3052 Description: Maintain Plant & Road Service FY06 2nd Qtr Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Supervision and CTR Support 1.00 ea 199HC 199 5,500 0 5,500 7,4141,9140
200 Non-Labor Support 1.00 ea 0HC 0 0 94,706 94,706 94,70600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 86,685 86,685086,685

Total for Activity 1EXXXD3052: 199 5,500 94,706 186,891 188,8051,91486,685
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WBS No: 1EBD03
Activity ID: 1EXXXD3052

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Supervision and CTR Support

Resources

BOE It is estimated that fifty percent of the Contractor Technical Representative's time will be utilized in oversight of this contract. 

FY05 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - This task provides for supervision of the Roads and Grounds personnel and Technical management of contracts.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY05
 Item - Supv. & CTR support
 Units - Hours
 Unit Cost - 224 Hrs/Qtr. (750)
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceFOREMEN / TEAM LEADS / GROUP Linear 199.21 HoursC234S750 M010STRAIGHT TIME BASE

224 Hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Non-Labor Support

Resources

BOE
FY05 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - This task provides for supervision of the Roads and Grounds personnel and Technical management of contracts.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY05
 Item - Non-Labor support.
 Units - Dollars
 Unit Cost - $257,639.00 Dollars (FY99)
 Unit Cost Adjustment factor - 40%
 Revised Unit Cost - $105,210
 Basis for adjustment - D&D schedule
FY99:
$179,588 for general laborer support (A5H) (T-P Enterprises)
$54,060 for operating supplies: Salt & Sand, Asphalt, Road Base, Ice Melt, Shovels,   Scoops, Fuel for GFE,ie.Plows, Back Hoes, Tractors, Lawn Mowers, Pumps.
$11,875 for vehicle leases (A5L)+ $16,346
$8,218 Training for T-P employees, ie. OSHA, RAD Worker I & II, Confined Space, Hosting and Rigging.(A5H)
$1,250 Travel Expense for offsite seminars and or technical training.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 18,738.78 DollarsC234SA5C 0000SUPPLIES

20759 dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Roads & Grounds MaintenanceNONE Linear 63,656.09 DollarsC234SA5H 0000SUBCONTRACTED SRVS
69979 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Roads & Grounds MaintenanceNONE Linear 717.71 DollarsC234SA5H 0000SUBCONTRACTED SRVS
789 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

NG Vehicle/Equip MaintenanceNONE Linear 11,166.18 DollarsC232SA5L 0000RENTALS
12370 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Roads & Grounds MaintenanceNONE Linear 426.88 DollarsC234SA5M 0000TRAVEL/TRAIN/RELOCAT
480 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EBD03
Activity ID: 1EXXXD3052

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 63,906.86 DollarsZDEPTCON 0000CONTINGENCY

63906.9 DollarsFactors
No DepartmentNONE Linear 22,777.88 DollarsZDEPTESC 0000ESCALATION

22777.9 DollarsFactors
Activity ID: 1EXXXD3053 Description: Maintain Plant & Road Service FY06 3rd Qtr Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Supervision and CTR Support 1.00 ea 199HC 199 5,500 0 5,500 7,4141,9140
200 Non-Labor Support 1.00 ea 0HC 0 0 106,563 106,563 106,56300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 96,750 96,750096,750

Total for Activity 1EXXXD3053: 199 5,500 106,563 208,812 210,7271,91496,750

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Supervision and CTR Support

Resources

BOE (There is no direct labor charged to this activity).
It is estimated that fifty percent of the Contractor Technical Representative's time will be utilized in oversight of this contract. 

FY05 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - This task provides for supervision of the Roads and Grounds personnel and Technical management of contracts.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY05
 Item - Supv. & CTR support
 Units - Hours
 Unit Cost - 224 Hrs/Qtr. (750)
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceFOREMEN / TEAM LEADS / GROUP Linear 199.21 HoursC234S750 M010STRAIGHT TIME BASE

224 Hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Non-Labor Support

Resources

BOE
FY05 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - This task provides for supervision of the Roads and Grounds personnel and Technical management of contracts.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY05
 Item - Non-Labor support.
 Units - Dollars
 Unit Cost - $289,331.00 Dollars (FY99)
 Unit Cost Adjustment factor - 40%
 Revised Unit Cost - $117,380
 Basis for adjustment - D&D schedule

FY99:
-$218,155 for general laborer support (A5H) (T-P Enterprises)
-$54,060 for operating supplies: Salt & Sand, Asphalt, Road Base, Ice Melt, Shovels,   Scoops, Fuel for GFE,ie.Plows, Back Hoes, Tractors, Lawn Mowers, Pumps.
-$5,000 for vehicle leases (A5L)+$16,346
-$8,218 Training for T-P employees, ie. OSHA, RAD Worker I & II, Confined Space, Hosting and Rigging.(A5H)

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1EBD03
Activity ID: 1EXXXD3053

Activity Filter * Starts In FY *
Roads & Grounds MaintenanceNONE Linear 18,738.78 DollarsC234SA5C 0000SUPPLIES

20759 dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Roads & Grounds MaintenanceNONE Linear 77,127.40 DollarsC234SA5H 0000SUBCONTRACTED SRVS
84788.4 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Roads & Grounds MaintenanceNONE Linear 2,870.30 DollarsC234SA5H 0000SUBCONTRACTED SRVS
3155.4 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

NG Vehicle/Equip MaintenanceNONE Linear 7,399.29 DollarsC232SA5L 0000RENTALS
8197 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Roads & Grounds MaintenanceNONE Linear 426.88 DollarsC234SA5M 0000TRAVEL/TRAIN/RELOCAT
480 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 71,326.99 DollarsZDEPTCON 0000CONTINGENCY

71327 DollarsFactors
No DepartmentNONE Linear 25,422.58 DollarsZDEPTESC 0000ESCALATION

25422.6 DollarsFactors
Activity ID: 1EXXXD3054 Description: Maintain Plant & Road Service FY06 4th Qtr Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Supervision and CTR Support 1.00 ea 202VQ 202 5,574 0 5,574 7,5141,9400
200 Non-Labor Support 1.00 ea 0VQ 0 0 104,880 104,880 104,88000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 95,405 95,405095,405

Total for Activity 1EXXXD3054: 202 5,574 104,880 205,859 207,7981,94095,405

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Supervision and CTR Support

Resources

BOE (There is no direct labor charged to this activity).
It is estimated that fifty percent of the Contractor Technical Representative's time will be utilized in oversight of this contract. 

FY05 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - This task provides for supervision of the Roads and Grounds personnel and Technical management of contracts.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY05
 Item - Supv. & CTR support
 Units - Hours
 Unit Cost - 227 Hrs/Qtr. (750)
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - None

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceFOREMEN / TEAM LEADS / GROUP Linear 201.88 HoursC234S750 M010STRAIGHT TIME BASE

227 Hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 200 - Non-Labor Support
BOE

FY05 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - This task provides for supervision of the Roads and Grounds personnel and Technical management of contracts.
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WBS No: 1EBD03
Activity ID: 1EXXXD3054

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY05
 Item - Non-Labor support.
 Units - Dollars
 Unit Cost - $250,110 Dollars (FY99)
 Unit Cost Adjustment factor - 40%
 Revised Unit Cost - $102,319
 Basis for adjustment - D&D schedule
FY99:
-$181,572 for general laborer support (A5H) (T-P Enterprises)
-$54,070 for operating supplies: Salt & Sand, Asphalt, Road Base, Ice Melt, Shovels,   Scoops, Fuel for GFE,ie.Plows, Back Hoes, Tractors, Lawn Mowers, Pumps.
-$5,000 for vehicle leases (A5L)+$16,346
-$8,218 Training for T-P employees, ie. OSHA, RAD Worker I & II, Confined Space, Hosting and Rigging.(A5H)
-$1,250 Travel

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 18,742.39 DollarsC234SA5C 0000SUPPLIES

20763 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Roads & Grounds MaintenanceNONE Linear 2,870.30 DollarsC234SA5H 0000SUBCONTRACTED SRVS
3155.4 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Roads & Grounds MaintenanceNONE Linear 8,845.39 DollarsC234SA5H 0000SUBCONTRACTED SRVS
9724 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

NG Vehicle/Equip MaintenanceNONE Linear 73,994.66 DollarsC232SA5L 0000RENTALS
81972 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Roads & Grounds MaintenanceNONE Linear 426.88 DollarsC234SA5M 0000TRAVEL/TRAIN/RELOCAT
480 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 70,335.89 DollarsZDEPTCON 0000CONTINGENCY

70335.9 DollarsFactors
No DepartmentNONE Linear 25,069.33 DollarsZDEPTESC 0000ESCALATION

25069.3 DollarsFactors
Activity ID: 1EXXXD3151 Description: Snow Removal FY06 1st Qtr Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Provide Snow Removal Labor 1.00 ea 0HC 0 0 2,298 2,298 2,29800
200 Provide Snow Removal Labor OT 1.00 ea 0HC 0 0 6,229 6,229 6,22900
300 Provide Snow Removal - Heavy Equipment 1.00 day 0HC 0 0 1,047 1,047 1,04700
400 Provide Snow Removal - Heavy Equipment OT 1.00 ea 0HC 0 0 6,229 6,229 6,22900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 13,415 13,415013,415

Total for Activity 1EXXXD3151: 0 0 15,803 29,218 29,218013,415
Line Item 100 - Provide Snow Removal Labor

BOE FY 05 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - Snow removal operations under the Health & Safety Manual for employee safety and work, including placement of sand drums and ice melt containers; 
street and parking lot sweeping
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY05.
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Activity ID: 1EXXXD3151

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Snow removal labor
 Units - Dollars
 Unit Cost - $6,578 dollars/qtr for snow removal (A5H)(FY99)
 Unit Cost Adjustment factor - 40%
 Revised Unit Cost - $2,526 dollars
 Basis for adjustment - D&D schedule

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 2,297.76 DollarsC234SA5H 0000SUBCONTRACTED SRVS

2526 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Provide Snow Removal Labor OT

Resources

BOE FY 05 Requirements are assumed to be the same as FY98.

Historical Data Source - 1998 Historical data available on site.
Item Desc - Overtime for laborers for expected snow removal work and snow plow operations, snow blowers and hand shoveling activities during off-shift prior 
to start of normal work day to improve employee safety and site operation during inclement weather.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY05.
 Item - Snow removal labor O/T
 Units - 1 Lot
 Unit Cost - $17,832 dollars/qtr for snow removal (A5H)(FY99)
 Unit Cost Adjustment factor -40%
 Revised Unit Cost - $6,848
 Basis for adjustment - D&D schedule

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 6,229.25 DollarsC234SA5H 0000SUBCONTRACTED SRVS

6848 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 300 - Provide Snow Removal - Heavy Equipment

Resources

BOE FY05 Requirements are assumed to be the same as FY98.

Historical Data Source - 1998 Historical data available on site.
Item Desc - Snow removal-operation of heavy equipment pushers to clear parking lots and access roads,streets,load sander units, and remove piles of snow from 
within closed or fenced areas.

Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY05.
 Item - Provide Heavy Equipment for snow removal.
 Units - Dollars
 Unit Cost - $2,996 dollars/qtr for snow removal (A5H)(FY99)
 Unit Cost Adjustment factor - 40%
 Revised Unit Cost - $1,151 dollars
 Basis for adjustment - D&D schedule

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 1,047.00 DollarsC234SA5H 0000SUBCONTRACTED SRVS

1151 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 400 - Provide Snow Removal - Heavy Equipment OT
BOE FY 05 Requirements are assumed to be the same as FY98.

Historical Data Source - 1998 Historical data available on site.
Item Desc - Overtime for heavy equipment snow removal-operations of large pushers for parking lots, streets and access roads, transfer and loading of sand 
for sanding trucks, and physical relocation of piled snow inside fenced areas.
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD03
Activity ID: 1EXXXD3151

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY05.
 Item - 
 Units - Dollars
 Unit Cost - $17,832 dollars/qtr for snow removal (A5H)(FY99)
 Unit Cost Adjustment factor - 40%
 Revised Unit Cost - $6,848
 Basis for adjustment - D&D schedule

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 6,229.25 DollarsC234SA5H 0000SUBCONTRACTED SRVS

6848 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 9,889.72 DollarsZDEPTCON 0000CONTINGENCY

9889.72 DollarsFactors
No DepartmentNONE Linear 3,524.92 DollarsZDEPTESC 0000ESCALATION

3524.92 DollarsFactors
Activity ID: 1EXXXD3152 Description: Snow Removal FY06 2nd Qtr Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Provide Snow Removal Support 1.00 ea 0HC 0 0 37,696 37,696 37,69600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 31,998 31,998031,998

Total for Activity 1EXXXD3152: 0 0 37,696 69,694 69,694031,998

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Provide Snow Removal Support

Resources

BOE FY 05 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - Snow removal-operation of heavy equipment pushers to clear parking lots, roads and access roads, load sander units, and remove piles of snow from 
within closed or fenced areas.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY05.
 Item - Snow removal support
 Units - Dollars
 Unit Cost - $107,915 dollars for snow removal (A5H)(FY99).
 Unit Cost Adjustment factor - 40%
 Revised Unit Cost - $41,440
 Basis for adjustment - D&D schedule

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 37,695.72 DollarsC234SA5H 0000SUBCONTRACTED SRVS

41440 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 23,590.04 DollarsZDEPTCON 0000CONTINGENCY

23590.0 DollarsFactors
No DepartmentNONE Linear 8,408.04 DollarsZDEPTESC 0000ESCALATION

8408.04 DollarsFactors
Activity ID: 1EXXXD3251 Description: Weed Control FY06 1st Qtr Schedule Risk 2Cost Risk 2
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WBS No: 1EBD03
Activity ID: 1EXXXD3251

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

100 Weed Control Contract 1.00 each 0HC 0 0 56,034 56,034 56,03400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 47,565 47,565047,565

Total for Activity 1EXXXD3251: 0 0 56,034 103,599 103,599047,565

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Weed Control Contract

Resources

BOE
FY 05 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - Provide weed control services.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY05.
 Item - 
 Units - Dollars
 Unit Cost - $61,600 Dollars(FY99)
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 56,034.18 DollarsC234SA5H 0000SUBCONTRACTED SRVS

61600 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 35,066.28 DollarsZDEPTCON 0000CONTINGENCY

35066.3 DollarsFactors
No DepartmentNONE Linear 12,498.43 DollarsZDEPTESC 0000ESCALATION

12498.4 DollarsFactors
Activity ID: 1EXXXD3252 Description: Weed Control FY06 3rd Qtr Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Weed Control Contract 1.00 each 0HC 0 0 56,034 56,034 56,03400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 47,565 47,565047,565

Total for Activity 1EXXXD3252: 0 0 56,034 103,599 103,599047,565

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Weed Control Contract

Resources

BOE FY05 Requirements are assumed to be the same as FY98.
Historical Data Source - 1998 Historical data available on site.
Item Desc - Provide weed control services.
Breakdown of Historical Data: The costs were developed based on historical costs.   We used costs from the same activity at the site in FY98 adjusted for 
economic factors and predicted snow days in FY05.
 Item - 
 Units - 1 Lot
 Unit Cost - $61,600 Dollars (FY99)
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Roads & Grounds MaintenanceNONE Linear 56,034.18 DollarsC234SA5H 0000SUBCONTRACTED SRVS

61600 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors
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WBS No: 1EBD03
Activity ID: 1EXXXD3252

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 35,066.28 DollarsZDEPTCON 0000CONTINGENCY

35066.3 DollarsFactors
No DepartmentNONE Linear 12,498.43 DollarsZDEPTESC 0000ESCALATION

12498.4 DollarsFactors
WBS No: 1EBD04 Title: Laundry
Activity ID: 1EBD400000 Description: Operate Hot Laundry FY00 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Contract Support 0.00 ea #Num!HC 0 0 0 0 000
Total for Activity 1EBD400000: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Contract Support

Resources

BOE - 67.7 hours/month * 3 months/qtr = 203.1 hours

- $1,978 A5f for miscellaneous supplies and costs associated with the Anti-C contract.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure Site ServicesNONE Linear 1,495.26 DollarsC100SA5F 0000CSS FIXED PRICE

1978.4 dollars/qtr 1.02283 -- FY00 Escalation --
0.73892  [SYS 061300] 0.738923 - Target 

Factors

Closure Site ServicesOTHER ADMINISTRATIVE & PROFE Linear 153.50 DollarsC100SA5F P170CSS FIXED PRICE
67.7 hours/month 1.02283 -- FY00 Escalation --3 months/qtr

0.73892  [SYS 061300] 0.738923 - Target 
Factors

Activity ID: 1EBD401000 Description: Operate Hot Laundry FY01 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Contract Support 0.00 ea #Num!HC 0 0 0 0 000
Total for Activity 1EBD401000: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Contract Support

Resources

BOE - 67.7 hours/month * 3 months/qtr = 203.1 hours

- $1,978 A5C for miscellaneous supplies and costs associated with the Anti-C contract.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure Site ServicesNONE Linear 1,799.64 DollarsC100SA5F 0000CSS FIXED PRICE

1978.4 dollars/qtr 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure Site ServicesOTHER ADMINISTRATIVE & PROFE Linear 184.75 DollarsC100SA5F P170CSS FIXED PRICE
67.7 hours/month 1.02283 -- FY00 Escalation --3 months/qtr

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EBD410000 Description: Protective Clothing Laundry FY00 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Supervision Support 0.00 wks #Num!HC 0 0 0 0 000
Total for Activity 1EBD410000: 0 0 0 0 000

Line Item 100 - Supervision Support
BOE 3.4 hours/week * 52 weeks = 176.8 hours
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WBS No: 1EBD04
Activity ID: 1EBD410000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure Site ServicesFOREMEN / TEAM LEADS / GROUP Linear 43.84 DollarsC100SA5F M010CSS FIXED PRICE

58 Hours/month 1.02283 -- FY00 Escalation --
0.73892  [SYS 061300] 0.738923 - Target 

Factors

Activity ID: 1EBD411000 Description: Protective Clothing Laundry FY01 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Supervision Support 0.00 wks #Num!HC 0 0 0 0 000
Total for Activity 1EBD411000: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Supervision Support

Resources

BOE 3.4 hours/week * 52 weeks = 176.8 hours

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure Site ServicesFOREMEN / TEAM LEADS / GROUP Linear 52.76 DollarsC100SA5F M010CSS FIXED PRICE

58 Hours/month 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EBD420000 Description: Respirator Acceptance Test FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Respirator Acceptance Test 0.00 ea #Num!HC 0 0 0 0 000
200 Travel for Respirator Training (per employee) 0.00 ea #Num!HC 0 0 0 0 000

Total for Activity 1EBD420000: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Respirator Acceptance Test

Resources

BOE -  62.35 hours for Technical support specialist labor to perform tests on respirators.  Completes a total of 1,400 respirator test per month.  Based on 
current plant requirements and tracking for FY97.  Data located in building 124.  1,400 respirators/month * 1 hour/10 respirators * 3 months equals 420 
hours/qtr.  (D218H) 

-  25 hours OT(751) for two requirements: 1) relief for technician in for absence and 2) emergency work.  Approximately 125 units/qtr are tested per year for 
relief and 125 units/qtr for emergency request.  250 units/qtr * 1 hour/10 units equals 25 hours/qtr. (D218H)

Based on historical data in FY97.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure Site ServicesD&D SKILLED TRADES Linear 18.94 DollarsC100SA5F C120CSS FIXED PRICE

25.06 Hours/ea 1.02283 -- FY00 Escalation --
0.73892  [SYS 061300] 0.738923 - Target 

Factors

Closure Site ServicesD&D SKILLED TRADES Linear 46.03 DollarsC100SA5F C120CSS FIXED PRICE
60.909 Hours/ea 1.02283 -- FY00 Escalation --

0.73892  [SYS 061300] 0.738923 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Travel for Respirator Training (per employee)

Resources

BOE -  A5M Travel 1 employee * 4 nights(5 days) in Baltimore area 
(with per diem) * *$120/night ($480) plus air fair of $850, plus training class of $500 for a total of $1,630 / 4 qtr. = 407.5 qtr.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
TransportationNONE Linear 307.99 DollarsC242SA5F 0000CSS FIXED PRICE

407.5 Dollars/qtr 1.02283 -- FY00 Escalation --
0.73892  [SYS 061300] 0.738923 - Target 

Factors

Activity ID: 1EBD421000 Description: Respirator Acceptance Test FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor Labor Hours Labor Cost Materials/ Sub Total Prime Total CostBurden CostBOE Contingency 
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WBS No: 1EBD04
Activity ID: 1EBD421000

Activity Filter * Starts In FY *Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Respirator Acceptance Test 0.00 ea #Num!HC 0 0 0 0 000
200 Travel for Respirator Training (per employee) 0.00 ea #Num!HC 0 0 0 0 000

Total for Activity 1EBD421000: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Respirator Acceptance Test

Resources

BOE -  62.35 hours for Technical support specialist labor to perform tests on respirators.  Completes a total of 1,400 respirator test per month.  Based on 
current plant requirements and tracking for FY97.  Data located in building 124.  1,400 respirators/month * 1 hour/10 respirators * 3 months equals 420 
hours/qtr.  (D218H) 

-  25 hours OT(751) for two requirements: 1) relief for technician in for absence and 2) emergency work.  Approximately 125 units/qtr are tested per year for 
relief and 125 units/qtr for emergency request.  250 units/qtr * 1 hour/10 units equals 25 hours/qtr. (D218H)

Based on historical data in FY97.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure Site ServicesD&D SKILLED TRADES Linear 55.41 DollarsC100SA5F C120CSS FIXED PRICE

60.909 Hours/ea 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure Site ServicesD&D SKILLED TRADES Linear 22.80 DollarsC100SA5F C120CSS FIXED PRICE
25.06 Hours/ea 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Travel for Respirator Training (per employee)

Resources

BOE -  A5M Travel 1 employee * 4 nights(5 days) in Baltimore area 
(with per diem) * *$120/night ($480) plus air fair of $850, plus training class of $500 for a total of $1,630 / 4 qtr. = 407.5 qtr.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
TransportationNONE Linear 370.68 DollarsC242SA5F 0000CSS FIXED PRICE

407.5 Dollars/qtr 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EBD05 Title: Real Property
Activity ID: 1EBD510000 Description: Administer Leases FY00 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Facility B060 Lease 1.00 ea 0VQ 0 0 142,440 142,440 142,44000
200 Facility B061 Lease 1.00 ea 0VQ 0 0 111,051 111,051 111,05100
300 Facility B070 Lease 1.00 ea 0VQ 0 0 6,627 6,627 6,62700
500 DOE Reading Room 1.00 ea 0VQ 0 0 2,520 2,520 2,52000
700 Lease Administration 1.00 ea 67EE 67 2,283 0 2,283 3,3971,1140

Total for Activity 1EBD510000: 67 2,283 262,638 264,921 266,0351,1140

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Facility B060 Lease

Resources

BOE Historical Data Source - Lease Data from 1988.
Item Desc - Facility lease for B060.

Breakdown of Historical Data is as follows:
 
Maintain lease for building 060 = average $41,200/mo x 12 = $494,406 to RAC Development ; Security - $592/mo. x 12 mo =$7,104  to Honeywell;  Utilities - 
avg. $2,000/mo = $24,000 to Public Service

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 1,939.52 DollarsC104SA5H 0000SUBCONTRACTED SRVS

0.36123 May 2000 Earned Value Factor 1.02283 -- FY00 Escalation --7104 d
0.73892  [SYS 061300] 0.738923 - Target 

Factors
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Activity ID: 1EBD510000

Activity Filter * Starts In FY *
Closure ManagementNONE Linear 133,948.20 DollarsC104SA5L 0000RENTALS

0.36123 May 2000 Earned Value Factor 1.015 -- FY00 Escalation --494406 Dollars
0.73892  [SYS 061300] 0.738923 - Target 

Factors

Closure ManagementNONE Linear 6,552.42 DollarsC104SA5L 0000RENTALS
0.36123  May2000 Earned Value Factor 1.02283 -- FY00 Escalation --24000 d

0.73892  [SYS 061300] 0.738923 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Facility B061 Lease

Resources

BOE Historical Data Source - Lease Data from 1988.
Item Desc - Facility lease for B061.
Breakdown of Historical Data is as follows:
 
Maintain lease for building 061 = average $32,244/mo x 12 = $386,928 to RAC Development , security - $592/mo x 12 mo = $7,104 to Honeywell,  Utilities - avg. 
$1,307/mo = $15,684 to Public Service

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 1,939.52 DollarsC104SA5H 0000SUBCONTRACTED SRVS

0.36123 May 2000 Earned Value Factor 1.02283 -- FY00 Escalation --7104 d
0.73892  [SYS 061300] 0.738923 - Target 

Factors

Closure ManagementNONE Linear 4,282.01 DollarsC104SA5L 0000RENTALS
0.36123 May 2000 Earned Value Factor 1.02283 -- FY00 Escalation --15684 d

0.73892  [SYS 061300] 0.738923 - Target 
Factors

Closure ManagementNONE Linear 104,829.50 DollarsC104SA5L 0000RENTALS
0.36123 May 2000 Earned Value Factor 1.015 -- FY00 Escalation --386928 Dollars

0.73892  [SYS 061300] 0.738923 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 300 - Facility B070 Lease

Resources

BOE Historical Data Source - Lease data from June 15,1994
Item Desc - Facility lease for B070.
Breakdown of Historical Data is as follows:
 
Maintain lease for Building 070  = $2038.30/mo.x12 = $24,460 to Kunz Development - per existing negotiated lease contract #L355345

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 6,626.89 DollarsC104SA5L 0000RENTALS

0.36123 May 2000 Earned Value Factor 1.015 -- FY00 Escalation --24460 Dollars
0.73892  [SYS 061300] 0.738923 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 500 - DOE Reading Room

Resources

BOE Historical Data Source - Origional lease data from March,1 1995
Item Desc - Lease of DOE Reading Room.
Breakdown of Historical Data is as follows:
 
Maintain lease for the DOE Reading Room = $775/mo.x 12 = $9,300 to the Front Range Community College - per existing negotiated lease contract #604299.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 2,519.63 DollarsC104SA5L 0000RENTALS

0.36123 May 2000 Earned Value Factor 1.015 -- FY00 Escalation --9300 Dollars
0.73892  [SYS 061300] 0.738923 - Target 

Factors

Line Item 700 - Lease Administration
BOE Historical Data Source - Historical Data

Item Desc - Contract Technical Representative (CTR)
Breakdown of Historical Data is as follows:
 Lease Admin. - 20.8 hrs / mo x 12 mo = 250 hrs.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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WBS No: 1EBD05
Activity ID: 1EBD510000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources Department
Closure ManagementOTHER ENGINEERS Linear 66.73 HoursC104S750 E130STRAIGHT TIME BASE

0.36123 May 2000 Earned Value Factor 250 hrs
0.73892  [SYS 061300] 0.738923 - Target 

Factors

Activity ID: 1EBD510100 Description: Administer Leases FY01 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Facility B060 Lease 1.00 ea 0VQ 0 0 484,032 484,032 484,03200
200 Facility B061 Lease 1.00 ea 0VQ 0 0 370,168 370,168 370,16800
300 Facility B070 Lease 1.00 ea 0VQ 0 0 23,055 23,055 23,05500
500 DOE Reading Room 1.00 ea 0VQ 0 0 8,395 8,395 8,39500
700 Lease Administration 1.00 ea 222EE 222 7,606 0 7,606 11,2343,6280
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 47,549 47,549047,549

Total for Activity 1EBD510100: 222 7,606 885,650 940,805 944,4333,62847,549

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Facility B060 Lease

Resources

BOE Historical Data Source - Lease Data from 1988.
Item Desc - Facility lease for B060.

Breakdown of Historical Data is as follows:
 
Maintain lease for building 060 = average $41,988/mo x 12 = $503,856
 to RAC Development ; Security - $592/mo. x 12 mo =$7,104  to Honeywell;  Utilities - avg. $2,084/mo = $25,008 to Public Service

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 6,462.12 DollarsC104SA5H 0000SUBCONTRACTED SRVS

7104 d 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementNONE Linear 22,748.42 DollarsC104SA5H 0000SUBCONTRACTED SRVS
25008 d 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 454,821.80 DollarsC104SA5L 0000RENTALS
503856 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Facility B061 Lease

Resources

BOE Historical Data Source - Lease Data from 1988.
Item Desc - Facility lease for B061.
Breakdown of Historical Data is as follows:
 
Maintain lease for building 061 = average $32,244/mo x 12 = $386,928 to RAC Development , security - $592/mo x 12 mo = $7,104 to Honeywell,  Utilities - avg. 
$1,322.25/mo = $15,867 to Public Service

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 6,462.12 DollarsC104SA5H 0000SUBCONTRACTED SRVS

7104 d 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementNONE Linear 14,433.35 DollarsC104SA5H 0000SUBCONTRACTED SRVS
15867 d 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 349,273.00 DollarsC104SA5L 0000RENTALS
386928 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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Baseline Cost and Basis of Estimate

WBS No: 1EBD05
Activity ID: 1EBD510100

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 300 - Facility B070 Lease

Resources

BOE Historical Data Source - Lease data from June 15,1994
Item Desc - Facility lease for B070.
Breakdown of Historical Data is as follows:
 
Maintain lease for Building 070  = $2,128.33/mo.x12 = $25,540 to Kunz Development - per existing negotiated lease contract #L355345

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 23,054.50 DollarsC104SA5L 0000RENTALS

25540 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 500 - DOE Reading Room

Resources

BOE Historical Data Source - Origional lease data from March,1 1995
Item Desc - Lease of DOE Reading Room.
Breakdown of Historical Data is as follows:
 
Maintain lease for the DOE Reading Room = $775/mo.x 12 = $9,300 to the Front Range Community College - per existing negotiated lease contract #604299.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 8,394.94 DollarsC104SA5L 0000RENTALS

9300 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 700 - Lease Administration

Resources

BOE Historical Data Source - Historical Data
Item Desc - Contract Technical Representative (CTR)
Breakdown of Historical Data is as follows:
 Lease Admin. - 20.8 hrs / mo x 12 mo = 250 hrs.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementOTHER ENGINEERS Linear 222.34 HoursC104S750 E130STRAIGHT TIME BASE

250 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 28,689.47 DollarsZDEPTCON 0000CONTINGENCY

28689.5 DollarsFactors
No DepartmentNONE Linear 18,859.47 DollarsZDEPTESC 0000ESCALATION

18859.5 DollarsFactors
Activity ID: 1EBD510200 Description: Administer Leases FY02 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Facility B060 Lease 1.00 ea 0VQ 0 0 484,971 484,971 484,97100
200 Facility B061 Lease 1.00 ea 0VQ 0 0 371,495 371,495 371,49500
300 Facility B070 Lease 1.00 ea 0VQ 0 0 24,210 24,210 24,21000
500 DOE Reading Room 1.00 ea 0VQ 0 0 8,395 8,395 8,39500
700 Lease Administration 1.00 ea 222EE 222 7,606 0 7,606 10,2912,6850
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 134,422 134,4220134,422

Total for Activity 1EBD510200: 222 7,606 889,071 1,031,098 1,033,7832,685134,422
Line Item 100 - Facility B060 Lease

BOE Historical Data Source - Lease Data from 1988.
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD05
Activity ID: 1EBD510200

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc - Facility lease for B060.

Breakdown of Historical Data is as follows:
 
Maintain lease for building 060 = average $41,988/mo x 12 = $503,856 to RAC Development ; Security - $592/mo. x 12 mo =$7,104  to Honeywell;  Utilities - 
avg. $2,170/mo = $26,040 to Public Service

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 6,462.12 DollarsC104SA5H 0000SUBCONTRACTED SRVS

7104 d 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementNONE Linear 23,687.17 DollarsC104SA5H 0000SUBCONTRACTED SRVS
26040 d 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 454,821.80 DollarsC104SA5L 0000RENTALS
503856 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Facility B061 Lease

Resources

BOE Historical Data Source - Lease Data from 1988.
Item Desc - Facility lease for B061.
Breakdown of Historical Data is as follows:
 
Maintain lease for building 061 = average $32,244/mo x 12 = $386,928 to RAC Development , security - $592/mo x 12 mo = $7,104 to Honeywell,  Utilities - avg. 
$1,443.75/mo = $17,325 to Public Service

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 6,462.12 DollarsC104SA5H 0000SUBCONTRACTED SRVS

7104 d 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementNONE Linear 15,759.61 DollarsC104SA5H 0000SUBCONTRACTED SRVS
17325 d 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 349,273.00 DollarsC104SA5L 0000RENTALS
386928 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 300 - Facility B070 Lease

Resources

BOE Historical Data Source - Lease data from June 15,1994
Item Desc - Facility lease for B070.
Breakdown of Historical Data is as follows:
 
Maintain lease for Building 070  = $2,235/mo.x12 = $26,820 to Kunz Development - per existing negotiated lease contract #L355345

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 24,209.93 DollarsC104SA5L 0000RENTALS

26820 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 500 - DOE Reading Room
BOE Historical Data Source - Origional lease data from March,1 1995

Item Desc - Lease of DOE Reading Room.
Breakdown of Historical Data is as follows:
 
Maintain lease for the DOE Reading Room = $775/mo.x 12 = $9,300 to the Front Range Community College - per existing negotiated lease contract #604299.
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD05
Activity ID: 1EBD510200

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 8,394.94 DollarsC104SA5L 0000RENTALS

9300 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 700 - Lease Administration

Resources

BOE Historical Data Source - Historical Data
Item Desc - Contract Technical Representative (CTR)
Breakdown of Historical Data is as follows:
 Lease Admin. - 20.8 hrs / mo x 12 mo = 250 hrs.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementOTHER ENGINEERS Linear 222.34 HoursC104S750 E130STRAIGHT TIME BASE

250 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 92,393.07 DollarsZDEPTCON 0000CONTINGENCY

92393.1 DollarsFactors
No DepartmentNONE Linear 42,028.47 DollarsZDEPTESC 0000ESCALATION

42028.5 DollarsFactors
Activity ID: 1EBD510300 Description: Administer Leases FY03 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Facility B060 Lease 1.00 ea 0VQ 0 0 485,844 485,844 485,84400
200 Facility B061 Lease 1.00 ea 0VQ 0 0 370,621 370,621 370,62100
300 Facility B070 Lease 1.00 ea 0VQ 0 0 24,210 24,210 24,21000
500 DOE Reading Room 1.00 ea 0VQ 0 0 8,395 8,395 8,39500
600 Lease Administration 1.00 ea 222EE 222 7,606 0 7,606 10,2382,6320
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 249,330 249,3300249,330

Total for Activity 1EBD510300: 222 7,606 889,071 1,146,007 1,148,6392,632249,330

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Facility B060 Lease

Resources

BOE Historical Data Source - Lease Data from 1988.
Item Desc - Facility lease for B060.

Breakdown of Historical Data is as follows:
 
Maintain lease for building 060 = average $41,988/mo x 12 = $503,586 to RAC Development ; Security - $592/mo. x 12 mo =$7,104  to Honeywell;  Utilities - 
avg. $2,250/mo = $27,000 to Public Service

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 6,462.12 DollarsC104SA5H 0000SUBCONTRACTED SRVS

7104 d 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementNONE Linear 24,560.43 DollarsC104SA5H 0000SUBCONTRACTED SRVS
27000 d 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 454,821.80 DollarsC104SA5L 0000RENTALS
503856 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD05
Activity ID: 1EBD510300

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Facility B061 Lease

Resources

BOE Historical Data Source - Lease Data from 1988.
Item Desc - Facility lease for B061.
Breakdown of Historical Data is as follows:
 
Maintain lease for building 061 = average $32,244/mo x 12 = $386,928 to RAC Development , security - $592/mo x 12 mo = $7,104 to Honeywell,  Utilities - avg. 
$1,363.75/mo = $16,365 to Public Service

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 14,886.35 DollarsC104SA5H 0000SUBCONTRACTED SRVS

16365 d 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementNONE Linear 6,462.12 DollarsC104SA5H 0000SUBCONTRACTED SRVS
7104 d 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 349,273.00 DollarsC104SA5L 0000RENTALS
386928 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 300 - Facility B070 Lease

Resources

BOE Historical Data Source - Lease data from June 15,1994
Item Desc - Facility lease for B070.
Breakdown of Historical Data is as follows:
 
Maintain lease for Building 070  = $2,235/mo.x12 = $26,820 to Kunz Development - per existing negotiated lease contract #L355345

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 24,209.93 DollarsC104SA5L 0000RENTALS

26820 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 500 - DOE Reading Room

Resources

BOE Historical Data Source - Origional lease data from March,1 1995
Item Desc - Lease of DOE Reading Room.
Breakdown of Historical Data is as follows:
 
Maintain lease for the DOE Reading Room = $775/mo.x 12 = $9,300 to the Front Range Community College - per existing negotiated lease contract #604299.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 8,394.94 DollarsC104SA5L 0000RENTALS

9300 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 600 - Lease Administration

Resources

BOE Historical Data Source - Historical Data
Item Desc - Contract Technical Representative (CTR)
Breakdown of Historical Data is as follows:
 Lease Admin. - 20.8 hrs / mo x 12 mo = 250 hrs.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementOTHER ENGINEERS Linear 222.34 HoursC104S750 E130STRAIGHT TIME BASE

250 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD05
Activity ID: 1EBD510300

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 180,366.60 DollarsZDEPTCON 0000CONTINGENCY

180367 DollarsFactors
No DepartmentNONE Linear 68,963.71 DollarsZDEPTESC 0000ESCALATION

68963.7 DollarsFactors
Activity ID: 1EBD510400 Description: Administer Leases FY04 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Facility B060 Lease 1.00 ea 0VQ 0 0 485,844 485,844 485,84400
200 Facility B061 Lease 1.00 ea 0VQ 0 0 370,621 370,621 370,62100
300 Facility B070 Lease 1.00 ea 0VQ 0 0 24,210 24,210 24,21000
500 DOE Reading Room 1.00 ea 0VQ 0 0 8,395 8,395 8,39500
600 Lease Administration 1.00 ea 222EE 222 7,606 0 7,606 9,7512,1450
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 128,340 128,3400128,340

Total for Activity 1EBD510400: 222 7,606 889,071 1,025,017 1,027,1622,145128,340

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Facility B060 Lease

Resources

BOE Historical Data Source - Lease Data from 1988.
Item Desc - Facility lease for B060.

Breakdown of Historical Data is as follows:
 
Maintain lease for building 060 = average $41,988/mo x 12 = $503,586 to RAC Development ; Security - $592/mo. x 12 mo =$7,104  to Honeywell;  Utilities - 
avg. $2,250/mo = $27,000 to Public Service

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 6,462.12 DollarsC104SA5H 0000SUBCONTRACTED SRVS

7104 d 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementNONE Linear 24,560.43 DollarsC104SA5H 0000SUBCONTRACTED SRVS
27000 d 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 454,821.80 DollarsC104SA5L 0000RENTALS
503856 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Facility B061 Lease

Resources

BOE Historical Data Source - Lease Data from 1988.
Item Desc - Facility lease for B061.
Breakdown of Historical Data is as follows:
 
Maintain lease for building 061 = average $32,244/mo x 12 = $386,928 to RAC Development , security - $592/mo x 12 mo = $7,104 to Honeywell,  Utilities - avg. 
$1,363.75/mo = $16,365 to Public Service

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 14,886.35 DollarsC104SA5H 0000SUBCONTRACTED SRVS

16365 d 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementNONE Linear 6,462.12 DollarsC104SA5H 0000SUBCONTRACTED SRVS
7104 d 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD05
Activity ID: 1EBD510400

Activity Filter * Starts In FY *
Closure ManagementNONE Linear 349,273.00 DollarsC104SA5L 0000RENTALS

386928 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 300 - Facility B070 Lease

Resources

BOE Historical Data Source - Lease data from June 15,1994
Item Desc - Facility lease for B070.
Breakdown of Historical Data is as follows:
 
Maintain lease for Building 070  = $2,235/mo.x12 = $26,820 to Kunz Development - per existing negotiated lease contract #L355345

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 24,209.93 DollarsC104SA5L 0000RENTALS

26820 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 500 - DOE Reading Room

Resources

BOE Historical Data Source - Origional lease data from March,1 1995
Item Desc - Lease of DOE Reading Room.
Breakdown of Historical Data is as follows:
 
Maintain lease for the DOE Reading Room = $775/mo.x 12 = $9,300 to the Front Range Community College - per existing negotiated lease contract #604299.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 8,394.94 DollarsC104SA5L 0000RENTALS

9300 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 600 - Lease Administration

Resources

BOE Historical Data Source - Historical Data
Item Desc - Contract Technical Representative (CTR)
Breakdown of Historical Data is as follows:
 Lease Admin. - 20.8 hrs / mo x 12 mo = 250 hrs.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementOTHER ENGINEERS Linear 222.34 HoursC104S750 E130STRAIGHT TIME BASE

250 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 42,038.83 DollarsZDEPTCON 0000CONTINGENCY

42038.8 DollarsFactors
No DepartmentNONE Linear 86,301.52 DollarsZDEPTESC 0000ESCALATION

86301.5 DollarsFactors
Activity ID: 1EBD510500 Description: Administer Leases FY05 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Facility B060 Lease 1.00 ea 0VQ 0 0 485,844 485,844 485,84400
200 Facility B061 Lease 1.00 ea 0VQ 0 0 370,621 370,621 370,62100
300 Facility B070 Lease 1.00 ea 0VQ 0 0 24,210 24,210 24,21000
500 DOE Reading Room 1.00 ea 0VQ 0 0 8,395 8,395 8,39500
600 Lease Administration 1.00 ea 222EE 222 7,606 0 7,606 10,2532,6470
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 481,074 481,0740481,074
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD05
Activity ID: 1EBD510500

Activity Filter * Starts In FY *
Total for Activity 1EBD510500: 222 7,606 889,071 1,377,750 1,380,3972,647481,074

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Facility B060 Lease

Resources

BOE Historical Data Source - Lease Data from 1988.
Item Desc - Facility lease for B060.

Breakdown of Historical Data is as follows:
 
Maintain lease for building 060 = average $41,988/mo x 12 = $503,586 to RAC Development ; Security - $592/mo. x 12 mo =$7,104  to Honeywell;  Utilities - 
avg. $2,250/mo = $27,000 to Public Service

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 6,462.12 DollarsC104SA5H 0000SUBCONTRACTED SRVS

7104 d 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementNONE Linear 24,560.43 DollarsC104SA5H 0000SUBCONTRACTED SRVS
27000 d 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 454,821.80 DollarsC104SA5L 0000RENTALS
503856 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Facility B061 Lease

Resources

BOE Historical Data Source - Lease Data from 1988.
Item Desc - Facility lease for B061.
Breakdown of Historical Data is as follows:
 
Maintain lease for building 061 = average $32,244/mo x 12 = $386,928 to RAC Development , security - $592/mo x 12 mo = $7,104 to Honeywell,  Utilities - avg. 
$1,363.75/mo = $16,365 to Public Service

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 14,886.35 DollarsC104SA5H 0000SUBCONTRACTED SRVS

16365 d 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementNONE Linear 6,462.12 DollarsC104SA5H 0000SUBCONTRACTED SRVS
7104 d 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 349,273.00 DollarsC104SA5L 0000RENTALS
386928 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 300 - Facility B070 Lease

Resources

BOE Historical Data Source - Lease data from June 15,1994
Item Desc - Facility lease for B070.
Breakdown of Historical Data is as follows:
 
Maintain lease for Building 070  = $2,235/mo.x12 = $26,820 to Kunz Development - per existing negotiated lease contract #L355345

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 24,209.93 DollarsC104SA5L 0000RENTALS

26820 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 500 - DOE Reading Room
BOE Historical Data Source - Origional lease data from March,1 1995

Item Desc - Lease of DOE Reading Room.
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD05
Activity ID: 1EBD510500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data is as follows:
 
Maintain lease for the DOE Reading Room = $775/mo.x 12 = $9,300 to the Front Range Community College - per existing negotiated lease contract #604299.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 8,394.94 DollarsC104SA5L 0000RENTALS

9300 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 600 - Lease Administration

Resources

BOE Historical Data Source - Historical Data
Item Desc - Contract Technical Representative (CTR)
Breakdown of Historical Data is as follows:
 Lease Admin. - 20.8 hrs / mo x 12 mo = 250 hrs.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementOTHER ENGINEERS Linear 222.34 HoursC104S750 E130STRAIGHT TIME BASE

250 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 341,754.40 DollarsZDEPTCON 0000CONTINGENCY

341754 DollarsFactors
No DepartmentNONE Linear 139,319.20 DollarsZDEPTESC 0000ESCALATION

139319 DollarsFactors
Activity ID: 1EBD520000 Description: Adminster Dept. Budget FY00 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Budget Administration 1.00 ea 128HC 128 6,848 0 6,848 10,1903,3420
Total for Activity 1EBD520000: 128 6,848 0 6,848 10,1903,3420

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Budget Administration

Resources

BOE  Historical Data Source - Historical Data
Item Desc - Maintain budgets.

Breakdown of Historical Data is as follows:
 
 Project Management
 40 hrs / mo x 12 mo = 480 hrs.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 128.12 HoursC104S750 M020STRAIGHT TIME BASE

0.36123 May 2000 Earned Value Factor 480 hrs
0.73892  [SYS 061300] 0.738923 - Target 

Factors

Activity ID: 1EBD520100 Description: Adminster Dept. Budget FY01 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Budget Administration 1.00 ea 427HC 427 22,817 0 22,817 33,70110,8840
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,787 1,78701,787

Total for Activity 1EBD520100: 427 22,817 0 24,604 35,48710,8841,787
Line Item 100 - Budget Administration

BOE
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD05
Activity ID: 1EBD520100

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

BOE
 Historical Data Source - Historical Data
Item Desc - Maintain budgets.

Breakdown of Historical Data is as follows:
 
 Project Management
 40 hrs / mo x 12 mo = 480 hrs.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 426.88 HoursC104S750 M020STRAIGHT TIME BASE

480 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,078.01 DollarsZDEPTCON 0000CONTINGENCY

1078.01 DollarsFactors
No DepartmentNONE Linear 708.65 DollarsZDEPTESC 0000ESCALATION

708.649 DollarsFactors
Activity ID: 1EBD520200 Description: Adminster Dept. Budget FY02 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Budget Administration 1.00 ea 427HC 427 22,817 0 22,817 30,8718,0540
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,614 4,61404,614

Total for Activity 1EBD520200: 427 22,817 0 27,431 35,4858,0544,614

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Budget Administration

Resources

BOE  Historical Data Source - Historical Data
Item Desc - Maintain budgets.

Breakdown of Historical Data is as follows:
 
 Project Management
 40 hrs / mo x 12 mo = 480 hrs.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 426.88 HoursC104S750 M020STRAIGHT TIME BASE

480 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,171.47 DollarsZDEPTCON 0000CONTINGENCY

3171.47 DollarsFactors
No DepartmentNONE Linear 1,442.66 DollarsZDEPTESC 0000ESCALATION

1442.66 DollarsFactors
Activity ID: 1EBD520300 Description: Adminster Dept. Budget FY03 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Budget Administration 1.00 ea 213HC 213 11,408 0 11,408 15,3563,9470
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,257 4,25704,257

Total for Activity 1EBD520300: 213 11,408 0 15,666 19,6133,9474,257
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD05
Activity ID: 1EBD520300

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Budget Administration

Resources

BOE  Historical Data Source - Historical Data
Item Desc - Maintain budgets.

Breakdown of Historical Data is as follows:
 
 Project Management
 20 hrs / mo x 12 mo = 240 hrs.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 213.44 HoursC104S750 M020STRAIGHT TIME BASE

240 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,079.78 DollarsZDEPTCON 0000CONTINGENCY

3079.79 DollarsFactors
No DepartmentNONE Linear 1,177.56 DollarsZDEPTESC 0000ESCALATION

1177.57 DollarsFactors
Activity ID: 1EBD520400 Description: Adminster Dept. Budget FY04 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Budget Administration 1.00 ea 213HC 213 11,408 0 11,408 14,6263,2170
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,088 2,08802,088

Total for Activity 1EBD520400: 213 11,408 0 13,497 16,7143,2172,088

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Budget Administration

Resources

BOE  Historical Data Source - Historical Data
Item Desc - Maintain budgets.

Breakdown of Historical Data is as follows:
 
 Project Management
 20 hrs / mo x 12 mo = 240 hrs.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 213.44 HoursC104S750 M020STRAIGHT TIME BASE

240 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 684.06 DollarsZDEPTCON 0000CONTINGENCY

684.058 DollarsFactors
No DepartmentNONE Linear 1,404.30 DollarsZDEPTESC 0000ESCALATION

1404.30 DollarsFactors
Activity ID: 1EBD530000 Description: Building Support FY00 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Building Support 1.00 each 80HC 80 2,739 0 2,739 4,0761,3370
Total for Activity 1EBD530000: 80 2,739 0 2,739 4,0761,3370
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD05
Activity ID: 1EBD530000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Building Support

Resources

BOE Historical Data Source - Historical data
Item Desc - Support all buildings in their respective buildings
Breakdown of Historical Data:
                 25 hrs./mo. x 12 mo = 300 hrs.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementOTHER ENGINEERS Linear 80.08 HoursC104S750 E130STRAIGHT TIME BASE

0.36123 May 2000 Earned Value Factor 300 hrs
0.73892  [SYS 061300] 0.738923 - Target 

Factors

Activity ID: 1EBD530100 Description: Building Support FY01 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Building Support 1.00 each 267HC 267 9,127 0 9,127 13,4814,3540
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 715 7150715

Total for Activity 1EBD530100: 267 9,127 0 9,842 14,1964,354715

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Building Support

Resources

BOE Historical Data Source - Historical data
Item Desc - Support all buildings in their respective buildings
Breakdown of Historical Data:
                 25 hrs./mo. x 12 mo = 300 hrs.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementOTHER ENGINEERS Linear 266.80 HoursC104S750 E130STRAIGHT TIME BASE

300 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 431.23 DollarsZDEPTCON 0000CONTINGENCY

431.231 DollarsFactors
No DepartmentNONE Linear 283.48 DollarsZDEPTESC 0000ESCALATION

283.476 DollarsFactors
Activity ID: 1EBD530200 Description: Building Support FY02 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Building Support 1.00 each 267HC 267 9,127 0 9,127 12,3493,2220
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,846 1,84601,846

Total for Activity 1EBD530200: 267 9,127 0 10,973 14,1953,2221,846

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Building Support

Resources

BOE Historical Data Source - Historical data
Item Desc - Support all buildings in their respective buildings
Breakdown of Historical Data:
                 25 hrs./mo. x 12 mo = 300 hrs.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementOTHER ENGINEERS Linear 266.80 HoursC104S750 E130STRAIGHT TIME BASE

300 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors
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WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD05
Activity ID: 1EBD530200

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,268.66 DollarsZDEPTCON 0000CONTINGENCY

1268.66 DollarsFactors
No DepartmentNONE Linear 577.10 DollarsZDEPTESC 0000ESCALATION

577.099 DollarsFactors
Activity ID: 1EBD530300 Description: Building Support FY03 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Building Support 1.00 each 267HC 267 9,127 0 9,127 12,2853,1580
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,406 3,40603,406

Total for Activity 1EBD530300: 267 9,127 0 12,533 15,6913,1583,406

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Building Support

Resources

BOE Historical Data Source - Historical data
Item Desc - Support all buildings in their respective buildings
Breakdown of Historical Data:
                 25 hrs./mo. x 12 mo = 300 hrs.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementOTHER ENGINEERS Linear 266.80 HoursC104S750 E130STRAIGHT TIME BASE

300 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,463.97 DollarsZDEPTCON 0000CONTINGENCY

2463.97 DollarsFactors
No DepartmentNONE Linear 942.11 DollarsZDEPTESC 0000ESCALATION

942.107 DollarsFactors
Activity ID: 1EBD530400 Description: Building Support FY04 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Building Support 1.00 each 267HC 267 9,127 0 9,127 11,7012,5740
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,671 1,67101,671

Total for Activity 1EBD530400: 267 9,127 0 10,798 13,3722,5741,671

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Building Support

Resources

BOE Historical Data Source - Historical data
Item Desc - Support all buildings in their respective buildings
Breakdown of Historical Data:
                 25 hrs./mo. x 12 mo = 300 hrs.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementOTHER ENGINEERS Linear 266.80 HoursC104S750 E130STRAIGHT TIME BASE

300 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD05
Activity ID: 1EBD530400

Activity Filter * Starts In FY *
No DepartmentNONE Linear 547.28 DollarsZDEPTCON 0000CONTINGENCY

547.278 DollarsFactors
No DepartmentNONE Linear 1,123.51 DollarsZDEPTESC 0000ESCALATION

1123.51 DollarsFactors
Activity ID: 1EBD540000 Description: Facility Layouts FY00 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Facility Layouts 1.00 ea 208HC 208 7,123 0 7,123 10,5983,4760
Total for Activity 1EBD540000: 208 7,123 0 7,123 10,5983,4760

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Facility Layouts

Resources

BOE Historical Data Source - Historical data
Item Desc - Update plant drawings.

Breakdown of Historical Data is as follows:
 
Continually update the facility drawings, including site mapping and facility layout.

 65 hrs./mo. x 12 mo. = 780 hrs.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementOTHER ENGINEERS Linear 208.20 HoursC104S750 E130STRAIGHT TIME BASE

0.36123 May 2000 Earned Value Factor 780 hrs
0.73892  [SYS 061300] 0.738923 - Target 

Factors

Activity ID: 1EBD540100 Description: Facility Layouts FY01 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Facility Layouts 1.00 ea 694HC 694 23,731 0 23,731 35,05111,3200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,858 1,85801,858

Total for Activity 1EBD540100: 694 23,731 0 25,589 36,90911,3201,858

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Facility Layouts

Resources

BOE Historical Data Source - Historical data
Item Desc - Update plant drawings.

Breakdown of Historical Data is as follows:
 
Continually update the facility drawings, including site mapping and facility layout.

 65 hrs./mo. x 12 mo. = 780 hrs.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementOTHER ENGINEERS Linear 693.69 HoursC104S750 E130STRAIGHT TIME BASE

780 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,121.20 DollarsZDEPTCON 0000CONTINGENCY

1121.2 DollarsFactors
No DepartmentNONE Linear 737.04 DollarsZDEPTESC 0000ESCALATION

737.038 DollarsFactors
Activity ID: 1EBD540200 Description: Facility Layouts FY02 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation6/23/00 9:11:08 AMPage 123 of 137 OFFICIAL USE ONLY
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD05
Activity ID: 1EBD540200

Activity Filter * Starts In FY *
Hours/Unit Total Total Cost CostType & Escalation

100 Facility Layouts 1.00 ea 694HC 694 23,731 0 23,731 32,1088,3770
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,799 4,79904,799

Total for Activity 1EBD540200: 694 23,731 0 28,530 36,9078,3774,799

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Facility Layouts

Resources

BOE Historical Data Source - Historical data
Item Desc - Update plant drawings.

Breakdown of Historical Data is as follows:
 
Continually update the facility drawings, including site mapping and facility layout.

 65 hrs./mo. x 12 mo. = 780 hrs.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementOTHER ENGINEERS Linear 693.69 HoursC104S750 E130STRAIGHT TIME BASE

780 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,298.52 DollarsZDEPTCON 0000CONTINGENCY

3298.52 DollarsFactors
No DepartmentNONE Linear 1,500.46 DollarsZDEPTESC 0000ESCALATION

1500.46 DollarsFactors
Activity ID: 1EBD550000 Description: Mgmt & Oversight of Integ. Facility Mgmt FY01 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 K-H SSSO&I Direct Support 1.00 each 1,610EE 1,610 55,068 26,880 81,949 108,21626,2680
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,737 5,73705,737

Total for Activity 1EBD550000: 1,610 55,068 26,880 87,686 113,95326,2685,737

Cost Element Skill Quantity UnitsCurve

Line Item 100 - K-H SSSO&I Direct Support

Resources

BOE Historical Data Base - Historical data
Item Description - Direct support to K-H for facility utilization and infrastructure closure support planning.

Breakdown of historical Data ia as follows:

150.8 hrs./mo x 12 mo = 1810 hrs.

Travel:
 2 trips for Facility Information Management System   $4,000
 1 trip DOE Realestate Conference                     $2,000
 2 trips DOE Certification Class,Real Estate Class    $5,000
 1 trip DOE Facility Acquisition                      $2,500

Training:
 2 Ongoining realestate refresher classes             $1,500

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementOTHER ENGINEERS Linear 1,609.71 HoursC104S750 E130STRAIGHT TIME BASE

1810 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD05
Activity ID: 1EBD550000

Activity Filter * Starts In FY *
Closure ManagementNONE Linear 13,540.23 DollarsC104SA5C 0000SUPPLIES

15000 dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementNONE Linear 12,006.12 DollarsC104SA5M 0000TRAVEL/TRAIN/RELOCAT
13500 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 1,334.01 DollarsC104SA5M 0000TRAVEL/TRAIN/RELOCAT
1500 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,461.61 DollarsZDEPTCON 0000CONTINGENCY

3461.61 DollarsFactors
No DepartmentNONE Linear 2,275.54 DollarsZDEPTESC 0000ESCALATION

2275.54 DollarsFactors
Activity ID: 1EBD550100 Description: Mgmt & Oversight of Integ. Facility Mgmt FY02 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 K-H SSSO&I Direct Support FY-00 1.00 each 1,610EE 1,610 55,068 26,880 81,949 101,38819,4390
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 15,154 15,154015,154

Total for Activity 1EBD550100: 1,610 55,068 26,880 97,102 116,54119,43915,154

Cost Element Skill Quantity UnitsCurve

Line Item 100 - K-H SSSO&I Direct Support FY-00

Resources

BOE Historical Data Base - Historical data
Item Description - Direct support to K-H for facility utilization and infrastructure closure support planning.

Breakdown of historical Data ia as follows:

150.8 hrs./mo x 12 mo = 1810 hrs.

Travel:
 2 trips for Facility Information Management System   $4,000
 1 trip DOE Realestate Conference                     $2,000
 2 trips DOE Certification Class, Real Estate Class   $5,000
 1 trip DOE Facility Acquisition                      $2,500

Training:
 2 Ongoining realestate refresher classes             $1,500

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementOTHER ENGINEERS Linear 1,609.71 HoursC104S750 E130STRAIGHT TIME BASE

1810 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementNONE Linear 13,540.23 DollarsC104SA5C 0000SUPPLIES
15000 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 12,006.12 DollarsC104SA5M 0000TRAVEL/TRAIN/RELOCAT
13500 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 1,334.01 DollarsC104SA5M 0000TRAVEL/TRAIN/RELOCAT
1500 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item SYS - Contingency And Escalation
BOE
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD05
Activity ID: 1EBD550100

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

BOE

Department
No DepartmentNONE Linear 10,415.73 DollarsZDEPTCON 0000CONTINGENCY

10415.7 DollarsFactors
No DepartmentNONE Linear 4,737.99 DollarsZDEPTESC 0000ESCALATION

4737.99 DollarsFactors
Activity ID: 1EBD550200 Description: Mgmt & Oversight of Integ. Facility Mgmt FY03 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 K-H SSSO&I Direct Support FY-00 1.00 each 1,610EE 1,610 55,068 26,880 81,949 101,00219,0540
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 28,002 28,002028,002

Total for Activity 1EBD550200: 1,610 55,068 26,880 109,951 129,00519,05428,002

Cost Element Skill Quantity UnitsCurve

Line Item 100 - K-H SSSO&I Direct Support FY-00

Resources

BOE Historical Data Base - Historical data
Item Description - Direct support to K-H for facility utilization and infrastructure closure support planning.

Breakdown of historical Data ia as follows:

150.8 hrs./mo x 12 mo = 1810 hrs.

Travel:
 2 trips for Facility Information Management System   $4,000
 1 trip DOE Realestate Conference                     $2,000
 2 trips DOE Certification Class, Real EstateClass    $5,000
 1 trip DOE Facility Acquisition                      $2,500

Training:
 2 Ongoining realestate refresher classes             $1,500

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementOTHER ENGINEERS Linear 1,609.71 HoursC104S750 E130STRAIGHT TIME BASE

1810 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementNONE Linear 13,540.23 DollarsC104SA5C 0000SUPPLIES
15000 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 12,006.12 DollarsC104SA5M 0000TRAVEL/TRAIN/RELOCAT
13500 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 1,334.01 DollarsC104SA5M 0000TRAVEL/TRAIN/RELOCAT
1500 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 20,257.13 DollarsZDEPTCON 0000CONTINGENCY

20257.1 DollarsFactors
No DepartmentNONE Linear 7,745.37 DollarsZDEPTESC 0000ESCALATION

7745.37 DollarsFactors
Activity ID: 1EBD550300 Description: Mgmt & Oversight of Integ. Facility Mgmt FY04 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 K-H SSSO&I Direct Support FY-00 1.00 each 1,610EE 1,610 55,068 26,880 81,949 97,47815,5290
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 13,919 13,919013,919
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD05
Activity ID: 1EBD550300

Activity Filter * Starts In FY *
Total for Activity 1EBD550300: 1,610 55,068 26,880 95,867 111,39615,52913,919

Cost Element Skill Quantity UnitsCurve

Line Item 100 - K-H SSSO&I Direct Support FY-00

Resources

BOE Historical Data Base - Historical data
Item Description - Direct support to K-H for facility utilization and infrastructure closure support planning.

Breakdown of historical Data ia as follows:

150.8 hrs./mo x 12 mo = 1810 hrs.

Travel:
 2 trips for Facility Information Management System   $4,000
 1 trip DOE Real Estate Conference                    $2,000 
 1 trip DOE Facility Acquisition                      $2,500

Training:
 2 Ongoining real Estate refresher classes             $1,500

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementOTHER ENGINEERS Linear 1,609.71 HoursC104S750 E130STRAIGHT TIME BASE

1810 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementNONE Linear 13,540.23 DollarsC104SA5C 0000SUPPLIES
15000 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 12,006.12 DollarsC104SA5M 0000TRAVEL/TRAIN/RELOCAT
13500 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 1,334.01 DollarsC104SA5M 0000TRAVEL/TRAIN/RELOCAT
1500 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,559.13 DollarsZDEPTCON 0000CONTINGENCY

4559.14 DollarsFactors
No DepartmentNONE Linear 9,359.45 DollarsZDEPTESC 0000ESCALATION

9359.45 DollarsFactors
Activity ID: 1EBD550500 Description: Mgmt & Oversight of Integ. Facility Mgmt FY00 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 K-H SSSO&I Direct Support FY-00 1.00 each 385EE 385 13,186 7,338 20,523 26,9586,4350
Total for Activity 1EBD550500: 385 13,186 7,338 20,523 26,9586,4350

Line Item 100 - K-H SSSO&I Direct Support FY-00
BOE Historical Data Base - Historical data

Item Description - Direct support to K-H for facility utilization and infrastructure closure support planning.

Breakdown of historical Data ia as follows:

150.8 hrs./mo x 12 mo = 1810 hrs.

Travel:
 2 trips for Facility Information Management System   $4,000
 1 trip DOE Realestate Conference                     $2,000
 2 trips DOE Certification Class,Real Estate Class    $5,000
 1 trip DOE Facility Acquisition                      $2,500
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD05
Activity ID: 1EBD550500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Training:
 2 Ongoining realestate refresher classes             $1,500

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementOTHER ENGINEERS Linear 385.43 HoursC104S750 E130STRAIGHT TIME BASE

0.36123 May 2000 Earned Value Factor 1443.98 hrs fcp8008
0.73892  [SYS 061300] 0.738923 - Target 

Factors

Closure ManagementNONE Linear 3,877.08 DollarsC104SA5C 0000SUPPLIES
14310.4 dollars fcp8008 0.36123 May 2000 Earned Value Factor1.015 -- FY00 Escalation --

0.73892  [SYS 061300] 0.738923 - Target 
Factors

Closure ManagementNONE Linear 400.39 DollarsC104SA5M 0000TRAVEL/TRAIN/RELOCAT
1500 dollars 0.36123 May 2000 Earned Value Factor

0.73892  [SYS 061300] 0.738923 - Target 
Factors

Closure ManagementNONE Linear 3,060.28 DollarsC104SA5M 0000TRAVEL/TRAIN/RELOCAT
0.36123 May 2000 Earned Value Factor 11465 dollars fcp8008

0.73892  [SYS 061300] 0.738923 - Target 
Factors

Activity ID: 1EBD560000 Description: Office Space Inventory FY00 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Office Space Inventory 1.00 ea 483HC 483 16,528 0 16,528 24,5948,0660
Total for Activity 1EBD560000: 483 16,528 0 16,528 24,5948,0660

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Office Space Inventory

Resources

BOE Historical Data Source - Historical Data
Item Desc - Update facility informatio system database and manage the integrated facility mnagement plan.

Breakdown of Historical Data is as follows:
 
150.8 hrs./mo x 12 mo = 1810 hrs.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementOTHER ENGINEERS Linear 483.13 HoursC104S750 E130STRAIGHT TIME BASE

0.36123 May 2000 Earned Value Factor 1810 hrs
0.73892  [SYS 061300] 0.738923 - Target 

Factors

Activity ID: 1EBD560100 Description: Office Space Inventory FY01 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Office Space Inventory 1.00 ea 1,610HC 1,610 55,068 0 55,068 81,33626,2680
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,312 4,31204,312

Total for Activity 1EBD560100: 1,610 55,068 0 59,380 85,64826,2684,312

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Office Space Inventory

Resources

BOE Historical Data Source - Historical Data
Item Desc - Update facility informatio system database and manage the integrated facility mnagement plan.

Breakdown of Historical Data is as follows:
 
150.8 hrs./mo x 12 mo = 1810 hrs.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD05
Activity ID: 1EBD560100

Activity Filter * Starts In FY *
Closure ManagementOTHER ENGINEERS Linear 1,609.71 HoursC104S750 E130STRAIGHT TIME BASE

1810 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,601.76 DollarsZDEPTCON 0000CONTINGENCY

2601.76 DollarsFactors
No DepartmentNONE Linear 1,710.31 DollarsZDEPTESC 0000ESCALATION

1710.31 DollarsFactors
Activity ID: 1EBD560200 Description: Office Space Inventory FY02 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Office Space Inventory 1.00 ea 805HC 805 27,534 0 27,534 37,2549,7200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,568 5,56805,568

Total for Activity 1EBD560200: 805 27,534 0 33,102 42,8229,7205,568

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Office Space Inventory

Resources

BOE Historical Data Source - Historical Data
Item Desc - Update facility informatio system database and manage the integrated facility mnagement plan.

Breakdown of Historical Data is as follows:
 
75.4 hrs./mo x 12 mo = 905 hrs.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementOTHER ENGINEERS Linear 804.85 HoursC104S750 E130STRAIGHT TIME BASE

905 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,827.13 DollarsZDEPTCON 0000CONTINGENCY

3827.13 DollarsFactors
No DepartmentNONE Linear 1,740.91 DollarsZDEPTESC 0000ESCALATION

1740.91 DollarsFactors
Activity ID: 1EBD560300 Description: Office Space Inventory FY03 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Office Space Inventory 1.00 ea 1,610HC 1,610 55,068 0 55,068 74,12219,0540
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 20,550 20,550020,550

Total for Activity 1EBD560300: 1,610 55,068 0 75,618 94,67219,05420,550

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Office Space Inventory

Resources

BOE Historical Data Source - Historical Data
Item Desc - Update facility informatio system database and manage the integrated facility mnagement plan.

Breakdown of Historical Data is as follows:
 
150.8 hrs./mo x 12 mo = 1810 hrs.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD05
Activity ID: 1EBD560300

Activity Filter * Starts In FY *
Closure ManagementOTHER ENGINEERS Linear 1,609.71 HoursC104S750 E130STRAIGHT TIME BASE

1810 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 14,865.96 DollarsZDEPTCON 0000CONTINGENCY

14866 DollarsFactors
No DepartmentNONE Linear 5,684.04 DollarsZDEPTESC 0000ESCALATION

5684.04 DollarsFactors
Activity ID: 1EBD560400 Description: Office Space Inventory FY04 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Office Space Inventory 1.00 ea 1,610HC 1,610 55,068 0 55,068 70,59715,5290
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 10,080 10,080010,080

Total for Activity 1EBD560400: 1,610 55,068 0 65,149 80,67815,52910,080

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Office Space Inventory

Resources

BOE Historical Data Source - Historical Data
Item Desc - Update facility informatio system database and manage the integrated facility mnagement plan.

Breakdown of Historical Data is as follows:
 
150.8 hrs./mo x 12 mo = 1810 hrs.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementOTHER ENGINEERS Linear 1,609.71 HoursC104S750 E130STRAIGHT TIME BASE

1810 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,301.91 DollarsZDEPTCON 0000CONTINGENCY

3301.91 DollarsFactors
No DepartmentNONE Linear 6,778.50 DollarsZDEPTESC 0000ESCALATION

6778.5 DollarsFactors
Activity ID: 1EBD570000 Description: Personnel Relocations FY00 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Personnel Relocations 1.00 ea 483HC 483 16,528 0 16,528 24,5948,0660
Total for Activity 1EBD570000: 483 16,528 0 16,528 24,5948,0660

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Personnel Relocations

Resources

BOE Historical Data Source - Historical Data
Item Desc - Schedule and coordinate personnel relocations.
Breakdown of Historical Data is as follows:
 
150.8 hrs / mo x 12 = 1810 hrs.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementOTHER ENGINEERS Linear 483.13 HoursC104S750 E130STRAIGHT TIME BASE

0.36123 May 2000 Earned Value Factor 1810 hrs
0.73892  [SYS 061300] 0.738923 - Target 

Factors
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD05
Activity ID: 1EBD570100

Activity Filter * Starts In FY *
Activity ID: 1EBD570100 Description: Personnel Relocations FY01 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Personnel Relocations 1.00 ea 1,610HC 1,610 55,068 0 55,068 81,33626,2680
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,312 4,31204,312

Total for Activity 1EBD570100: 1,610 55,068 0 59,380 85,64826,2684,312

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Personnel Relocations

Resources

BOE Historical Data Source - Historical Data
Item Desc - Schedule and coordinate personnel relocations.
Breakdown of Historical Data is as follows:
 
150.8 hrs / mo x 12 = 1810 hrs.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementOTHER ENGINEERS Linear 1,609.71 HoursC104S750 E130STRAIGHT TIME BASE

1810 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,601.76 DollarsZDEPTCON 0000CONTINGENCY

2601.76 DollarsFactors
No DepartmentNONE Linear 1,710.31 DollarsZDEPTESC 0000ESCALATION

1710.31 DollarsFactors
Activity ID: 1EBD570200 Description: Personnel Relocations FY02 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Personnel Relocations 1.00 ea 805HC 805 27,534 0 27,534 37,2549,7200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,568 5,56805,568

Total for Activity 1EBD570200: 805 27,534 0 33,102 42,8229,7205,568

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Personnel Relocations

Resources

BOE Historical Data Source - Historical Data
Item Desc - Schedule and coordinate personnel relocations.
Breakdown of Historical Data is as follows:
 
75.4hrs / mo x 12 = 905 hrs.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementOTHER ENGINEERS Linear 804.85 HoursC104S750 E130STRAIGHT TIME BASE

905 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,827.13 DollarsZDEPTCON 0000CONTINGENCY

3827.13 DollarsFactors
No DepartmentNONE Linear 1,740.91 DollarsZDEPTESC 0000ESCALATION

1740.91 DollarsFactors
Activity ID: 1EBD570300 Description: Personnel Relocations FY03 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD05
Activity ID: 1EBD570300

Activity Filter * Starts In FY *Hours/Unit Total Total Cost CostType & Escalation
100 Personnel Relocations 1.00 ea 907HC 907 31,033 0 31,033 40,2069,1730
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,496 9,49609,496

Total for Activity 1EBD570300: 907 31,033 0 40,529 49,7029,1739,496

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Personnel Relocations

Resources

BOE Historical Data Source - Historical Data
Item Desc - Schedule and coordinate personnel relocations.
Breakdown of Historical Data is as follows:
 
  85 hrs / mo x 12 = 1020 hrs.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementOTHER ENGINEERS Linear 907.13 HoursC104S750 E130STRAIGHT TIME BASE

1020 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,127.29 DollarsZDEPTCON 0000CONTINGENCY

5127.29 DollarsFactors
No DepartmentNONE Linear 4,368.37 DollarsZDEPTESC 0000ESCALATION

4368.37 DollarsFactors
Activity ID: 1EBD570400 Description: Personnel Relocations FY04 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Personnel Relocations 1.00 ea 907HC 907 31,033 0 31,033 41,83210,7990
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 23,399 23,399023,399

Total for Activity 1EBD570400: 907 31,033 0 54,431 65,23110,79923,399

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Personnel Relocations

Resources

BOE Historical Data Source - Historical Data
Item Desc - Schedule and coordinate personnel relocations.
Breakdown of Historical Data is as follows:
 
  85 hrs / mo x 12 = 1020 hrs.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementOTHER ENGINEERS Linear 907.13 HoursC104S750 E130STRAIGHT TIME BASE

1020 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 16,320.69 DollarsZDEPTCON 0000CONTINGENCY

16320.7 DollarsFactors
No DepartmentNONE Linear 7,077.90 DollarsZDEPTESC 0000ESCALATION

7077.90 DollarsFactors
Activity ID: 1EXXXD5105 Description: Administer Leases FY06 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Facility B060 Lease 1.00 ea 0VQ 0 0 483,704 483,704 483,70400
200 Facility B061 Lease 1.00 ea 0VQ 0 0 368,989 368,989 368,98900
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD05
Activity ID: 1EXXXD5105

Activity Filter * Starts In FY *
300 Facility B070 Lease 1.00 ea 0VQ 0 0 24,103 24,103 24,10300
500 DOE Reading Room 1.00 ea 0VQ 0 0 8,358 8,358 8,35800
600 Lease Administration 1.00 ea 222EE 221 7,573 0 7,573 10,2082,6350
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 715,430 715,4300715,430

Total for Activity 1EXXXD5105: 221 7,573 885,154 1,608,157 1,610,7922,635715,430

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Facility B060 Lease

Resources

BOE Historical Data Source - Lease Data from 1988.
Item Desc - Facility lease for B060.

Breakdown of Historical Data is as follows:
 
Maintain lease for building 060 = average $41,988/mo x 12 = $503,586 to RAC Development ; Security - $592/mo. x 12 mo =$7,104  to Honeywell;  Utilities - 
avg. $2,250/mo = $27,000 to Public Service

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 6,462.12 DollarsC104SA5H 0000SUBCONTRACTED SRVS

7104 d 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementNONE Linear 24,560.43 DollarsC104SA5H 0000SUBCONTRACTED SRVS
27000 d 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 454,821.80 DollarsC104SA5L 0000RENTALS
503856 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Facility B061 Lease

Resources

BOE Historical Data Source - Lease Data from 1988.
Item Desc - Facility lease for B061.
Breakdown of Historical Data is as follows:
 
Maintain lease for building 061 = average $32,244/mo x 12 = $386,928 to RAC Development , security - $592/mo x 12 mo = $7,104 to Honeywell,  Utilities - avg. 
$1,363.75/mo = $16,365 to Public Service

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 14,886.35 DollarsC104SA5H 0000SUBCONTRACTED SRVS

16365 d 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementNONE Linear 6,462.12 DollarsC104SA5H 0000SUBCONTRACTED SRVS
7104 d 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 349,273.00 DollarsC104SA5L 0000RENTALS
386928 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 300 - Facility B070 Lease

Resources

BOE Historical Data Source - Lease data from June 15,1994
Item Desc - Facility lease for B070.
Breakdown of Historical Data is as follows:
 
Maintain lease for Building 070  = $2,235/mo.x12 = $26,820 to Kunz Development - per existing negotiated lease contract #L355345

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD05
Activity ID: 1EXXXD5105

Activity Filter * Starts In FY *
Closure ManagementNONE Linear 24,209.93 DollarsC104SA5L 0000RENTALS

26820 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 500 - DOE Reading Room

Resources

BOE Historical Data Source - Origional lease data from March,1 1995
Item Desc - Lease of DOE Reading Room.
Breakdown of Historical Data is as follows:
 
Maintain lease for the DOE Reading Room = $775/mo.x 12 = $9,300 to the Front Range Community College - per existing negotiated lease contract #604299.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 8,394.94 DollarsC104SA5L 0000RENTALS

9300 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 600 - Lease Administration

Resources

BOE Historical Data Source - Historical Data
Item Desc - Contract Technical Representative (CTR)
Breakdown of Historical Data is as follows:
 Lease Admin. - 20.8 hrs / mo x 12 mo = 250 hrs.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementOTHER ENGINEERS Linear 222.34 HoursC104S750 E130STRAIGHT TIME BASE

250 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 515,989.60 DollarsZDEPTCON 0000CONTINGENCY

515990 DollarsFactors
No DepartmentNONE Linear 199,440.70 DollarsZDEPTESC 0000ESCALATION

199441 DollarsFactors
Activity ID: 1EXXXD5204 Description: Adminster Dept. Budget FY05 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Budget Administration 1.00 ea 213HC 213 11,359 0 11,359 15,3113,9530
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,191 8,19108,191

Total for Activity 1EXXXD5204: 213 11,359 0 19,549 23,5023,9538,191

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Budget Administration

Resources

BOE  Historical Data Source - Historical Data
Item Desc - Maintain budgets.

Breakdown of Historical Data is as follows:
 
 Project Management
 20 hrs / mo x 12 mo = 240 hrs.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 213.44 HoursC104S750 M020STRAIGHT TIME BASE

240 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD05
Activity ID: 1EXXXD5204

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,818.55 DollarsZDEPTCON 0000CONTINGENCY

5818.55 DollarsFactors
No DepartmentNONE Linear 2,371.98 DollarsZDEPTESC 0000ESCALATION

2371.98 DollarsFactors
Activity ID: 1EXXXD5304 Description: Building Support FY05 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Building Support 1.00 each 267HC 266 9,087 0 9,087 12,2503,1620
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,553 6,55306,553

Total for Activity 1EXXXD5304: 266 9,087 0 15,640 18,8033,1626,553

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Building Support

Resources

BOE Historical Data Source - Historical data
Item Desc - Support all buildings in their respective buildings
Breakdown of Historical Data:
                 25 hrs./mo. x 12 mo = 300 hrs.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementOTHER ENGINEERS Linear 266.80 HoursC104S750 E130STRAIGHT TIME BASE

300 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,655.12 DollarsZDEPTCON 0000CONTINGENCY

4655.12 DollarsFactors
No DepartmentNONE Linear 1,897.70 DollarsZDEPTESC 0000ESCALATION

1897.7 DollarsFactors
Activity ID: 1EXXXD5503 Description: Mgmt & Oversight of Integ. Facility Mgmt FY05 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 K-H SSSO&I Direct Support FY-00 1.00 each 1,610EE 1,603 54,828 26,763 81,591 100,67119,0800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 53,852 53,852053,852

Total for Activity 1EXXXD5503: 1,603 54,828 26,763 135,442 154,52219,08053,852
Line Item 100 - K-H SSSO&I Direct Support FY-00

BOE Historical Data Base - Historical data
Item Description - Direct support to K-H for facility utilization and infrastructure closure support planning.

Breakdown of historical Data ia as follows:

150.8 hrs./mo x 12 mo = 1810 hrs.

Travel:
 2 trips for Facility Information Management System   $4,000
 1 trip DOE Real Estate Conference                    $2,000 
 1 trip DOE Facility Acquisition                      $2,500

Training:
 2 Ongoining real Estate refresher classes             $1,500

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD05
Activity ID: 1EXXXD5503

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Closure ManagementOTHER ENGINEERS Linear 1,609.71 HoursC104S750 E130STRAIGHT TIME BASE
1810 hrs

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 13,540.23 DollarsC104SA5C 0000SUPPLIES
15000 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 12,006.12 DollarsC104SA5M 0000TRAVEL/TRAIN/RELOCAT
13500 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 1,334.01 DollarsC104SA5M 0000TRAVEL/TRAIN/RELOCAT
1500 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 38,256.13 DollarsZDEPTCON 0000CONTINGENCY

38256.1 DollarsFactors
No DepartmentNONE Linear 15,595.45 DollarsZDEPTESC 0000ESCALATION

15595.5 DollarsFactors
Activity ID: 1EXXXD5604 Description: Office Space Inventory FY05 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Office Space Inventory 1.00 ea 1,610HC 1,603 54,828 0 54,828 73,90819,0800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 39,535 39,535039,535

Total for Activity 1EXXXD5604: 1,603 54,828 0 94,363 113,44319,08039,535

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Office Space Inventory

Resources

BOE Historical Data Source - Historical Data
Item Desc - Update facility informatio system database and manage the integrated facility mnagement plan.

Breakdown of Historical Data is as follows:
 
150.8 hrs./mo x 12 mo = 1810 hrs.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementOTHER ENGINEERS Linear 1,609.71 HoursC104S750 E130STRAIGHT TIME BASE

1810 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 28,085.86 DollarsZDEPTCON 0000CONTINGENCY

28085.9 DollarsFactors
No DepartmentNONE Linear 11,449.45 DollarsZDEPTESC 0000ESCALATION

11449.5 DollarsFactors
Activity ID: 1EXXXD5704 Description: Personnel Relocations FY05 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Personnel Relocations 0.87 ea 907HC 792 27,103 0 27,103 39,53412,4310
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 28,587 28,587028,587

Total for Activity 1EXXXD5704: 792 27,103 0 55,690 68,12212,43128,587
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Project Baseline_Devl
WBS Filter 1EBD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EBD05
Activity ID: 1EXXXD5704

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Personnel Relocations

Resources

BOE Historical Data Source - Historical Data
Item Desc - Schedule and coordinate personnel relocations.
Breakdown of Historical Data is as follows:
 
  85 hrs / mo x 12 = 1020 hrs.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementOTHER ENGINEERS Linear 907.13 HoursC104S750 E130STRAIGHT TIME BASE

1020 hrs
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 20,043.30 DollarsZDEPTCON 0000CONTINGENCY

20043.3 DollarsFactors
No DepartmentNONE Linear 8,543.97 DollarsZDEPTESC 0000ESCALATION

8543.97 DollarsFactors

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden Cost

206,661 5,289,663 16,404,773 27,530,382 29,487,3821,957,001

Report Totals:

Contingency 
& Escalation

5,835,946
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